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FOREWORD  ______________________________________________________ 

This guide is designed to help installations develop acquisition 

packages for Buildings and Structures Maintenance and Repair 

Services.  Additional supplemental guidance is contained in the 

U.S. Army Center for Public Work's DPW Service Contract Guide 

(P-10), dated April 1992. 

This guide is formatted in accordance with (IAW) the Uniform 

Contract Format (UCF) prescribed by the Federal Acquisition 

Regulation (FAR) to help DPW performance work statement (PWS) 

writers and contracting officers assemble complete acquisition 

packages. It is divided into the following four parts: 



PART I - THE SCHEDULE 

PART II - CONTRACT CLAUSES 

PART III - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS  

PART IV - REPRESENTATIONS AND INSTRUCTIONS 

Each part has specific sections which contain information, 

instructions and examples pertaining to the development of a 

complete Buildings and Structures Maintenance and Repair Service 

Contract acquisition package.  Special emphasis has been placed 

on PART I - SECTION C, Description/Specifications.  Examples of 

Performance Work Statements (PWS) have been developed from an 

assortment of Installation Buildings and Structures Maintenance 

and Repair Contracts.   
 

Use of this guide should result in an acquisition package 

containing performance-oriented work statements that are clear, 

concise, comprehensive, and relatively easy to administer and 

monitor once they are contracted.   



Recommendations or suggestions for improvement are welcomed.  
For more information contact: 

Director 
U.S. Army Center for Public Works  

Humphreys Engineer Center 
ATTN:  CECPW-FM 

7701 Telegraph Road  
Alexandria, Virginia 22060-5515 

DSN 345-2227 
Commercial  (703) 355-2227, FAX (703) 355-7918/2189 

The humankind pronoun he and other gender-specific terminology 

used throughout this manual are applied in the general sense of 

mankind and are intended to include both males and females.  
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INTRODUCTION  
____________________________________________________ 

1.  Background: 

a.  During the next several years, Army facility funds will  

continue to be cut to reduce budget deficits.  This means 

that Operations and Maintenance (O&M) dollars must be spent 

where they will do the most good.  There will be less 

funding available for correcting unwise decisions and 

deficiencies in contracts.  Managers will remain 

responsible to the Commander to ensure that the mission is 

accomplished.  Further, these managers will not likely be 

relieved of their responsibility by virtue of contracting 

out the work. 

b.  Performance Work Statement (PWS) writers and all others  

involved in contractual matters have a responsibility to 

develop the best possible acquisition packages.  They also 

have a duty to utilize the most efficient methods within 

available resources.  Incorporating these practices right 

from the start will help prevent future problems; 

therefore, the purpose of this guide is to implement 

effective procedures.   



2.   How_to_Use_This_Guide: 

 a.  This guide follows the Uniform Contract Format 

(UCF).  This format covers SECTIONS A through M, each of 

which comprise standard subject matter pertaining to 

Buildings and Structures Maintenance and Repair Service 

Contracts.  The guide is designed to give PWS writers 

detailed instructions on the content to be inserted in each 

section using UCF.   

 b.  Users of this guide will see the phrase NOTE TO 

WRITER throughout the narrative.  When this phrase appears, 

instructions to PWS writers will clarify, expand upon, or 

recommend changes to the standard statements or other 

information provided, so that requirements peculiar to an 

individual installation can be addressed.  These notes, 

where they are included, should be carefully read in the 

context of the surrounding guide paragraphs to gain a clear 

understanding of their meaning and intent. 

c.  Users will quickly become aware that contract terms and  

language, which are mainly derived from the Federal 

Acquisition Regulations (FAR), are used throughout this 

guide.  The purpose of their use is twofold;  first, to 

allow managers to develop a PWS in appropriate contract 



"language" that states exactly what the Director of Public 

Works (DPW) requires; second, to educate DPW users in 

contract terminology and Directorate of Contracting (DOC) 

users in DPW functions.   

d.  The following is a listing of specific examples 

contained in this guide: 
 
Scope for Buildings and Structures Maintenance Page 
and Repair General 
 
Plumbing and Steamfitting Work  C-48 
Plumbing   C-49 
Metal Work   C-49 
Painting   C-50 
Carpentry   C-50 
Masonry   C-51 
Keys and Locks   C-52 
Troop Support   C-52 
Utilities   C-53 
Sanitary Sewer   C-53 
Electrical   C-53 
Mechanical   C-53 
Appliances   C-55 
Signs and Sign Supports   C-55 
Painting and Sign Fabrication  C-55 
Glass Replacement and Glazing   C-55 
Preventive Maintenance   C-56 
Management of Roofing Systems  C-58 
 General Procedures   C-58 
 Inspection, Maintenance, and Repair Criteria C-60 
 Safety/Off Limits   C-63 
 Roof Mounted Equipment   C-64 
 Roof Data Files   C-64 
Electrical Work   C-65 
Plumbing and Steamfitting Work  C-69 
Metal Work   C-74 
Painting and Sign Fabrication  C-77 
 Exterior Painting   C-78 
 Interior Painting   C-80 
 Sign Painting   C-82 



Keys and Locks C-84 
Masonry C-85 
Carpentry C-86 
Glass Replacement and Glazing C-98 
Maintenance of Playground Equipment C-100 
Service and Maintenance Management C-100 
Inspections C-101 
Staff Visits C-102 
Contractor Contact with Government Personnel, 
Caution to Contractor C-102 
Work Control C-103 
Weekly Schedules C-104 
Reports C-105 
Records and Filing Systems C-106 
Utility Operating Files and Logs C-107 
Supply C-107 
Equipment Replacement (Government Property) C-108 
Salvage C-109 
Personnel C-109 
Contingencies C-111 
Disasters C-113 
Emergencies C-113 
Security Requirements C-113 
Physical Security C-114 
Access to Installation C-114 
Contractor Notification C-114 
Vehicle Registration C-115 
Contractor Quality Control Program C-115 
Draft Quality Control Program C-116 
Quality Assurance C-118 
Acceptability C-118 
Performance Evaluation Meetings C-119 
Installation Closures C-119 
Hours of Operation C-12o 
Response C-120 
Legal Public Holidays C-120 
Key Control C-121 
Handling Hazardous Material C-121 
Energy and Utilities Conservation Programs C-122 
Interfaces C-125 
Warranties C-126 
Environmental Program C-126 
Environmental and Occupational Safety and Health C-127 
General Tasks C-128 
Levels of Work C-128 
Service Order Priorities C-129 
Emergency Work C-130 



Work Control C-131 
Work Clearance C-131 
Utility Location C-131 
Manufacturer's Manuals C-131 
Special Provisions C-131

 

  3.  Preparation_of_This_Guide: 

  This DPW Buildings and Structures Maintenance and Repair  

Service Contract Guide was prepared for and under the direction 

of USACPW, Alexandria, Virginia (Staff Symbol CECPW-FM) by  

Dewberry & Davis, Fairfax, Virginia.  Reference U.S. Army Corps 

of Engineers, Baltimore District, Contract No. DACA31-91-D-0018, 

Delivery Order 0014.  CECPW-FM has incorporated the descriptions 

or specifications into a DPW Buildings and Structures  

Maintenance and Repair Service Contract Guide, reference number 

G-11. 

 
SECTION A  
______________________________________________________ 

SOLICITATION/CONTRACT FORM 

1.  General_Information:  The first page of a solicitation for a 

Buildings and Structures Maintenance and Repair Service Contract 

is prepared by the installation's Directorate of Contracting 

(DOC).  Standard Form 33 (SF33) is normally the first page of 

the solicitation.   

 



2.  Instructions:  The PWS writer is not required to prepare 

this section of the solicitation.  It is included to provide a 

sample of what a complete solicitation package should look like. 

3.  Example:  An example of a typical SF33 is provided on the 

following page.  



SECTION B  

_______________________________________________________ 

SUPPLIES OR SERVICES AND PRICE 

1.  General_Information:  This section is prepared by the DEH 

Performance Work Statement writer.  The section contains a brief 

description of the supplies or services; e.g. line item number, 

national stock number or part number.  If applicable, the title 

or name identifying the supplies or services and quantities are 

also entered in this section. Optional Form 336 (OF 336) may be 

used if available.   

  NOTE_TO_WRITER:  For more detailed information, see  

Part 10, "Specifications, Standards, and other 

Purchase Descriptions," Part 42, "Contract 

Administration," and Part 53, "Forms" of the FAR. 

2.  Instructions:  

a.  SECTION B - Supplies or Services and Prices/Costs of a  

contract are usually referred to as the "Bid Schedule."  This 

schedule is used to establish contract unit prices and is used 

as a basis for establishing reductions to payments in the event 

a Contractor fails to perform.  Prices for a service can be 

extremely difficult to define and measure.  A service may have a 

few or many separate tasks which must be performed in order to 

accomplish the requirement.  Due to the difficulties in 

measuring costs, service contract solicitations normally require 



only a bottom-line price.  This bottom-line price is used as a 

basis in cost comparisons.  In an Invitation for Bid (IFB), a 

prospective Contractor is required to 

submit only a bottom line price, if that bottom-line price 

includes the provision of all specified requirements.  When a 

breakout of costs is required for contract administration 

purposes, the PWS writer should provide the Contracting Officer 

with a recommended method for such breakout, based on minimum 

functional requirements.  The PWS writer should recommend a bid 

schedule that itemizes costs to determine how reductions can be 

made; e.g., replacing specific doors, windows, siding (specify 

type), wooden, masonry, and metal products (specify type), 

screens, and etc.  The PWS writer should use the numbering 

system described in DFARS Subpart 4.71, as illustrated in this 

guide.  If this numbering system is not used, a system that 

indicates line and subline designations may be adequate since 

the DOC will transfer the information to standard forms.   

b.  The Contracting Officer is responsible for determining the  

type of contract to be used (e.g., fixed-price or cost-plus).  

For Real Property Maintenance Activities (RPMA), success in 

contracting will depend heavily on the writing skills of the PWS 

writer.  However, the DPW staff must be prepared to give the 

Contracting Officer prompt and complete support, including 

assistance in price negotiations.   



c.  For any services contract, the PWS writer should include  

the following bid schedule information: 

  (1)  A brief description of the service(s) being 

acquired; 

  (2)  Any provision for the quantity of work or 

frequency of performance; 

Information contained in SECTIONS C, D, E, and F, relating to 

specific line items, should be sufficiently referenced in 

SECTION B to ensure that potential bidders will not omit any 

item of cost.  SECTION B should, therefore, establish a 

mechanism for complete and thorough pricing.   

 d.  If ongoing service contracts are to be included in the 

solicitation upon their expiration, then the "units" column 

should reflect the correct number of intervals that the selected 

service is to be provided.  Further, seasonal services such as 

replacing screens from housing units or buildings should not be 

spread over a full year.  Such items should be defined in the 

"units" column only for the appropriate periods of performance.  

This will assist in preventing potential performance problems 

for work not performed, or performed during inappropriate times 

and conditions.  Estimated requirements (nonrecurring work 

ordered only as needed) must be forecast as accurately as 

possible in the bid schedule.   

e.  Unit costs should include all applicable overhead and  



profit.  Requirements may be priced on a variety of unit rates 

(e.g., linear feet, square feet/yards, cubic yards, doors (type 

and size), and windows (type and size) dependent upon the 

services required.  The PWS writer should determine the best 

pricing method to meet the installation's need.  The Contracting 

Officer will, in most instances, include standard clauses 

concerning limitations on ordering and possible adjustments for 

contract prices, based on percentages of increase or decrease 

from estimated quantities, or other unforeseen conditions or 

circumstances.   

 f.  Potential Contractors should be furnished with or 

directed to historical data that may be reviewed and copied if 

desired.  This data may either be provided in SECTION B or may 

be provided as an attachment.  If lengthy, an attachment can be 

used and referenced in SECTION J.  Historical information is 

normally public information that should be provided to all 

potential bidders.  The historical information should cover a 

three (3) year period if available.  The PWS writer should 

identify nonrecurring or infrequent items of work by category or 

function if possible.   

Bidders should be cautioned that historical information is 

provided only as an aid and may not reflect the true costs that 

a Contractor will encounter.  Failure to caution Contractors in 

this way may lead to claims against the Government.   



  g.  The Contractor's responsibilities and the work 

level definitions contained in SECTION H should not be 

identified to either the Davis/Bacon or Service Contract Acts.  

Work levels are developed only to show a clear and concise 

method to separate functions and the costs of performing work 

and to insure that the successful Contractor cannot pick or 

choose work to be performed.  

 h.  The PWS writer should identify all facilities and 

equipment that will be operated and maintained under the 

contract, including known projected changes.  The PWS writer 

should specify frequencies of operation and maintenance where 

applicable.  Also, the PWS writer should define, to include any 

limitations, work authorization documents used in local 

installation procedures.  Nonrecurring or intermittent work may 

be projected as a percentage factor against total contract 

price.  Bidders should be required to project their own labor to 

perform recurring operations except for those functions that are 

estimated by the writer in the indefinite delivery portions of 

the contract.  Information of this type that has been widely 

distributed without protection normally should not be withheld 

from any bidder.  Any information identified as potentially 

exempt from public review should be marked "FOR OFFICIAL USE 

ONLY". 

i.  Bidders should be cautioned that volume of work histories  



should not influence bids since such work might not be awarded 

to  

the Contractor in the same quantities. 

3.  Example:  Following is a partial example of a bidding 

schedule for buildings and structures maintenance and repair 

services.  It should be modified as needed to meet installation 

requirements.   

 
     UNIT PRICE SCHEDULE  

PART I 
SECTION B. SUPPLIES/SERVICES AND PRICES/COSTS 
________________________________________________________________
___________ 
 Item |     |    |    |  Unit | 
 No  |     Item Description     | Quality|  Unit  |  Cost |  
Total Cost 
______|__________________________|________|________|_______|____
___________ 0011    BUILDINGS AND STRUCTURES    
        
  MAINTENANCE & REPAIR           
________________________________________________________________

___________ |   |  |  | | 
0011AA| Inspect, service, repair,|    |    | |   
   | maintain, or construct   |  |  | | 
   | all buildings and   |  |  | | 
   | structures as follows:   |  |  | | 
   |   |  |  | |                
   | a. Plumbing & steam-   |  | EA.  |$_____ |  
$___________ 
   | fitting work.   |  |  | | 
   |   |  |  | | 
   | b. Plumbing.   |  | EA.  |$_____ |  
$___________ 
   |   |  |  | | 
   | c. Metal work.   |  | EA.  |$_____ |  
$___________ 
   |   |  |  | |   
   | d. Carpentry.   |  | EA.  |$_____ |  
$___________ 
   |   |  |  | | 



   | e. Masonry.   |  | EA.  |$_____ |  
$___________ 
   |   |  |  | |     
   | f. Keys and locks.   |  | EA.  |$_____ |  
$___________ 
   |   |  |  | | 
   | g. Utilities.   |  | EA.  |$_____ |  
$___________ 
   |   |  |  | |    
   | h. Sanitary sewer.   |  | EA.  |$_____ |  
$___________ 
   |   |  |  | | 
   | i. Electrical.   |  | EA.  |$_____ |  
$___________ 
   |   |  |  | |    
   | j. Mechanical.   |  | EA.  |$_____ |  
$___________ 
   |   |  |  | | 
   | k. Appliances.   |  | EA.  |$_____ |  
$___________ 
   |   |  |  | |  
   | l. Signs and sign   |  | EA.  |$_____ |  
$___________ 
   | supports.   |  |  | | 
   |   |  |  | |  
   | m. Painting and sign   |  | EA.  |$_____ |  
$___________ 
   | fabrication.   |  |  | | 
   |   |  |  | | 
   | n. Glass replacement and |  | EA.  |$_____ |  
$___________ 
   | glazing   |  |  | |   
______|__________________________|________|________|_______|____
___________ 

 
 
     UNIT PRICE SCHEDULE  

PART I 
SECTION B. SUPPLIES/SERVICES AND PRICES/COSTS 
_______________________________________________________________
____________ 
 Item |     |    |   |  Unit | 
 No  |     Item Description     | Quality|  Unit  |  Cost |  
Total Cost 
______|__________________________|________|________|_______|___



____________ 0011    BUILDING AND STRUCTURES   
          
  MAINTENANCE & REPAIR            
_______________________________________________________________

____________ |   |  | | | 
0011AB| Perform preventative     |    |   EA.  |$_____ |  
$___________ 
   | maintenance on buildings |  | | | 
   | and structures to   |  | | | 
   | include:   |  | | | 
   |   |  | | | 
   | a. Plumbing & steam   |  | | | 
   |    fitting work.   |  | | | 
   | b. Metal work.   |  | | | 
   | c. Painting & sign   |  | | | 
   |    fabrication.   |  | | | 
   | d. Exterior painting.  |  | | | 
   | e. Interior painting.  |  | | | 
   | f. Sign painting.   |  | | | 
   | g. Keys and locks.   |  | | | 
   | h. Masonry.   |  | | | 
   | i. Carpentry.   |  | | |  
   | j. Glass replacement   |  | | | 
   |    and glazing.   |  | | | 
   |   |  | | |  
0011AC| Perform preventative     |    |   EA.  |$_____ |  
$___________ 
   | maintenance on buildings |  | | | 
   | and structures roofing   |  | | | 
   | systems.   |  | | | 
   |   |  | | |               
0011AD| Perform preventative     |    |   EA.  |$_____ |  
$___________ 
   | maintenance on roof   |  | | | 
   | mounted equipment.   |  | | | 
   |   |  | | |   
0011AE| Maintain and provide     |   12   |   MO.  |$_____ |  

$___________ | roof data files.   | 
 | | | 

   |   |  | | | 
   |   |  | | |               
   |   |  | | | 
   |   |  | | | 
   |   |  | | | 
   |   |  | | | 
______|__________________________|________|________|_______|___
____________ 



 
     UNIT PRICE SCHEDULE  

PART I 
SECTION B. SUPPLIES/SERVICES AND PRICES/COSTS 
________________________________________________________________
___________ 
 Item |     |    |   |  Unit | 
 No  |     Item Description     | Quality|  Unit  |  Cost |  
Total Cost 
______|__________________________|________|________|_______|____
___________ 0011    BUILDING AND STRUCTURES         
  MAINTENANCE & REPAIR            
________________________________________________________________

___________ |   |  | | | 
0011AF| Perform preventative     |    |   EA.  |$_____ |  
$___________ 
   | maintenance on play   |  | | | 
   | ground equipment.   |  | | | 
   |   |  | | | 
0011AG| Maintain and provide     |   12   |   MO.  |$_____ |  

$___________  | roof structural data   | 
 | | | 

   | files and reports.   |  | | | 
   |   |  | | |                 
   |   |  | | | 
   |   |  | | | 
0011AH| Maintain and provide     |   12   |   MO.  |$_____ |  

$___________ | foundation data files  | 
 | | | 

   | and reports.   |  | | | 
   |   |  | | |                 
   |   |  | | | 
   |   |  | | | 
   |   |  | | |   
   |   |  | | |                 
   |   |  | | | 
   |   |  | | | 
   |   |  | | | 
   |   |  | | |                
   |   |  | | | 
   |   |  | | | 
   |   |  | | |   
   |   |  | | | 
   |   |  | | | 
   |   |  | | |                 
   |   |  | | | 
   |   |  | | |                



   |   |  | | |  
   |   |  | | |                 
   |   |  | | | 
   |   |  | | | 
   |   |  | | |                 
   |   |  | | | 
______|__________________________|________|________|_______|____
___________ 

 
     UNIT PRICE SCHEDULE  

PART I 
SECTION B. SUPPLIES/SERVICES AND PRICES/COSTS 
________________________________________________________________
___________ 
 Item |     |    |   |  Unit | 
 No  |     Item Description     | Quality|  Unit  |  Cost |  
Total Cost 
______|__________________________|________|________|_______|____
___________ 0011    BUILDING AND STRUCTURES             
   MAINTENANCE AND REPAIR          
________________________________________________________________

___________ |    |  | | | 
  | All services less than (specify value) $400 in | 

| materials and less than (specify manhours) 16 man  | | 
hours labor per tasks required to maintain and | 

  | repair buildings and structures will be  | 
  | accomplished IAW the specifications for the | 

| amount bid per service order.  This amount excludes| | 
those items listed in Clin 0011AA thru 0011AH that | | shall 
be accopmlished at separate unit prices. | 

  | The service priorities are as follows:  | 
  |    |  | | | 
  |    |  | | |  
0011AI| Perform emergency     |    |   EA.  |$_____ |  
$___________ 
  | response and repair.   |  | | | 
  |    |  | | | 
0011AJ| Perform urgent response  |    |   EA.  |$_____ |  
$___________ 
  | and repair.   |  | | |   
  |    |  | | | 
0011AK| Perform routine response |    |   EA.  |$_____ |  
$___________ 
  | and repair.   |  | | |                
  |    |  | | |   



  |    |  | | |                
  | All services in Clin 0011AI thru 0011AK over | 
  | (specified value) $400 value in materials or over  | 
  | 16 manhours labor per task required to be performed|   
  | for buildings and structures shall be  |                 
  | accomplished IAW the specification on a unit | 
  | price basis as specified below:   |               
  |    |  | | |   
0011AL| Labor cost for each task |    |   MH.  |$_____ |  
$____________ 
  | shall be reimbursed on a |  | | | 
  | unit price per manhour   |  | | |                 
  | basis during normal work |  | | | 
  | hours to include all   |  | | | 
  | overhead and profit.   |  | | | 
  |    |  | | |   
  |    |  | | | 
______|__________________________|________|________|_______|____
___________ 



UNIT PRICE SCHEDULE PART I 
SECTION B. SUPPLIES/SERVICES AND PRICES/COSTS 

________________________________________________________________
___________ 
 Item |   |    |   |  Unit | 
 No  |     Item Description  | Quality|  Unit  |  Cost |  
Total Cost 
______|__________________________|________|________|_______|____
___________ 0011    BUILDING AND STRUCTURES    
          
   MAINTENANCE AND REPAIR          
________________________________________________________________

___________ |   |   | | |   
0011AM| Labor cost for each task |    |   MH.  |$_____ |  
$____________ 
  | shall be reimbursed on a |   | | | 
  | unit price per manhour |   | | |                 
  | basis for emergency work |   | | | 
  | performed during non- |   | | | 
  | working hours to include |   | | | 
  | all overhead and profit. |   | | |   
  |   |   | | | 
0011AN| Material costs shall be  | Total  |   |  EST  |  
$_10,000.00__ 
  | reimbursed at the actual |Contract| | |  
  | cost shown on the  | Not to | | | 
  | purchase invoice.  | Exceed | | |   
  |   |   | | | 
0011AO| Equipment required to  | Total  |   |  EST  |  
$__4,000.00__ 
  | perform this work shall  |Contract| | | 
  | be reimbursed at the  | Not to | | |   
  | actual cost of rental as | Exceed | | | 
  | shown on the rental  |   | | | 
  | invoice.  |   | | |   
  |   |   | | | 
  |   |   | | | 
  |   |   | | |   
  |  TOTAL CONTRACT AMOUNT |   | |$_____ |  
$____________ 
  |   |   | | | 
  |   |   | | | 
  |   |   | | |   
  |   |   | | | 
  |   |   | | | 
  |   |   | | |   



  |   |   | | |                
  |   |   | | | 

 |  |  | | | 
 |  |  | | |   
 |  |  | | | 
 |  |  | | | 
 |  |  | | |  
______|__________________________|________|________|_______|____
___________ 

SECTION C  

________________________________________________________ 

DESCRIPTIONS/SPECIFICATIONS 
1.  General_Information: 

a.  The PWS writer should include a sufficient description of 

all services to be furnished by the Contractor.  References to 

any Federal or military specifications or commercial 

specifications or standards should include an identification of 

all applicable amendments or revisions.  Care should be taken 

when referenced specifications contain alternatives that do not 

meet the installation's need.  In such cases, the PWS writer 

must prepare an exception clause to the specification being 

used.  Federal or military specifications should not be used if 

commercial standards or performance-oriented statements will 

meet the need.  (Ref. FAR Subpart 14.2, DFARS 214.2, and AFARS 

14.2, as applicable.)   

b.  The PWS writer should specify needs in a manner designed to 



promote full and open competition.  Specifications and purchase 

descriptions should be stated in terms of:  (1)  Function, so 

that a variety of products or services may qualify;  (2)  

Performance, including specifications of the range of acceptance 

characteristics or of the minimum acceptable standards; or (3)  

Design requirements.  Requirements should be stated in terms of 

functions to be performed or performance required.   

c.  The PWS writer should not include references to Contractor 

experience, legal or administrative contract clauses or 

solicitation provisions in the specifications of work sections 

(the technical portion) of the PWS.  Experience does not relate 

to a Contractor's responsibilities to perform a function.   

d.  Definitions of "Contracting Officer" and "Contractor" in 

Uniform Contract Format (UCF) clauses should normally include 

their representatives, working within specific limitations.  For 

contract purposes, the use of terms such as Contracting Officer 

Representative (COR), Quality Assurance Evaluator (QAE), Project 

Manager (PM), etc., should be used only where absolutely 

necessary (i.e., use Contracting Officer or Contractor instead) 

in technical statements.  Administrative documents which affect, 

but are not part of the contract, e.g., contract administration 

plan, letters of designation, etc., should reflect the 

applicable COR, QAE, etc., terms.  Also, use "the contract" or 

"contract" in statements rather than "this PWS" or "these 



specifications."  However, it should be recognized that a 

contract will not exist until it is awarded by the Contracting 

Officer.   

e.  A repetitive statement of requirements will lead to 

ambiguity and should be avoided.  If appropriate, information 

should be cross-referenced rather than repeated.   

f.  PWS writers are urged to use care when using the words 

"clause" or "provision."  The definition of a "provision" 

applies only to a solicitation and only prior to contract award.  

(Ref. FAR Subpart 52.101, DFARS 252.101, and AFARS 52.101)   

2.  Instructions: 

a.  By definition, the PWS is a performance-oriented technical 

description of tasks to be accomplished within specified time 

limits and according to acceptable levels of quality.  The 

technical description of work must be sufficiently accurate to 

foster competitive bids or proposals for complete and 

satisfactory accomplishment of the work. 

(1) The PWS describes only that work necessary for functional  

accomplishment and provides the description of tasks common to 

the work necessary for functional accomplishment.   

 (2) The PWS ensures work is accomplished to acceptable  

standards and that the mission is accomplished.   

b.  Once a job analysis has identified tasks to be performed in 

sufficient detail to support the type of contract selected, 



writing the actual PWS should be relatively straightforward.  

Using a format, language, and a writing style which express the 

requirement in clear, simple, and unambiguous terms is all that 

remains.  Standard commercially applied terms and statements 

should be used, if available.  

c.  The PWS should define and express each item of work so that 

contractual requirements are met without advantage or 

disadvantage for the Government or the Contractor.  The 

following considerations should be upheld when writing a PWS.   

  (1)  Style - Include all essential information in its 

simplest  form.   

(2)  Language - It must be clear, exact, concise, and  

 unambiguous. 

 (3)  Ambiguity - Avoid terms that are indefinite, have double 
meaning or otherwise may lend themselves to multiple 
interpretations.  The following are examples of ambiguous words 
and phrases:   

• To the satisfaction of the Contracting Officer. 

• As determined by the Contracting Officer. 

• As directed by the Contracting Officer. 

• All reasonable requests of the Contracting Officer shall 

be complied with. 

• Good workmanship. 

• Good working order. 

• Installed in a neat and workmanlike manner. 

• Workmanship shall be of the highest quality. In 

accordance with best commercial practice. In accordance 



with best engineering practice.  

• In accordance with applicable published specifications. 

• Skillfully fitted. 

• Securely mounted. 

• Properly assembled. 

• Carefully performed. 

• Good materials. 

• High quality. 

• Suitably housed. 

• Neatly finished. 

• Practically free. 

• Smooth surfaces. 

• Pleasing lines. 

• Convenient to operate. 

• Within easy reach of the operator. 

• Where practical. 

• Suitably finished. 

• Excessive use. 

• Reasonably clear. 

• Undesirable odor. 

• Major construction. 

• Minor construction. 

• Minimally. 

• Maximum. 

• Established practices.   

• Any word, or series of words, which can be interpreted in 

more than one way. 

 (4)  Misused Words and Phrases - An intended meaning is 

often changed through misuse of words and phrases (e.g., the 



word "shall" specifies a binding provision.  "Will" expresses 

action on the part of the Government).  Attention should be paid 

to correct definitions of terms.   

(5)  Spelling - Use standard spelling of words. 

(6)  Punctuation - Use simple, short, and concise sentences, 

keeping punctuation to a minimum. 

(7)  Abbreviations - Use only after showing in parentheses 

immediately following the first use of the full word or phrase.   

(8)  Sentences -  Clarity is the overriding requirement for  

sentences. 

(9)  Paragraphs - State a simple idea and elaborate on it. 

d.  Requirements placed on the Contractor for submission of 

data, forms, and reports should be included as an exhibit or 

attachment.  This generally consists of items listed on DD Form 

1423, Contract Data Requirements List, or other locally 

implemented forms.  Data items described on DD Form 1664, Data 

Item Description, or other local forms may also be part of an 

exhibit or attachment. 

e.  The installation must establish an audit trail for workload.  

The following methods are ways to establish and document 

workload data that will be generally acceptable in an audit 

situation. 

 (1)  A complete and correct inventory listing of all 

facilities and equipment that will be operated and maintained by 



the Contractor should be developed.  The listing should show 

quantities, sizes, age, condition, and other information that 

will effect the costs to operate and maintain these facilities 

and equipment.  This information should be incorporated into the 

solicitation as a technical exhibit.   

(2)  A good preventive maintenance (PM) program as outlined by  

DODI 4165-64, 23 May 1985 should be developed.  The PM program 

should establish frequencies of inspection and PM operations.  

This program should be incorporated into the solicitation as a 

technical exhibit.   

NOTE_TO_WRITER:  The Government must develop a list of 

all recurring preventive maintenance requirements (see 

DODI 4165-64, 23 May 1985).  The list should include the 

following. 

 Descriptions of work to be accomplished. 

 Frequency for accomplishing the work. 

 Locations of work. 

 Any special requirements related to the work. 

f.  The UCF is usually used in developing the PWS.  The 

following paragraphs will typically be included in SECTION C of 

a solicitation and any resulting contract: 

C.1  SCOPE:  Provides a broad overview of the work requirements, 

personnel matters and, most important, contains a section that 

states clearly the Contractor's specific responsibility for 



quality control.  (See page C-47 for examples.)  The scope 

usually contains the following subparagraphs:   

 C.1.1  Background_Information: 

NOTE_TO_WRITER:  Contractors tend to provide better  

services if they understand the context in which the 

service is being performed.  However, the information 

should be limited to no more than two (2) pages.  Each DPW 

must develop its own data based on its own historical 

background and mission.  (Ref. DA Pamphlet 420-8).  

Concise summary information regarding site locations, 

climate, soils, environmental considerations can typically 

be found in the installation's master plan narrative 

report. 

 C.1.2  Location_(or_Locations):  Identify location where 

work is to be performed.  Include location map as a technical 

exhibit.   

 C.1.3  Climatic_Conditions:  Identify prevailing climatic 

conditions to include annual rainfall, annual snowfall, wind  

directions, etc.   

 C.1.4  Installation_History_and_Mission_Statement:  Insert 

applicable historical information. 

 C.1.5  Directorate,_Public_Works_(DPW):  Insert any  

desired information pertaining to DPW functions, organizational 

structure, addresses, and points-of-contact data. 



 C.1.6  Facilities_Descriptions:  Insert necessary 

descriptions from the installation Resources Management Plan.  

(Ref. DA Pamphlet 420-8)  

 C.1.7  Functions_Covered_Under_the_Contract:  List all  

functions that will be contracted and, if applicable, expand to 
include all major facilities.   

C.2  Definitions:  As used throughout the contract, the 

following terms shall have the meaning set forth below: 

NOTE_TO_WRITER:  Delete any definitions or acronyms that  

are not used in the installation PWS.  The PWS writer should 

incorporate all definitions in one paragraph or attachment.  

Acronyms should also be defined.  AR 310-50, "Authorized 

Abbreviations and Brevity Codes," (etc.) may be referenced.  

Referenced documents containing applicable definitions must 

be made available to potential bidders if requested.  Where 

only a reference is given, the DPW is expected to develop 

the definition using the reference as a guide. 

 C.2.1  Acceptable_Quality_Level_(AQL):  The maximum percent 

defective (or the maximum number of defects per 100 units) that 

can be considered as a satisfactory performance average.  The 

Contracting Officer will accept the majority of lots provided 

that the percent defective (or defects per 100 units) in these 

lots is no greater than the designated value of AQL.  However, 

the Contractor shall not intentionally perform in a defective 



manner and shall reperform any service found to be defective 

whenever possible.  Decisions as to possibility of reperformance 

shall be made only by the Contracting Officer. 

 C.2.2  Acronyms:  Standard abbreviations needed to identify 

technical items, proper names or organizations.  A list of 

acronyms follows.  The PWS writer should delete or include 

additional acronyms as applicable. 

ACRONYMS  
AASHTO American Association of State Highway and  
    Transportation Officials  
ABMA American Boiler Manufacturers Association 
ACI American Concrete Institute  
ACM Asbestos-Containing Material 
ACO Administrative Contracting Officer  
ADP Automated Data Processing 
AFARS Army Federal Acquisition Regulation Supplement  
AGA American Gas Association 
AI The Asphalt Institute  
ANSI American National Standards Institute, Inc. 
API American Petroleum Institute 
AQL Acceptable Quality Level  
ARD Automatic Release Date  
AREA American Railway Engineering Association  
ARI Air-Conditioning and Refrigeration Institute  
ASA(IL&E) Assistant Secretary of the Army (Installations,  
    Logistics, and Environment) 
ASAE American Society of Agriculture Engineers  
ASCE American Society of Civil Engineers  
ASHRAE American Society of Heating, Refrigerating and  

Air-Conditioning Engineers  
ASL Authorized Stockage List  
ASME American Society of Mechanical Engineers  
ASSE American Society of Sanitary Engineers  
ASTM American Society for Testing and Materials  
AVD Automatic Vent Damper 
AWWA American Water Works Association  
BTU British Thermal Unit 
BTUH British Thermal Units per Hour 
CDR Contract Discrepancy Report  



CO Carbon Monoxide 
CO2 Carbon Dioxide 
COCO Contractor-Owned, Contractor-Operated  
CONUS Continental United States  
COR Contracting Officer Representative  
DA Department of the Army  
DEAE Diethylaminoethanol 
DEPPM Defense Energy Program Policy Memorandum 
DFARS Defense Federal Acquisition Regulation  

Supplement  
DFSC Defense Fuel Supply Center 
DOC Directorate of Contracting 
DOD Department of Defense  
DPI Data Processing Installation  
DPW Director of Public Works        
ECIP Energy Conservation Investment Program 
EIP Equipment-in-Place 
EMCS Energy Monitoring and Control System 
EPA Environmental Protection Agency 
F   Degrees Fahrenheit 
F&T   Float and Thermostat 
FAO   Finance and Accounting Office(r)  
FESS  Facilities Engineering Supply System  
FIA   Factor Insurance Association 
FIA   Financial Inventory Accounting  
FM   Factory Mutual 
FOB   Free on Board  
fpm   Feet per minute (measure of velocity) 
FSC   Federal Supply Class  
GFE   Government-Furnished Equipment  
GFP   Government-Furnished Property  
GOCO  Government-Owned, Contractor-Operated  
gph   Gallons per hour 
GVW   Gross Vehicular Weight  
H2   Hydrogen 
HND   U.S. Army Corps of Engineers, Huntsville  

Division 
HQDA  Headquarters, Department of the Army  
HRI   Heat Recovery Incinerator 
HRT   Horizontal Return Tubular 
HTHW  High Temperature Hot Water 
HTW   High Temperature Water 
HW   Hot Water 
IAW   In Accordance With  
IDG   Installation Design Guide 
IFDEP Integrated Facilities Data Entry Process  
IFS-M Integrated Facilities System-Micro 



IJO   Individual Job Order  
IPD   Issue Priority Designator  
IPS   Iron Pipe Size 
IRR   Internal Rate of Return 
JCAH  Joint Commission on Accreditation of Hospitals  
JOR   Job Order Request 
KO   Contracting Officer 
LCCA  Life-cycle Cost Analysis 
LIN   Line Item Number  
LP   Liquefied Petroleum 

LPG   Liquefied Petroleum Gas 
M&S   Maintenance and Service  
MACOM Major Army Command  
MBTU  MEGA British Thermal Unit 
MBTUH MEGA British Thermal Unit per Hour 
MCA   Military Construction, Army  
MCAR  Military Construction, Army Reserve  
mil  One thousandth of an inch 
MISO  Management Information Systems Office  
MMCAR Minor Military Construction, Army Reserve 
NAPHCC National Association of Pluming-Heating-Cooling  
   Contractors 
NEC  National Electrical Code 
NEMA  National Electrical Manufacturers Association  
NFPA  National Fire Protection Association  
NSN  National Stock Number  
NSPC  National Standard Plumbing Code 
O&M  Operation & Maintenance 
O2  Oxygen 
OCAR  Office, Chief of Army Reserve 
OCE  Office, Chief of Engineers 
OCONUS Outside Continental United States 
OMA  Operations and Maintenance, Army  
OMAR  Operations and Maintenance, Army Reserve  
OMB  Office of Management and Budget 
OPA  Other Procurement Army  
OST  Order and Shipping Time 
PDO  Property Disposal Office(r)  
POL  Petroleum, Oils and Lubricants  
ppm  Parts per million 
PRV  Pressure Reducing Valve 
psi  Pounds per square inch 
psia  Pounds per square inch, absolute 
PVC  Polyvinyl Chloride 
QA  Quality Assurance  
QAE  Quality Assurance Evaluator  



QASP  Quality Assurance Surveillance Plan  
QC  Quality Control  
QCP  Quality Control Program  
RDD  Required Delivery Date  
RDF  Refuse Derived Fuel 
RDTE  Research, Development, Test and Evaluation  
RF  Radio Frequency 
RH  Relative Humidity 
RPMA  Real Property Maintenance Activity  
RR  Reliability Rate  
SAACONS Standard Army Automated Contracting System 
SAILS Standard Army Intermediate Level Supply System  
SMACNA Sheet Metal and Air Conditioning Contractors' 

National Association 
SO  Service Order  
SOO  Standing Operations Order  
SOP  Standard Operating Procedure 
SSSS  Self-Service Supply Section  
STANFINS  Standard Financial Systems  
TAMMC  Theater Army Materiel Management Center 

 (USAREUR) 
TB  Technical Bulletin  
TDA  Table of Distribution and Allowance  
TM  Technical Manual  
TOE  Tables of Organization and Equipment 
UL  Underwriters Laboratories, Inc. 
URR  Unconstrained Requirements Report  
USPFO  United States Property and Fiscal Officer 
 
NOTE_TO_WRITER:  When words such as adequate, properly, major, 

minor, etc., are used, they must be defined as such wording is 

subject to interpretation.  Words such as "as specified" apply 

only when the item is in fact specified.  After award, a 

Contractor will protest any work or service falling into 

categories such as "as required," "as necessary," etc.  Be 

specific and state exactly what the Contractor is to do.  Do not 

state what Government will not do except where absolutely 

necessary.  The use of acronyms can make complex terms easy and 



precise.  However, Contractors not familiar with Government 

contracts may not understand them.  Acronym must be spelled out 

the first time used, followed by the acronym in parentheses.  

The above list includes acronyms often used in DPW contract 

preparation.  AFARS 16.9003 (b) (3) prohibits open-end phrases 

such as "include, but not limited to" and generalized references 

to studies, services, or products without specific descriptions 

being incorporated into the work statements. "As directed by the 

Contracting Officer" is another example of such open-end phrases 

which should be limited in use as such words indicate unknowns 

which Contractors could not price.  Using such wording will 

cause Contracting Officers to conclude DPW does not actually 

know what work is required and will normally result in a 

decision to use a cost plus type contract. 

 

  C.2.3  As_Is:  Means without additional maintenance or 

repair expense solely for the purpose of transfer to the 

Contractor. 

  C.2.4  Breakdown:  The stoppage or collapse of equipment of 

a facility, or a component thereof, that requires immediate 

corrective action to restore it to an operating condition. 

  C.2.5  Clean:  As used generally, means removal of dirt or 

impurities.  As used for acceptance of work, means gleaming, 

bright, free from dirt, contamination or impurities, unsoiled, 



unstained, recently laundered, fresh and unused, neat and tidy, 

having no flaws or roughness, clear, regular, or having few 

corrections. 

  C.2.6  Contract_Discrepancy_Report_(CDR)_DA_Form_5479-R:  A 

formal, written documentation of Contractor nonconformance or 

lack of performance for contracted work. 

 C.2.7  Critical_Equipment_and_Facilities:  Equipment or 

facilities that must operate continuously or throughout the 

respective season in order to support critical missions.  

Failure of equipment or facilities in meeting design output 

requirements may affect the health and welfare of personnel or 

damage Government equipment or properties.  Emergency or urgent 

service calls are often required to restore critical equipment 

to optimum operating condition and provide the output required, 

e.g., computer facilities, 24-hour operations (specify), fire 

prevention and protection facilities, hospitals, electrical 

plants/systems, water plants/systems, etc. 

 C.2.8  Equipment_Logbook:  A mandatory record of the events 

occurring during the life cycles of Government equipment made 

IAW DA Pam 738-750, "The Army Maintenance Management System 

(TAMMS)." The Contractor shall comply with TAMMS documentation 

requirements as applicable to each item of Government-furnished 

equipment (GFE). 

 C.2.9  Expendable/Nonexpendable: 



  C.2.9.1  Expendable:  Government property that is 

consumed in use or loses its identity in use and is dropped from 

stock record accounts when issued.  Expendable items include 

certain repair parts of low intrinsic value or items unworthy of 

full accounting procedures, e.g., paint, fuel, cleaning and 

preserving materials, or items which lose their identity (such 

as spare parts,  

which are sometimes referred to as "consumable supplies and 

material"). 

  C.2.9.2  Nonexpendable:  Government property or supplies 

which are not consumed in use and which retain their original 

identity during the period of use, such as machines and tools. 

 C.2.10  Facility Replacement:  The replacement of an entire 

facility when replacement is more economical than major repair.  

This includes installed equipment. 

NOTE_TO_WRITER:  Insert definition of an individual 

job order (IJO) as applicable to contract 

contemplated. 

  C.2.11  Installed_Building_Equipment:  (Ref. applicable 

sections of ARs 405-45, 420-70, and 735-5 will be used to 

develop the definition.) 

  C.2.12  Maintenance:  (Ref.  AR 420-10 and TM 5-610, para 

5, page 5.  Except as may be limited by the DPW, definitions 

contained in AR 420-10 and TM 5-610 will apply to all RPMA 



operation, maintenance and repair services performed under the 

contract.) 

   C.2.12.1  Preventive_Maintenance:  (Ref.  TM 5-610, page 

5, para 5 and AR 420- 22) All scheduled preventive maintenance 

is Work Level I without exception. 

  C.2.13  Minor_Construction:  (Ref.  AR 415-35, page 1-1, 

para 1-3c, "Construction.") 

NOTE_TO_WRITER:  Minor construction is a part of the DPW mission.  

The definition of minor construction includes "new work" such as 

"installation of a new facility....  Construction of a new road, 

street, or structure and alteration so that facilities may be 

used for a new functional purpose." New work should normally be 

accomplished by a new contract.  However, new work should also 

be a part of the cost comparison if such work is accomplished 

in-house or when determined to be in the best interests of the 

Government IAW current guidelines (e.g., AR 5-20).  

Considerations include current and existing acquisition 

guidelines concerning small business set-aside (including 

section 8(a)) contracts, which might limit umbrella-type 

contracts.  New guidelines are frequently issued by DOD, DA, and 

MACOMs.  The writer must be alert to changes in acquisition or 

CA regulations which might affect the specific acquisition 

package.  DA policy is that specifications will be written in a 

manner that will allow Contractors to classify Contractor's 



employees under either the Davis Bacon or Service Contract Act 

in a large RPMA contract. 

 C.2.14  Noncritical_Equipment_or_Facilities:  Those 

categories of equipment or facilities that do not affect the 

health of personnel, cause damage to Government properties, or 

cause critical facilities such as ADP to shut down in case of 

equipment failure. 

 C.2.15  Operator_Equipment_Maintenance:  The basic daily 

services performed by the equipment operator IAW DA PAM 738-750.  

Includes visual inspection for damage and pilferage, leaks, 

instrument operation, brakes, transmission (clutch), steering, 

engine operation, lights, reflectors and other safety devices, 

and reporting of mechanical deficiencies for correction or 

repair. Fueling, oil and battery checks, tire inflation, and 

changing flat tires are operator tasks. 

C.2.16  Plant_Equipment:  Government-furnished property of a  

capital nature, consisting of equipment, furniture, vehicles, 

machine tools, test equipment, and accessory or auxiliary items, 

but excluding special tooling and special test equipment, used 

or capable of use for administrative or general plant purposes. 

NOTE_TO_WRITER:  For accounting purposes, include under 



facilities provided to the Contractor in C.3 only that property 

on DPW property books, to include mobile kitchen equipment; 

e.g., only that which is DPW responsibility. 

  C.2.17  Quality_Assurance_Surveillance_Plan_(QASP):  A 

written Government plan that details what is to be evaluated, 

how evaluations are to be accomplished, frequency of 

evaluations, evaluation parameters, sampling guides, inspection 

checklists, and other information that the Contracting Officer 

should have in order to provide effective QA. 

  C.2.18  Quality_Control_(QC)_Program:  The Contractor's 

system of controlling the equipment, systems, or services to 

insure that requirements of the contract are met.  The 

Contractor is responsible for QC and for offering to the 

Government for acceptance only those supplies or services 

conforming to contract requirements. 

  C.2.19  Random_Sampling:  A method of selecting a sample 

from a lot (or population) in such a way that every possible 

sample has the same probability of being selected. 

C.2.20  Reliability_Rate_(RR):  A measure of equipment 

performance computed by dividing actual operating hours by 

required operating hours.  Operating hours are acceptable only 



when the desired output is being maintained. 

 C.2.21  Repair:  (Ref.  Para 1-3, B(2), AR 420-10.) 

 C.2.22  Sample:  A collection of individual samples from a 

lot (or population).  Ordinarily inferences are to be made from 

the sample to the lot, and the one must be in some way 

representative of the other. 

 C.2.23  Sampling_Guide:  A part of the QASP which contains 

information describing how to randomly sample a specified 

service requirement.  It shows the AQL, the lot size, the sample 

size, the sampling procedure, the inspection procedure, and the 

performance criteria. 

NOTE_TO_WRITER:  Insert definition of a service order (SO) and 

Standing Operations Order (SOO) as applicable to the contract 

contemplated.  SO thresholds are flexible within Office, Chief 

of Engineers (OCE) guidelines. 

 C.2.24  System:  A system, as used in the contract, 

includes  

all mechanical and electrical equipment; supporting structures; 

pneumatic, electrical, and mechanical types of controls; and all 

auxiliary equipment required to provide a specific function and 

output requirements. 



 

  C.2.25  Technical_Bulletin_(TB):  A publication containing  

technical information pertaining to vehicles, equipment, and 

professional techniques. 

  C.2.26  Work_Levels:  The established levels at which any 

RPMA facility shall be maintained or operated to assure maximum 

overall economy consistent with its functional requirement and 

to protect the Government's investment.  For purposes of the 

contract, the levels are defined as follows: 

NOTE_TO_WRITER:  Where minor construction or repair of real 

property is predominate or where repair (see "construction" as 

defined in FAR 36.102, and DFARS 236.102) individual job orders 

are severable from predominant services, the following levels 

should be considered.  The appropriate parenthetical sentences 

should be selected depending on how the costs of supplies, 

materials, and equipment is to be paid, i.e., either 

reimbursable or included in the fixed-price bid. Equipment costs 

should be reimbursable when additional specialized equipment 

(not normally required), is required to perform reimbursable 

work. 

   C.2.26.1  Work_Level_I:  This level of work is defined 



as all service operations and recurring maintenance activities.  

Included in this level is operation of utility plants, 

performance of recurring maintenance such as preventative 

maintenance, grounds maintenance, snow and ice removal, 

custodial services, trash collection and disposal, 

startup/shutdown of seasonal system and facilities, and all 

other periodic or recurring work described in the contract.  

(All supplies and materials required to execute work required 

under this level will be reimbursed at source invoice cost.) 

  C.2.26.2  Work_Level_II:  This level of work is 

established for all nonscheduled repair work required to restore 

utility equipment or a facility (Real Property) to a condition 

as required to function in a manner as the equipment or facility 

was originally functioning or intended to function. The 

Contractor's responsibility for cost in Work Level II is limited 

to (specify) work hours and ($(specify)) (unlimited) for parts 

and materials for each individual work order.  An individual 

repair order is defined as a single event, occurrence, or 

condition that can be repaired as a unit to restore failed or 

deteriorated condition to an operable or restored condition.  

Work orders will not be combined to exceed the repair order 

limits established above.  Work required as a result of 

fire/smoke damage to facilities or catastrophic acts of God are 

excluded from this level.  Any damages that result from 



negligence of the Contractor shall be the responsibility of, and 

cost to, the Contractor to repair or replace regardless of cost. 

NOTE_TO_WRITER:  Level II Work.  To determine the 

limits for nonscheduled repair (and maintenance) to be 

classified as Level II, it is recommended that a 

profile be made of job history to determine the normal 

groupings of jobs by hours of labor and material cost.  

The upper limits should be as high as practical to 

reduce administrative costs but should avoid adding a 

high risk to Level II costing.  Prudent responsible 

Contractors are expected to assume equitable risk in 

fixed-price contracts.  Establish limits that are 

equitable to both the Government and the Contractor. 

   C.2.26.3  Work_Level_III:  This level of work is 

established for work required due to acts of God, minor 

construction and repair of equipment or facilities (see AR 210-

50) which exceeds Work Level II.  This work will be accomplished 

by the Contractor only when ordered and accomplished at the unit 

prices established in the in definite delivery portion of the 

bid schedule.  The Government reserves the right to have level 

III work done by other Contractors or means.  CAUTION:  All work 

under Level III must be approved, in writing, by the Contracting 

Officer prior to any performance, except at the Contractor's own 

risk, and except as specified for  emergency work. 

NOTE_TO_WRITER:  (Ref.  TN 420-10-01, chap 4, para 4-3).   



The information needed to maintain SOO, SO, and IJO 

documents should be obtained from data submitted by the 

Contractor.  These documents will be maintained by residual 

in-house forces.  Contractor's responsibility and cost may 

be established at a minimum of 40 hours labor and $1,000 for 

materials, or at a higher level if needed to make the 

Contractor responsible for the majority of the established 

workload in order to reduce administrative costs.  The 

installation should establish an equitable range of risk for 

both Contractor and Government.  A clear, concise separation 

of responsibility for cost must be established.  Contractors 

must not be allowed to pick or choose work exceeding Level 

I.  Additional levels should be developed, if appropriate, 

by the installation.  These levels should not be confused 

with SOO, SO, or IJO documents used for work control 

purposes.  The levels should be used only to provide a clear 

separation of responsibility for costs (i.e., Contractor 

cost or reimbursable). 

  C.2.26.4  Priorities: There are three (3) categories of  

priorities established for service calls for RPMA work: 

  C.2.26.4.1   Emergency:  (Ref.  DA Pam 420-6, para  

4-5(3)(h)1)  all emergency reimbursable work will be approved  

verbally only by the Contracting Officer. 

  C.2.26.4.2   Urgent_Calls:  (Ref.  DA Pam 420-6, page  



4-8, para 4-5(a)(3)(h)2) 

  C.2.26.4.3   Routine_Calls:  (Ref.  DA Pam 420-6, page 4-

9, para 4-5(a)(3)(h)3) 

 C.2.27  Active_Installation:  An installation which is in 

continuous use by Active Army organizations. 

 C.2.28  Addition:  A change to a real property facility that 

adds to its overall external dimension. 

 C.2.29  Alteration:  A change to interior or exterior 

facility arrangements to improve the use of the facility for its 

current purpose.  This includes installed equipment made a part 

of the existing facility.  Additions, expansions, and extensions 

are not alterations. 

 C.2.30  Awnings:  A rooflike shelter of canvas or other 

material extending over a doorway, from the top of a window, 

over a deck, and so forth, in order to provide protection, as 

from the sun. 

 C.2.31  Building:  A structure on a space of land usually 

with flooring, covered by a roof and enclosed by walls.  

Facilities such as those used for training, maintenance, 

production, research, development, testing, storage, health care 

facilities, administration, bachelor and family housing, food 

service facilities, community facilities, and museums. 

 C.2.32  Canopy:  An overhanging projection or covering as 

one stretching from a doorway to the curb. 



 C.2.33  Carpet:  A heavy woven fabric used as a floor 

covering, either in one piece, squares, or many pieces bound 

together; it covers either an entire floor surface or a portion 

thereof, and it is affixed in some manner.  Carpet is defined as 

a floor finish when installed as a prime floor finish as a part 

of a repair or construction project, and, as such, is classified 

as installed real property. 

  C.2.34  Construction:  

           1.  The erection, installation or assembly of a 

new facility. 

           2.  The addition, expansion, extension, 

alteration, conversion, or replacement of an existing facility. 

           3.  The relocation of a facility from one 

installation to another. 

           4.  Installed equipment made a part of the 

facility or related site preparation, excavation, filling, 

landscaping, or other land improvements. 

  C.2.35  Construction_Project:  A construction project is 

considered a single undertaking to produce a complete and usable 

facility and/or a complete and usable improvement to an existing 

facility.  A construction project includes all construction 

work, land acquisition, supervision, inspection and overhead 

costs, and procurement and/or installation of specific types of 

built-in (installed) equipment necessary to make a facility 



complete and usable. 

  C.2.36  Conversion:  A permanent change in the utilization 

of a facility such that a new category code must be assigned 

according to AR 415-28, Department of the Army Facility Classes 

and Construction Categories.  Work performed incidental to the 

change in utilization shall be classified according to the 

definitions contained in AR 420-70 and AR 420-10. 

  C.2.37  Demolition:  The removal of existing structures and 

utilities as required to clear the construction site.  The 

removal of other facilities proposed for destruction in the 

justification of the new construction. 

C.2.38  Diversion:  A temporary change in the use of a  

facility. 

  C.2.39  Equipment-in-place:  Personal property consisting 

of capital property and other equipment of a usable nature which 

has been fixed in place or attached to real property, but which 

may be severed or removed from buildings without destroying the 

usefulness of the structures.  Does not include installed 

building equipment. 

  C.2.40  Expansion:  See Addition. 

 C.2.41  Extension:  See Addition. 

 C.2.42  Facility:  A physical plant (for example real estate 

and improvements including buildings and equipment) that 

provides the means for assisting in, or making easier, the 



performance of a function (for example, a base arsenal or a 

factory).  A facility is also any part or adjunct of a physical 

plant; or any item or equipment that, as an operating entity, 

contributes or can contribute to the performance of a function 

by providing some specific type of physical assistance. 

 C.2.43  Heavy_Timber_Framing:  Framing that consists of 

wood columns, beams, and girders that are sawn or glued-

laminated and are at least six (6) inches, nominal, in width and 

at least eight (8) inches, nominal in depth. 

 C.2.44  Inactive_Installation:  An installation which is 

not in use, either intermittently or otherwise, by Active Army 

or Reserve component organizations other than caretaking 

detachments.  Inactive installations are retained on a nonuse 

status in support of mobilization requirements, or are pending 

disposal or transfer to another Federal Agency. 

C.2.45  Incidental_Improvements:  Minor improvements made  

within the cost limitation of the Army Family Housing O&M 

Program. 

 C.2.46  Installed_Equipment_(Installed_Building_Equipment):  

Equipment normally provided and installed as part of a building 

construction contract and funded from construction funds, 

normally MCA.  Includes heating, cooling, electrical and 

communication systems.  See AR 415-15 for more detail on 

definitions and funding of installed equipment and equipment in 



place. 

 C.2.47  Installation:  A group of facilities, located in 

the vicinity, that support particular functions.  Installations 

may be elements of a base, post, or reservation.  An 

installation is also real estate (under the control of, and 

established by order of HQDA) on which functions of the Army are 

performed.  Where installations are located contiguously or on 

the same reservation, the combined property is designated as one 

installation and the  

separate functions as activities of the installation. 

C.2.48  Installation_Commander:  The Commander of the 

installation as well as garrison, community and other activity 

commanders which have been delegated authorities and 

responsibilities for accomplishing real property maintenance 

activities. 

 C.2.49  Long_Span_Timber_Truss:  A truss with an 

unsupported span of 40 feet or longer. 

 C.2.50  Maintenance:  The work required to preserve and 

maintain a real property facility in such condition that it may 

be effectively used for its designated functional purpose.  

Refer to AR 420-10. 

 C.2.51  Minor_Construction:  A single undertaking at a 

military installation with an approved cost subject to the 

monetary limitations established by Congress in the Military 



Construction Authorization Act for the fiscal year in question.  

It must include all work needed to produce a complete and usable 

facility or improvement to an existing facility. 

 C.2.52  Mobilization_Building:  See Temporary Buildings. 

 C.2.53  Mothballed:  Inactive buildings, structures, and/or 

equipment preserved for future use. 

 C.2.54  Permanent_Buildings:  Buildings and facilities 

designed and constructed to serve a life expectancy of 25 years 

or more, be energy efficient, and with finishes, materials, and 

systems selected for low maintenance and low life cycle cost. 

 C.2.55  Relocatable_Buildings:  A building designed for the 

specific purpose of being readily moved, erected, disassembled, 

stored, and reused.  See AR 420-18. 

 C.2.56  Repair:  The restoration of a Real Property 

Facility to such condition that it may effectively be used for 

its designated functional purpose.  Refer to AR 420-10. 

 C.2.57  Replacement:  A complete rebuild of a real property 

facility destroyed or damaged beyond economical repair. 

 C.2.58  Rug:  A heavy woven fabric used as a floor 

covering, usually in one piece of a standard size, bound on each 

side.  It covers either an entire floor surface or a portion 

thereof, is not affixed to a building, is readily rolled up and 

removed, and is not real property.  Rugs are defined as 

furnishing. 



 C.2.59  Semi-Permanent_Buildings:  Buildings and facilities 

designed and constructed to serve a life expectancy of more than 

five (5) years, but less than 25 years, be energy efficient, and 

with finishes, materials, and systems selected for a moderate 

degree of maintenance using the life cycle approach. 

 C.2.60  Structure:  Facilities such as bridges, waterfront 

improvements, fences, flagpoles, swimming pools, towers (except 

communication), tent frames and floors, hutments, historical 

monuments, permanent grandstands and bleachers, walls, certain 

Government-owned trailers, tanks, and underground storage  

facilities. 

 C.2.61  Temporary_Buildings:  Buildings and facilities 

designed and constructed to serve a life expectancy of five 

years or less using expedient construction, and with finishes, 

materials, and systems selected with maintenance factors being a 

secondary consideration. 

C.3  Government-Furnished_Property_(GFP): 

  NOTE_TO_WRITER: 

a. The policies described in AR 5-20 must be considered 

when making determinations concerning GFP.  It is 

recommended that the writer read FAR Part 45 and DFARS Part 

245 which sets forth DOD policy with respect to providing 

property for use by Contractors and DFARS Supplement No. 3 

which sets forth guidance for DOD personnel engaged in 



administration of contract clauses relating to Government 

property in the possession of a Contractor prior to 

completing this section.  

b. As a general rule, contract clauses or statements 

which make Contractor performance dependent on Government 

performance should be avoided.  Policy as stated in FAR 

45.102 is that ordinarily Contractors are required to 

furnish all material required for performance of Government 

contracts.  Supplies and materials should be furnished to a 

Contractor only when it is in the Government's interest by 

reason of economy, standardization, the expediting of 

production, or other appropriate circumstances.  IAW this 

policy, Contractors should normally be required to provide 

supplies or materials that will be consumed or expended in 

the performance of an RPMA function.  An initial stockage 

of supplies and materials may be furnished to a Contractor 

to minimize his immediate capital investment and to reduce 

existing Government stocks to the level needed for other 

RPMA functions.  The Contractor should be responsible for 

providing an adequate supply thereafter unless it is in 

Governments best interest as described in AR 5-20. 

c.  The Government must retain adequate TDA authorized 

equipment and material to continue to perform residual 

management functions.  This equipment and material must be 



separate from TDA items that will support the in-house work 

force. 

d.  The decision to offer or not to offer Government 

property to a Contractor shall be determined by a cost-

benefit analysis justifying that the decision is in the 

best interest of the Government.  The determination on 

Government property must be supported by current, accurate, 

complete information and be readily available for the 

independent reviewing activity. The design of this analysis 

shall not give a decided advantage/disadvantage to either 

in-house or contract competitors.  The management of 

Government property offered to the Contractor shall also be 

in compliance with FAR Part 45.  (Ref. DoDI 4100.33) 

 C.3.1  General: 

  C.3.1.1  The Contractor has the option to reject any or 

all GFP.  However, if use of GFP is rejected, the Contractor 

shall provide all necessary property, equipment, or items, 

adequate in quantity and suitable for the intended purpose, to 

perform all work and provide all services in the established 

time frames at no additional cost to the Government.  The 

Contractor shall return any GFP not utilized to the maximum in 

performance of contract work.  Such returns will not be 

refurnished if needed later and shall not be cause for any 

nonperformance of work or increase in contract price.  (Such 



returns will normally be redistributed elsewhere and would not 

be available for return to a Contractor.) 

C.3.1.2  All GFP will be provided in an operable (or state  

repair requirements), but "as is" condition and shall be used 

only in connection with performance under the contract 

consistent with applicable Federal, Department of Defense, Army, 

and (State) Environmental Act policies, standards, codes, or 

directives (specify where found). 

NOTE_TO_WRITER:  It is recommended that all GFP be 

listed under the applicable heading.  However, if the 

list(s) (is) (are) extensive (an) attachment(s) may be 

used.  Include in the listing any equipment due in, 

when it can be expected, if it will be turned over to 

the Contractor for his use, etc. 

 C.3.2  Facilities_and_Utilities:  The Government will 

furnish, without cost to the Contractor, designated space in 

building (specify).  The Contractor shall maintain such building 

space to the same standards as similar areas occupied by the 

Government (specify where the standards are found).  The 

Contractor shall not make any alterations to the space except 

with written permission of the Contracting Officer.  Any 

approved Contractor-requested alterations shall be made at no 

additional cost to the Government.  The Contractor shall restore 

the space to the condition in which received, at own expense, 



fair wear and tear excepted, at time of contract completion or 

termination except as otherwise approved in writing by the 

Contracting Officer.  The Government reserves the right to 

reassign facilities as required due to changing Government 

needs. 

NOTE_TO_WRITER:   The installation must determine 

whether to furnish utilities or to charge them to the 

Contractor, based upon existing or expected conditions 

and which (is) (are) in the best interests of the 

Government.  Two (2) options are provided below.  If 

option II is used, a utilities contract must be drawn 

up by the Contracting Officer and attached to the 

solicitation package. Utilities contracts must be made 

IAW DFARS Supplement No. 5 and AR 420-41. (See FAR 

52.236-14).  Address energy conservation incentives 

and consider inclusion of the Contractor as a 

participant in the energy council.  Require the 

Contractor to provide a conservation plan for the 

Contractor area of responsibility.  Evaluation of 

energy awareness should be a payment factor of most 

functions. 

 C.3.2.1  Utilities_(Option_I):  The Government will 

furnish, without charge to the Contractor Class (specify) on-

base telephone service.  The Contractor shall provide his own 



local and longdistance telephone service at no additional cost 

to the Government.  (Due to costs to administer and control, 

provision to furnish longdistance telephone service is not 

recommended; however, see option II.) 

 C.3.2.2  Utilities_(Option_II):  The Government will 

furnish the following utilities.  Each utility shall be charged 

to, or paid by, the Contractor IAW the utilities contract 

contained herein as attachment (specify).  Average utility 

consumption rates during the last (specify) (years) (months) are 

as follows:  Utility   Volume or Usage   Average Cost (specify 

type of utility and estimates of the volume or usage and an 

average monthly or annual cost).   

NOTE_TO_WRITER:  Add or delete utilities as applicable 

to installation needs. Few installations break out 

costs of utilities by functions; however, these costs 

must be estimated as accurately as possible to show 

historical usage if the Contractor is charged for the 

utilities.  If Option II is used, incorporate 

necessary instructions in SECTION L for the Contractor 

to complete, sign, etc., the utilities contract. 

 C.3.3  Vehicles:  The Contractor shall insure that 

Contractor personnel who operate Government-furnished equipment 

(GFE) off the installation shall possess a valid State 

operator's license (and shall obtain a Government operator's 



license IAW installation regulations when applicable). 

 C.3.4  Equipment_and_Tools : The Contractor should furnish;  

however, if furnished by the Government insert applicable  

information. 

 C.3.5  Accountability,_Control,_and_Maintenance:  (Ref. 

applicable Contract Clause(s) from FAR 52.245-1 through 52.245-

19) 

NOTE_TO_WRITER:  Wording to the effect that a 

Contractor must accept a Government list if he does 

not inventory the property, etc., is not recommended.  

The Contractor must inventory, sign, and agree with 

the inventory if he is to be held responsible.  The 

Contractor must be required to inventory the property 

to preclude protest or appeal.  However, Contractors 

who, of their own volition and as a matter of 

administrative convenience, accept and sign the 

Government inventory list without making an inventory 

do so at their own risk.  Accountability, control and 

maintenance specifications should cover all 

Governmentfurnished facilities, equipment, parts, 

supplies, materials, etc. 

  C.3.5.1  Accountability:  An initial inventory of GFP 

shall be made jointly by the Contractor and the Government on or 

before the commencement of work.  The operational, or condition 



status, will be jointly determined.  Items found not to be in 

working order, or not suitable for their intended purpose, will 

be recorded and the Government and the Contractor shall certify 

as accurate the joint inventory.  All inventory listings will 

utilize DD forms  (insert) to record inventory data.  (Insert 

requirements for the Contractor to turn in salvageable 

materials, fixtures, etc.). 

 C.3.5.1.1   A joint inventory of Government property 

shall be conducted by the Contractor and the Government on 

comple tion or termination of the contract and as required by 

FAR 52.245.  If the joint inventory discloses that Government 

property is lost or damaged, except for fair wear and tear, the 

Contractor shall pay the Government the current market value for 

any lost or damaged Government property. (Insert information as 

to how current market value will be calculated.) 

  C.3.5.1.2 Throughout the contract period, the 

Contractor shall keep current the inventory listing.  The 

Contractor shall prepare DA forms (cite forms) for adjustments 

in the account (specify if the Contractor may request and use 

the Government system of accounting for GFP). 

  C.3.5.1.3 Equipment operating manuals and 

suppliers' catalogs currently maintained by the Government will 

be turned over to the Contractor prior to commencement of work 

under the contract.  An inventory of suppliers' catalogs will 



not be taken since the catalogs are a disposable item and become 

obsolete within several years after issue.  However, the 

Contractor shall maintain an upto-date supplier catalog file of 

pertinent supplies and components for GFE maintained under the 

contract.  (Specify any requirement for the Contractor to obtain 

updates of manufacturers' manuals or suppliers' catalogs.) 

 C.3.5.1.4 Other documents which shall be updated 

and maintained by the Contractor include: 

 a.  Detailed and current equipment installation 

layout drawings. 

 b.  Detailed building plans and as-built drawings of 

all installation facilities. 

 c.  Available manufacturers' literature and 

applicable mechanical, plumbing and electrical drawings and 

functional schematic diagrams 

 d.  Standard Government forms as (specify) are 

required for the fulfillment of the contract.  Forms and logs 

are subject to change periodically.  Changes in a form which 

affect contract cost or price will be subject to the contract 

clause (SECTION I) entitled "CHANGES." 

 e.  Cite who will be responsible to obtain, 

replenish, and maintain stock of standard or other forms.  Only 

forms which are mission essential or are performance-oriented 

should be retained.  Where required by regulation, etc., and not 



deemed essential, the DPW should request a waiver or recommend 

the forms be discontinued through appropriate Government 

channels.  All forms required for use by the Contractor must be 

current and accessible to the Contractor. 

 f.  Local decisions must be made concerning 

Government-furnished supplies/parts/materials.  Prior to 

beginning work under the contract, the Government will furnish 

to the Contractor a Government prepared inventory of supplies, 

parts, and materials which are to be used for normal and routine 

maintenance.  A joint inventory will be taken and duplicate 

copies prepared and agreed to by the Contractor.  It is 

estimated that inventory value is ap proximately $(specify) with 

(specify) line items. The Contractor shall use the Government-

furnished supplies, parts, and materials, as needed, but is not 

required to replace them.  The Contractor shall maintain 

Contractor owned  supplies, parts, or materials at levels the 

Contractor determines necessary to meet the commitments of the 

contract.  At contract completion, or termination, any excess 

Government-furnished supplies, parts, or materials shall be 

returned to the Contracting Officer.  Excess Contractor-

furnished supplies, parts, or materials shall remain Contractor 

property. 

NOTE_TO_WRITER:  Include a list of supplies, parts, or 

material to be furnished by the Government.  If 



extensive, reference here and include the information 

as an attachment.  Government-furnished supplies, 

parts, or material subsequent to initial inventory 

should be limited to those specifically designed for 

Federal or Military applications or specification 

items.  Inclusion of this information will preclude 

confusion and possible dispute.  Provide potential 

Contractors a maintenance history and state any 

reimbursement for parts.  Specify necessary control 

and maintenance requirements needed to supplement the 

FAR Property Clauses.  (FAR 52.245-1 through 52.245-

19) 

  C.3.5.2  Control:  (Insert any control requirements 

necessary to supplement the Government property clause used.) 

  C.3.5.3  Maintenance:  Parts or supplies, which can only 

be obtained through Government sources, are cataloged in the 

Army Master Data File (AMDF) which is provided in microfiche 

format and updated monthly.  Installation of all parts or 

material shall be the Contractor's responsibility and cost 

(specify input the Contractor will be required to provide 

residual force for Standard Army Intermediate Level Supply 

System).   

 C.3.6  Services: 

  C.3.6.1  Orientation:  Prior to contract start date, the 



Government will provide, to the Contractor's key management and 

supervisory personnel performing under contract, orientation as 

follows: 

NOTE_TO_WRITER:  Orientation, or training, will be 

limited to that necessary to properly explain the 

work and familiarize the Contractor and his key 

personnel with the installation facilities, 

transition requirements, and regulations.  The 

Contractor is responsible for orienting or 

training his personnel at his own expense and on 

his own time. 

 C.3.6.2  Emergency_Medical_Service: (Ref.  AR 40-3) 

Medical services for the Contractor's personnel are the 

responsibility of the Contractor.  However, the Government 

will provide, on an emergency basis, medical services for 

job-related injuries while an employee is performing under 

the contract. The Contractor shall reimburse the Government 

for emergency medical services provided upon receipt of 

invoice from the medical facility.  Medical facilities are 

located (specify).  In addition, the Government may conduct 

occupational/industrial hygienic surveys, evaluations, and 

inventories.  The Contracting Officer will notify the 

Contractor of any recommendations or of any evaluation which 

reveals real or potential health hazards that require 



protective measures to be implemented.  The Contractor 

should notify the Contracting Officer of any potential 

health hazards that require attention.  (Define emergency 

services which will be provided and list cost of the 

services or specify where found. Any known OSHA deficiencies 

should be provided to potential Contractors.) 

   C.3.6.3  Parking:  The Contractor will be provided 

parking space as shown by attachment (specify).  The Contracting 

Officer may designate other spaces, if such spaces are 

available.  (Contractors should be provided spaces in the same 

manner that Government employees are provided space.) 

NOTE_TO_WRITER:  (Insert other services, e.g., postal, that the 

Government will provide:  delete items not applicable.) 

Potential Contractors should be cautioned that facilities 

provided for Contractor use are subject to change based on 

changing Government requirements. 

C.4  Contractor-Furnished_Property: 

 C.4.1  Property:   All Contractor-furnished equipment,  

vehicles, supplies, parts, or materials shall meet applicable 

Federal, Department of Defense, Army, State, and local laws, 

codes, or regulations (specify where found). 



 C.4.2  Supplies,_Parts,_and_Materials: Contractor-furnished 

items found not meeting acceptable standards shall be replaced 

by the Contractor at the Contractor's expense.  All Contractor-

furnished parts and materials must be approved by the 

Contracting Officer prior to incorporation into contract work.  

(Ref. FAR 52.236-5) 

NOTE_TO_WRITER:  If the  Contractor is to furnish, 

provide a detailed listing of items to be furnished by 

nomenclature, size, make, model, etc., and annual 

usage factors to allow preparation of bid offer. 

 C.4.3  Records:  The  Contractor shall maintain complete 

and accurate records of all materials and parts used for Level 

III work. This information shall be recorded on each Level III 

work order completed.  The Contractor shall maintain a copy of 

all delivery tickets, sales slips, and other documents 

identifying items purchased under the requirements portion of 

the contract with individual work or job records.  If 

reimbursable under levels I and II, records must be maintained 

for these also.   

 C.4.4  Manufacturers'_Manuals:  The Contractor shall obtain 

and maintain manufacturers' operating instructions and 

maintenance manuals on all new equipment installed by the 

Contractor.  These manuals and operating instructions shall 

become the property of the Government at the expiration or 



termination of the contract. 

 C.4.5  Failures:   Contractor-furnished equipment or items, 

inoperable or unserviceable, for whatever reason, including 

failure to meet Federal, State, or local safety requirements 

(specify where found), shall be removed from the installation 

within (specify) hours after failure (except items undergoing 

maintenance by the Contractor in Government-furnished 

facilities).  Such failure shall not be cause for the Contractor 

to reduce any service or performance. 

 C.4.6  Maintenance:  Maintenance, or lack of maintenance, on 

Government or Contractor-furnished equipment or lack of repair 

parts, supplies, or materials shall not be cause to reduce any 

work or service. The Contractor shall provide all equipment and 

material necessary to provide all work or service in the 

specified time frames notwithstanding any maintenance 

requirement on Government or Contractor-furnished equipment, 

parts, or supplies.  The Contractor shall repair, or replace if 

applicable, at the Contractor's expense, all Government 

equipment or property, damaged by a lack of preventive 

maintenance services IAW required maintenance schedules.  In 

event the Contracting Officer determines that laboratory tests 

are required to determine reason for damages as a result of a 

Contractor's claim that damage was not caused by any lack of 

maintenance, results of such laboratory tests shall be 



conclusive.  If such tests support the  Contractor's claim, the 

Government will pay the costs of such tests.  If such tests 

support the Government position, the Contractor shall pay all 

costs of such tests, to include any related costs. 

C.5  Specific_Tasks: 

   NOTE_TO_WRITER:   

a.  All major tasks identified for inclusion in the PWS 

should appear in this section.  It is the heart of 

the solicitation.  See Para. C.5, page C-56 for 

examples of Specific Tasks and Services. 

b.  Tasks should be grouped according to function.   

c.  Performance indicators, standards, and acceptable 

quality levels should also be grouped by function.  

This grouping should be used to develop the 

Performance Requirements Summary Table(s).  (See 

SECTION E.)  

C.6 Applicable_Documents 

NOTE_TO_WRITER:  All referenced publications should be 

furnished or made available for potential 

Contractor review.  Check all available sources to 

determine current issues as DA PAM 310 may not 

reflect all the latest changes or versions. 

 C.6.1  General:  The Contractor is obligated to follow and 

adhere to those documents coded mandatory.  Specific paragraphs 



are referenced in instances where only a portion of the document 

is mandatory.  Supplements or amendments to mandatory 

publications shall be considered to be in full force and 

effective upon receipt by the Contractor, except when such 

supplement or amendment is deemed to cause an increase, or 

decrease, in cost of contract performance.  In such event, the 

Contractor shall inform the Contracting Officer, in writing, 

prior to implementation of such supplement or change.  If 

applicable, a negotiated change in contract price will be made 

to mutual satisfaction of both the Contractor and Government 

prior to implementation of the change.  

 C.6.2  Contractor-Furnished Documents:  Publications 

referenced as advisory, but not provided to the Contractor, may 

be obtained by the Contractor at own expense and will remain 

Contractor property at completion or termination of the contract 

except as specified in C.4.4.  Failure to obtain, or have, such 

documents shall not be cause for the Contractor to reduce any 

service or performance, or reason not to comply with any 

contract term or condition. 

C.6.3  Posting_and_List_of_Documents:  The Contractor shall  

provide that all publications received are posted to date.  The  

publications are coded as follows: 

   Government-Furnished = GF 

   Contractor-Furnished = CF 



   Paragraph Specific  = PS 

NOTE_TO_WRITER:  Code the publications, as appropriate 

to the installation, using the codes above.  If the 

publications list is extensive, it is recommended that 

an attachment be used, and appropriate modification be 

made to statements above.  The installation must insert 

dates of the current publications and any applicable 

changes.  Federal, DOD, Army, and MACOM regulations are 

mandatory for in-house personnel.  The installation 

must determine the extent they will be mandatory on a 

Contractor's operations.  AR 11-27 and the Army 

Facilities Energy Plan shall be mandatory and 

Contractors shall comply. 

 C.6.4  Government_Publications: 

NOTE_TO_WRITER:  The following documents apply to 

maintenance and repair of buildings and structures.  

Consolidate as applicable. 

 

No.       Title 

Army_Regulations:   

AR 190-11 Physical Security of Arms, Ammunition, 

and Explosives  

  AR 210-50 Housing Management  

  AR 420-41 Utilities Contracts  



  AR 420-43 Electric Services  

 AR 420-54 Air-Conditioning, Evaporative Cooling 

Dehumidification, and Mechanical 

Ventilation  

 AR 420-55 Food Service and Related Equipment 

 AR 420-70 Buildings and Structures 

 AR 420-81 Custodial Services 

 AR 710-2 Supply Policy Below the Wholesale 

Level 

Department_of_the_Army_Pamphlets:   

  DA PAM 385-1 Unit Safety Management  

  DA PAM 385-3 Protective Clothing and Equipment 

Technical_Manuals:   

  TM 5-551K Plumbing and Pipefitting  

 TM 5-581B Construction Drafting  

 TM 5-609 Military Custodial Services Manual  

 TM 5-610 Facilities Engineering Buildings and  

   Structures, Preventive Maintenance 

 TM 5-611 Repairs and Utilities:  Post Engineer 

Shops  

 TM 5-615 Repairs and Utilities:  Concrete and 

Masonry  

 TM 5-617 Facilities Engineering:  Inspection,  

   Maintenance and Repair of Roofs 



  TM 5-618 Paints and Protective Coatings  

 TM 5-620 Facilities Engineering Maintenance and 

Repair of Architectural and Structural 

Elements of Buildings and Structures 

 TM 5-621 Buildings and Structures Lathing and  

Plastering 

 TM 5-625 Repairs and Utilities:  Sheet Metal  

 TM 5-636 Kitchen Equipment:  Repairs and 

Utilities  

 TM 5-640 Ranges, Bake Ovens and Burners for 

Mess Equipment; Repairs and Utilities  

 TM 5-642 Warm-Air Furnaces:  Repair and 

Utilities  

 TM 5-643 Repairs and Utilities:  Preventive 

Maintenance for Heating Plants and 

Systems  

 TM 5-644 Boiler Heating:  Repairs and Utilities 

 TM 5-646 Space Heaters:  Repairs and Utilities 

 TM 5-650 Repairs and Utilities:  Central Boiler 

Plants  

 TM 5-651 Central Boiler Plants:  Inspection and 

Preventive Maintenance Service  

 TM 5-652 Steam, Hot Water, and Gas Distribution 

Systems; Repairs and Utilities  



 TM 5-653 Steam, Hot Water, and Gas Distribution 

Systems; Inspection and Preventive 

Maintenance Service  

 TM 5-654 Maintenance and Operation of Gas 

Systems  

 TM 5-660 Operation of Water Supply and 

Treatment, and Distribution Systems 

 TM 5-662 Swimming Pool Operation and 

Maintenance  

 TM 5-665 Operation and Maintenance of Domestic 

and Industrial Wastewater Systems  

 TM 5-670 Repairs and Utilities:  Refrigeration, 

Air Conditioning, Mechanical 

Ventilation, and Evaporative Cooling  

 TM 5-671 Repairs and Utilities:  Preventive 

Maintenance for Refrigeration Air 

Conditioning, Mechanical Ventilation, 

and Evaporative Cooling 

 TM 5-678 Repairs and Utilities:  Petroleum, 

Oils and Lubricants  

 TM 5-682 Electrical Facilities    

 TM 5-683 Safety Electrical Interior Facilities 

 TM 5-695 Maintenance of Fire Protection Systems  

 TM 5-745 Heating, Ventilation, Air-



Conditioning, and Sheet Metal Work  

 TM 5-760 Interior Wiring  

 TM 5-764 Electric Motor and Generator Repair 

 TM 5-803-10 Planning and Design of Outdoor Sports 

Facilities  

 TM 5-803-11 Children's Outdoor Play Areas 

 TM 5-803-12 Planning of Outdoor Recreation Areas 

 TM 5-805-1 Standard Practice for Concrete for 

Military Structures 

 TM 5-805-4 Noise and Vibration Control for 

Mechanical Equipment  

 TM 5-805-7 Welding Design Procedures and 

Inspection  

 TM 5-805-8 Builders Hardware  

 TM 5-805-14 Roofing Design  

 TM 5-809-1 Load Assumption for Buildings  

 TM 5-809-2 Concrete Structural Design for 

Buildings  

 TM 5-809-3 Masonry Structural Design for 

Buildings  

 TM 5-809-4 Steel and Aluminum Structural Design 

for Buildings  

 TM 5-809-5 Wood Structural Design for Buildings 

 TM 5-809-6 Structural Design:  Structures Other 



Than Buildings  

 TM 5-809-8 Metal Roofing and Siding  

 TM 5-809-10 Seismic Design for Buildings  

 TM 5-810-1 Mechanical Design:  Heating, 

Ventilating and Air-Conditioning 

 TM 5-810-5 Plumbing  

 TM 5-810-6 Nonindustrial Gas Piping Systems  

 TM 5-810-7 High Pressure Gas and Cyrogenic 

Systems  

 TM 5-811-1 Electric Power Supply and Distribution  

 TM 5-811-2 Electrical Design, Interior Electrical 

System  

 TM 5-811-3 Electrical Design, Lightning and 

Static Electricity Protection  

 TM 5-813-5 Water Supply:  Water-Distribution 

Systems  

 TM 5-813-6 Water Supply for Fire Protection  

 TM 5-813-7 Water Supply for Special Projects  

 TM 5-814-1 Sanitary and Industrial Wastewater 

Collection 

 TM 5-814-2 Sanitary and Industrial Wastewater 

Pumping Stations 

 TM 5-818-6 Grouting Methods and Equipment  

 TM 743-200-2 Storage Modernization  



 TM 743-200-3 Storage and Materials Handling 

National Codes:  Latest Edition  

Building Officials & Code Administrators (BOAC): 

BOAC National Building Code 

BOAC National Energy Conservation Code  

BOAC National Fire Prevention Code  

BOAC National Mechanical Code 

BOAC National Plumbing Code Latest Edition 

International Conference of Building Officials (ICBO): 

Uniform Building Code  

Uniform Fire Code  

Uniform Mechanical Code  

Uniform Plumbing Code  

Uniform Sign Code 

Latest Edition: National Association of Plumbers-Heating-Cooling 

Contractors (NAPHCC): 

National Standard Plumbing Code 

Latest Edition: Southern Building Code Congress International 

(SBCCI): 

Standard Building Code 

Standard Fire Prevention Code Standard Gas Code 

Standard Mechanical Code 

Standard Plumbing Code 

 C.6.5  The Contracting Officer will make available 



installation maps/drawings to prospective bidders which show the 

location of the various systems and facilities to be maintained 

under the provisions of the contract.  Maps and drawings will 

normally be identified as Technical Exhibits. 

NOTES_TO_WRITER:  The installation must identify any  

report requirements to the specific functional activities 

included in the solicitation and any resulting contract.  

This will permit offerors to identify applicable reporting 

requirements to the applicable function and to submit 

their bids accordingly, i.e., cost breakout.  All report 

requirements from the Contractor must be individually 

listed on the CRDL (DD Form 1423) or other applicable 

listing.  Consider the following:  Reporting requirements 

are the same regardless of contract type or in-house vs. 

contract operation.  Ensure that all required reporting 

data is required and received from the Contractor in a 

timely manner.  DPW should discuss the importance of 

receiving these reports from a Contractor with the 

Contracting Officer and encourage his authority be 

exercised to ensure timely receipt of this information.   

a.  Report any circumstances of needed repair of the facilities 

or unusual soiling of an area which may affect performance of 

contract work, unhealthful or hazardous conditions, or any 

delays or interference of work by employees of the Government.  



Such report(s) shall be made as expeditiously as possible by the 

Contractor to the Contracting Officer.  In any event, the report 

shall be made NLT the close of business (COB) on the same day.   

b.  Report to the Contracting Officer all personal articles 

found by the Contractor or his employees.  Found articles shall 

be turned in to the Provost Marshal's Office by the Contractor 

on the same day found.   

c.  Report other circumstances which would affect the 

Contractor's performance of work required under the contract.   

d.  Provide various information, available only through the 

Contractor, which must be reported to higher levels of command 

and as specified below.  The Contractor shall develop and 

maintain a data system which will provide accurate and complete 

data for the reports.  The reporting system developed by the 

Contractor shall be subject to review and approval by the 

Contracting Officer.  As a minimum, information for the reports 

shall be maintained and reports submitted at times specified.  

(IFS-M data systems contain information that should not be made  

available to contractors.  In those instances where contractors 

are allowed access to the system, ensure that safeguards are in 

place to preclude access to such information.)  Direct access to 

IFS-M, FESS, FEJE, etc., is not recommended.  If required, 

Contractor training for DPW automation systems should be 

included as a Contractor responsibility.   



e.  The installation must specify data needed and, if 

applicable, the format in which data will be provided.  Minimum 

use of Government forms is recommended if required data can be 

provided without use of Government forms.  Reporting 

requirements must be the minimum required to meet the need for 

financial or other information.  Few, if any, Contractors 

publish their accounting systems or procedures.  Any requirement 

for publishing and submitting such requirements in a cost 

reimbursement contract could restrict competition, and a strong 

possibility exists that Contractors would protest any such 

requirement.  Any decision to include such a requirement in a 

cost reimbursement contract must be reviewed in conjunction with 

the principles and procedures of the Cost Accounting Standards 

(Ref:  FAR Part 30, DFARS Part 230, and AFARS Part 30).  If, 

after consideration, a requirement is included, it should be 

included as a separate item of cost breakout.   

f.  Use AR 420-10, AR 420-16, and the examples of flow charts 

and list of report requirements below to develop reporting 

requirements.  The list of reports include only those required 

at DA or higher level.  A paragraph will be dedicated to the 

information required from the contractor to support local 

residual staff management for RPMA planning, program execution, 

and reporting requirements.  Specify what the Contractor 

receives and what is to be delivered to the Government such as 



detailed estimates, completion dates, total job costs, etc.  

Procedures for the residual management staff to operate IFS-M in 

a contract mode must be developed for internal use.   

g.  The following IFS-M guidance provides the minimum acceptable 

RPMA cost data reporting.  This guidance is based on the premise 

that the type of contract pursued will be a fixed price contract 

for Work Levels I and II and a requirements/time and materials 

type contract for Level III work.  If other types of contracts 

(cost plus) are contemplated, different methods of IFS-M 

reporting may be utilized.  The Government residual workforce 

will use those portions of IFS-M required to perform their 

function in a contracted environment.  Also, contract cost data 

must be reported by facility, by functional group (AMS Code), 

and by document number (job).  Work approval is a Government 

responsibility.  Based on these policies, the IFS-M can be 

operated by the residual workforce in the same basic manner 

regardless if performance is in-house or by contract.   

h.  The cost of work accomplished by a Contractor must be 

entered into IFS-M as a contract cost.  In order to accomplish 

this, completed work documents and contract invoice will be 

utilized as the data source for Contractor accomplished work.  

This can be accomplished in the following manner:   

(1)  The bid schedule should be in sufficient detail to 

extract costs for Contractor work performed at a fixed, 



predetermined level, e.g., operations, custodial services, 

etc.  Cost data input to IFS-M will be accomplished using DA 

Form 4284. 

(2)  Work Orders accomplished by a Contractor will be 

entered into IFS-M when completed using completed job orders 

turned in by the Contractor with the estimated or actual 

costs.  Regardless of the initiating source, the Government 

will receive, approve, and prioritize work requests and 

forward them to the Contractor on DA Form 4287 or DA Forms 

4283/4284/4286, as appropriate.  When the work is complete, 

the Contractor will return the work requesting/authorizing 

documents to work reception with the total cost of the work 

entered on either DA Form 4287 or DA Form 4284.  The project 

cost will be entered into IFS-M in the appropriate 

transaction code. 

 C.6.6  Reports_and_Data: 

NOTE_TO_WRITER:  A listing of record and reporting  

requirements follows. Where no format is prescribed, the 

Contractor shall develop a record or form appropriate for 

documentation and historical record.  Reports will be 

identified to the function and consolidated as 

applicable. 

  C.6.6.1  Reports: The Contractor shall maintain the  

following reports:  (specify) 



C.6.6.2  Data:  The following data are required to be  

collected and documented on an hourly basis.  (Include all data  

required by the installation.)   

C.7  TECHNICAL_EXHIBITS:  The PWS writer should identify and  

include all technical exhibits such as maps and other documents 

which would be necessary to support a bid.  Technical documents 

can be located in specified locations (Technical Library, etc.) 

and should be available for inspection by prospective bidders.  

Technical exhibits that become a part of the solicitation 

package must also be identified by title and exhibit number in 

SECTION J. 

3.  Performance_Work_Statement_Examples: 

a.  The following PWS examples are provided to assist the PWS 

writer in developing a suitable acquisition package for 

Buildings and Structures Maintenance and Repair Services.  

Because variations exist among installations, each installation 

will have unique requirements for quality, quantity, and 

timeliness of services.  "NOTE TO WRITER," headings, blanks, or 

items in parentheses require a judgment by the PWS writer.  The 

paragraphs should be modified to meet local climatic and other 

requirements, and regulatory or command directives as they 

pertain to each installation. 

NOTE_TO_WRITER:  When the PWS writer finds a variance 

between the situation at his installation and the  



alternative choices provided in this guide, the writer 

should develop appropriate clauses and/or requirements 

statements.   

b.  The tasks and standards contained in the examples have been 

compiled from Buildings and Structures Maintenance and Repair 

performance work statements developed by military installations 

located in various regions of the United States.  They are, 

therefore, a hybrid and will not likely be sufficient for any 

one singular installation.   

c.  The examples are assembled in a manner to facilitate user 

ease in extrapolating or adding items required to meet local 

installation needs.  All specific tasks or standards should be 

taken into consideration.  When tasks can be consolidated into 

one (1) general requirement in the final package, the PWS writer 

is urged to do so, to reduce the possibility of ambiguity or 

overlap C-47 of work or services.  Many of the work requirements 

can be broken out and consolidated; however, these work 

requirements were left in the individual functions in this guide 

for ease of use by the PWS writer.   

C.1  SCOPE:  The following paragraphs are examples which may be 

used in SECTION C, paragraph C.1 of a solicitation.  These 

paragraphs may be modified to suit unique requirements and local 

installation needs. 

C.1  General:  The Contractor shall service, maintain, repair, 



or construct all buildings and structures as shown (specify).  

All services shall be performed IAW applicable National, 

Regional and Local Codes, Department of the Army regulations, 

Army technical manuals, Army publications, and all Federal, 

State and local laws and all manufacturers' recommendations 

(specify where found).  Maintenance, repair, alteration and 

construction of buildings and structures shall include 

structural framing systems, foundations, walls, doors, windows, 

roofing, floors and floor coverings, porches, stairs, fixtures, 

hardware, exterior and interior painting, glazing, interior 

plumbing, interior electric, carpentry, masonry, interior 

heating and air-conditioning equipment, elevators, and other 

equipment affixed as part of the building, i.e., fencing, 

playground equipment, flagpoles, guard and watch towers, grease 

racks, unattached loading ramps, training facilities other than 

buildings, monuments, grandstands and bleachers, elevated 

garbage racks, laundry facilities and equipment, Reserve Centers 

(etc.), and other miscellaneous structures (specify). 

C.1  Plumbing_and_Steamfitting_Work:  The Contractor's plumbing 

and steamfitting work shall include the preventive maintenance 

of these systems and the repair or replacement of their 

associated components.  The Contractor shall maintain plumbing 

and steam systems and their associated components IAW applicable 

sections of the (specify national, regional or local plumbing 



code).  The quality of workmanship shall always be equal to, or 

better than, the minimum specified by the applicable codes.  The 

Contractor shall obtain approval from the Contracting Officer, 

in writing, prior to any deviation from the specified code 

requirements.  The codes and standards are listed in (specify).   

C.1  Plumbing:  The Contractor shall repair or replace the 

plumbing system and associated components.  The Contractor shall 

restore the plumbing system and its associated components as 

defined herein per applicable sections of the (specify national, 

regional or local plumbing code).  The quality of workmanship 

shall always be equal to or better than the minimum specified by 

the applicable code.  The Contractor shall first obtain approval 

in writing from the Contracting Officer prior to any deviation 

from the specified code requirements.  The codes and standards 

are listed in (specify).  

C.1  Metal_Work:  The Contractor shall maintain and repair or 

replace metal components of buildings and structures, installed 

building equipment, firing range fixtures, and shall construct 

and install metal components in support of other maintenance 

activities.  Metal work shall include heating and bending to 

form metal shapes, drilling, torch cutting, hammer forging, 

grinding, sawing, and fitting of metal parts.  The Contractor 

shall also weld all types of metals using electric, acetylene or 

inert gas shielded welding processes.  Welding will be performed 



on light, heavy gauge, and hardened metals using flat, vertical, 

horizontal, and overhead positions.  Processes include 

preheating, brazing, bead welding, tack welding, flame cutting, 

pressure welding, and heat treating.  Metal work includes the 

full range of metal working and sheet metal activities.   

C.1  Painting:  The Contractor shall provide cyclical and 

scheduled painting of quarters, administrative buildings (etc.) 

(specify).  Work will include signs, pictorials, and a variety 

of surfaces, including interiors and exteriors of buildings or 

stationary and mobile equipment, where both appearance and 

surface protection are important.  The Contractor shall prepare 

surfaces, mix paints, and apply prime, intermediate, and finish 

coats.  

C.1  Carpentry:  The Contractor shall provide all carpentry work 

to maintain all buildings, structures, or facilities.  The 

Contractor shall use TM 5-615, 5-620 and 5-621 as guidance.  The 

Contractor's work shall be planned and accomplished to offer 

maximum resistance to fungus, mildew, termites, water 

absorption, and all other harmful effects caused by the 

environment.  All wood provided and installed by the Contractor 

in contact with concrete and masonry shall be preserved and 

treated by pressure methods and marked IAW the American Wood 

Preservers Institute Standards.  Wood treated with waterborne 

preservatives shall be air and kiln dried to the moisture 



content specified for lumber and marked with the word "dry." 

Treated wood shall be used in all exposed locations that C-50 

lack protection from the weather.  If a cut is made in treated 

wood, the cut shall be brush coated with a wood preservative.  

All carpentry work performed shall be consistent with the 

construction and appearance of the existing facility or 

structure.  Carpentry work shall include all work to maintain 

all facilities or structure such as structural framing; 

fabricating steps, ramps, approaches, footings, docks, etc.; 

structural sidings to include wood, asbestos, etc.; stairs and 

floor coverings, broken steps, chipped tile, inlay units and 

damaged underlayment; maintaining and repairing carpets, 

windows, interior and exterior screens, caulking, 

weatherstripping, and glazing; installing window shades, 

maintaining and repairing doors, door frames, sills, trim, and 

casings; repairing or replacing broken doors, lock sets, 

hardware, fillings, kitchen cabinets, bathroom vanities, built-

in shelving, medicine cabinets, and similar items. 

C.1  Masonry:  The Contractor shall provide all masonry work to 

maintain all facilities or structures.  The Contractor shall 

utilize TM 5-615 as a guideline.  Masonry work shall include all 

work to construct, maintain, replace and repair all facilities 

or structures.  All work shall be consistent with the 

construction and appearance of existing facilities or 



structures.  Masonry work shall include all facilities or 

structures work such as maintenance and repair or replacement of 

foundations, walls, floor slabs, diversion of water from 

exterior walls, extending downspouts, chimneys, deteriorated 

brick, tuck pointing, removal of soot, ash, and similar items. 

C.1  Keys_and_Locks: The Contractor shall install, maintain, 

repair, replace and adjust locks, latches, panic devices, door 

closures and strikes of different makes, sizes, and shapes. 

These may be installed in buildings or building components.  The 

Contractor's work shall include setting and changing lock 

combination, recovering locks, making keys (upon approval of 

Contracting Officer) and fabricating minor parts from raw stock.  

The Contractor shall maintain records of each building including 

core number and key number,  when core was last changed, the 

number of keys for each core, and who signed for them.  (Insert 

any requirements for master key plan, positive key control, 

responsibility for misuse of GF, master and key combinations.) 

C.1  Troop_Support:  The Contractor shall provide all work and  

services to support troop unit construction projects.  

Attachment (specify) provides details as to previous troop 

construction support and known or projected troop construction 

projects.  The Contractor's work shall include estimating 

quantities of necessary supplies or material, purchasing, 

issuing, coordinating delivery/pickup schedules, storing 



supplies or materials, providing all necessary engineering 

technical support, and providing any tools or equipment 

necessary to supplement the troop unit's own inventory to 

complete the project. 

NOTE_TO_WRITER:  At many installations a substantial  

portion of the RPMA program is accomplished through troop 

support from engineer units.  Contract specifications 

(performance work statements) must reflect consideration 

of this RPMA resource and this requirement must be 

included in planning for the cost study.  The DPW provides 

support to troop units for troop construction projects 

such as supply support.  Guidelines for the troop 

construction program function are: 

a.  Overall management to include programming, 

planning, prioritizing, coordinating, and 

controlling the troop construction program should 

remain an in-house, Government function. 

b.  Preparation of designs, bills of materials, 

estimates, and other associated project 

documentation should be the Contractor's 

responsibilities when this work is outside the 

capability of the engineer troop unit. 

c.  Provision of supplies and control and accounting for 

supplies should be the Contractor's responsibility. 



d.  Provision of supplemental equipment, supplemental 

skilled labor, supplemental technical guidance, 

etc., should be the Contractor's responsibility. 

e.  Quality control for troop construction 

projects/programs should be an in-house, Government 

function. 

f.  Accounting for and control of costs to adhere to 

regulatory or statutory cost limits should be an 

in-house, Government responsibility. 

C.1  Utilities:  The Contractor shall maintain, construct, 

repair or replace plumbing, sanitation, storm drainage, 

electrical and mechanical systems and supply lines interior or 

exterior.  The Contractor shall properly shut off all utility 

distribution lines prior to work accomplishment.  Drawings of 

utility distribution lines and their cut-off points shall be 

provided by the Government.  When utility service is disrupted, 

whether by the Contractor, the Government, or other causes, the 

Contractor shall restore service.   

C.1  Sanitary_Sewer:  The Contractor shall maintain, construct, 

repair or replace the sanitary sewer system and its associated 

components.  The Contractor shall restore the sewer system and 

its associated components as defined herein per applicable 

section of the (specify national, regional or local plumbing 

code).  The quality of workmanship shall always be equal to or 



better than the minimum specified by the code.  The Contractor 

shall obtain approval in writing from the Contracting Officer 

prior to any deviation from the specified code requirements. The 

codes and standards are listed in (specify).   

C.1  Electrical:  The Contractor shall maintain, construct, 

repair or replace the electrical system and its associated 

components.  The Contractor shall restore the electrical systems 

and its associated components as defined herein per applicable 

sections of the National Electrical Code (NEC).  The quality of 

workmanship shall always be equal to or better than the minimum 

specified by NEC.  The Contractor shall first obtain approval in 

writing from the Contracting Officer prior to any deviation from 

the NEC requirements.  The codes and standards are listed in 

(specify).   

C.1  Mechanical:  The Contractor shall repair or replace the 

heating and air conditioning system components, consisting of 

heat pump outdoor units, electric furnace, indoor upflow furnace 

and humidifier.  The Contractor shall restore the system and its 

associated components as defined herein per applicable section 

of the Uniform Mechanical Code (UMC), and (specify national, 

regional or local plumbing code).  The quality of workmanship 

shall always be equal to or better than the minimum specified by 

the applicable codes.  The Contractor shall obtain approval in 

writing from the Contracting Officer prior to planning any 



deviation from the applicable code requirements.  The codes and 

standards are listed (specify).   

C.1  Appliances:  The Contractor shall maintain, repair or 

replace Government-owned built-in dishwashers, water heaters, 

smoke detector, garbage disposals, ranges (electric/gas), 

refrigerators, and air conditioning units, seven (7) days a week 

(including holidays).  Types and quantities of appliances or 

equipment requiring maintenance are listed in Technical Exhibit 

(specify).  The Contractor shall purchase and install all parts 

as necessary.  Replacement appliances will be provided by the 

Government and installed by the Contractor.  All repairs shall 

be complete, utilizing new parts, and shall be performed by 

mechanics skilled in the trade involved.   

C.1  Signs_and_Sign_Supports:  The Contractor shall provide all 

labor, materials, and equipment necessary to maintain, install, 

repair or replace all existing signs and sign supports and all 

new signs and sign supports erected by others during the 

contract period in (specify locations).   

C.1  Painting_and_Sign_Fabrication:  The Contractor shall 

perform painting and sign fabrication tasks necessary for 

maintenance, repair or replacement, and alterations of all 

buildings, structures, and facilities located at (specify 

location).  All painting and sign fabrication tasks shall be 

performed IAW approved IJOs, Sos, and all applicable governing 



directives (specify). 

C.1  Glass_Replacement_and_Glazing:  The Contractor shall repair 

or replace damaged, deteriorated, missing or inoperative glass 

in windows and doors including interior and exterior windows and 

doors, display cases, bookcases, and picture frames IAW TM 5-

620.  Damaged and deteriorated sashes, frames and other 

components shall be removed and replaced.  Misaligned frames 

shall be realigned and made plumb.   

C.5  SPECIFIC_TASKS_AND_SERVICES:  The following are examples of 

PWS tasks and services that should or may be performed by the 

Contractor.  The Contractor shall perform all the work necessary 

to maintain and repair buildings and structures.  The following 

examples may be selected and/or modified to meet a particular 

installation's requirements. 

NOTE_TO_WRITER:  This section includes hospital 

maintenance requirements.  These must be removed if a 

separate contract is used.  Insert a schedule to show 

the plans/records/ reports/programs/etc., for which the 

Contractor will be responsible. 

 C.5.1  Preventive_Maintenance:  

NOTE_TO_WRITER: PM is the systematic care, servicing 

and inspection of equipment, utility plants and 

systems, buildings and structures, and ground 

facilities.  The goal is to prevent incipient failure 



by detection,  correction and performance of minor 

maintenance. 

  C.5.1.1  The Contractor shall implement a 

comprehensive preventive maintenance (PM) program for all 

buildings and structures to insure that all buildings and 

structures are maintained by scheduled work. The Contractor 

shall develop, document, maintain, and shall follow a 

standard operating procedure (SOP) for preventive 

maintenance.  This SOP shall be developed along the 

guidelines found in  TM 5-610 and shall be submitted to the 

Contracting Officer for review and approval before the 

contract start date. 

  C.5.1.2  The Contractor shall perform PM on the 

buildings listed in Technical Exhibit (specify) at the 

frequencies listed.  The hours indicated shall be the 

minimum hours scheduled and performed.  It is estimated that 

material costs for building PM average (specify) per labor 

hour.  The Contractor shall perform at a minimum, those 

tasks listed in TM 5-610 and Technical Exhibit (specify) 

  C.5.1.3  The Contractor shall perform first those 

deficiencies identified by the building monitor.  The 

Contractor shall annually submit to the Contracting Officer 

his building PM schedule.  The Contractor shall update the 

schedule on a monthly basis to reflect changes occurring due 



to delays in Contractor PM performance. 

  C.5.1.4  The Contractor shall develop an annual PM 

inspection plan identifying buildings to be inspected each 

cycle, and provide the plan to the Contracting Officer each 

year by September first (specify).   

  C.5.1.5  Preventive maintenance on buildings and 

structures shall be performed in accordance with Technical 

Exhibit (specify)  All work beyond the scope of specified 

buildings and structure PM shall be performed in accordance 

with the parameters contained herein or as identified at 

Technical Exhibit (specify).  The Contractor shall be 

reimbursed in accordance with the appropriate work level 

criteria for that repair. 

 C.5.2  Management_of_Roofing_Systems: 

  C.5.2.1  General_Procedures 

   C.5.2.1.1  The Contractor shall ensure that the 

management, inspection, maintenance, repair, replacement, and 

overlay of roofing systems, are accomplished IAW the criteria 

established in AR 420-70, TM 5-617, the "ROOFER" Engineered  

Management Systems (when implemented), and the National Roofing 

Contractors Association (NRCA) "Roofing and Waterproofing 

Manual".  All maintenance and repair shall be accomplished to 

ensure that the roofing systems remain as a watertight assembly, 

that water does not enter the interior of the building or the 



insulating layer, and that the water drains freely from the roof 

surface at all times.  All roofing problems exceeding the 

Contractor's responsibility and cost to correct, including any 

deficiencies that should be corrected when the building is 

reroofed, shall be documented on a DPW Work Request (DA Form 

4283) and submitted to the Contracting Officer, NLT the close of 

business, five (5) workdays after the problem is identified.  

When roofing conditions are noted that will permit water to 

enter the interior of the building or insulating layer, the 

Contracting Officer will be notified by telephone or other 

expeditious means within (specify minutes/hours). 

 C.5.2.1.2 All Contractor personnel involved in the  

management, inspection, analysis, maintenance, repair, 

replacement, and overlay of roofing systems; must possess 

written certification, acceptable to the Contracting Officer, 

attesting to their competency in implementing the procedures and 

guidelines stated in AR 420-70, TM 5-617, the ROOFER programs, 

and the NRCA manual.  Acceptable levels of competence for 

management, inspection, and engineer personnel will include a 

formal course of instruction of not less than three (3) days 

covering their areas of responsibility.  The acceptable level of 

competence of personnel involved in the maintenance and repair 

of roofing deficiencies will include a written certification 

that the individual has been employed as a roofing maintenance 



and repair person for a period of not less than one (1) year or 

will work under the direct supervision of an individual who 

possesses the written certification. 

 C.5.2.1.3  The Contractor shall designate a specific  

engineer, who will be responsible for the following functions: 

 a.  The coordination, review, approval, monitoring, 

and inspection of all roofing and roofing related projects. 

 b.  Ensuring that all aspects of roof and roof 

related projects are in accordance with prescribed roof 

criteria. 

 c.  Ensuring that all modifications to the roofing 

system that might affect the structural integrity of the roof 

deck and supporting structure, are reviewed and approved by a 

qualified structural engineer. 

 C.5.2.1.4  The Contractor shall ensure that feedback 

data is provided on any roofing that fails or must be replaced 

within 15 years after the system was installed.  Feedback data 

should be submitted through command channels to CEHSC-FB-

S/Roofing Engineer.  As a minimum, the feedback data shall 

contain the following elements: 

   a.  Installation name 

   b.  Building number 

   c.  Date on the replacement roof (including date roof 

was replaced, specific type of roof (deck, insulation, membrane, 



etc), special roof top features, and a roof plan. 

   d.  Analysis of the probable cause of the failure 

   e.  What lessons were learned and what could have 

been done to prevent the failure. 

   f.  Name and telephone number of person(s) to contact 

for additional information. 

C.5.2.2  Inspection,_Maintenance,_and_Repair_Criteria 

  C.5.2.2.1  The Contractor shall ensure that all 

roofing systems are inspected, maintained, and repaired 

according to the following criteria: 

   a.  Membrane roofing systems, shall be formally 

inspected and evaluated according to the ROOFER criteria or TM 

5-617, once every five (5) years.  The inspection process will 

include a comprehensive visual inspection of the roof surface, 

along with a nondestructive roof moisture detection survey, 

using an infrared (IR) scan or nuclear moisture meter survey, if 

the roof contains a layer of insulation.  All data developed in 

accordance with the ROOFER criteria, will be entered into the 

ROOFER program. 

 b.  Steep roofing systems shall be formally inspected  

once every five (5) to eight (8) years IAW TM 5-617. 

 c.  Scheduled maintenance and minor repair effort 

shall be accomplished during the interim years in IAW the 

following criteria: 



  (1).  For membrane roofs- Twice a year, in the 

spring and in the fall. 

  (2).  For steep roofs- Once a year, during the 

period April through October. 

  (3).  All deficiencies not corrected by the  

maintenance team, shall be recorded on DA Form 4283 and 

submitted to the Contracting Officer within five (5) working 

days. 

  (4).  If a roof defect will permit water to enter 

the building or insulating layer, the Contracting Officer will 

be notified by telephone or other expeditious means within 

(specify minutes/hours). 

 d.  Roofing systems designated for replacement shall 

be maintained only to extent that they remain leak free. 

 e.  Roofing systems shall be inspected after any 

storm that may have damaged the watertight integrity of the 

system and after the installation of any roof mounted equipment. 

 f.  All roofing systems that are under warranty shall 

be inspected both by the constructing agency and receiving 

agency prior to acceptance and 90 days prior to the end of the 

warranty period.  All deficiencies noted will be reported to the 

Contracting Officer, in writing, within five (5) working days. 

 g.  All temporary repairs will be replaced by 

permanent repairs at the earliest opportunity. 



 C.5.2.2.2  The Contractor shall develop a yearly 

program, beginning 1 October each year, which shows the 

inspection, maintenance, and minor repair schedule for the roof 

of each building and which roofs are scheduled for major repair, 

replacement of overlay during the year.  The schedule shall be 

submitted in writing to the Contracting Officer NLT the first 

workday in September. 

 C.5.2.2.3  The Contractor shall ensure that the 

partial and/or total replacement or overlay of roofing systems 

will conform to the following criteria: 

 a.  Replacement roofs will be designed to provide for  

positive drainage of moisture from the roofs.  When possible, a  

minimum of 1/4 inch per foot of roof slope shall be achieved. 

 b.  All roofing systems designated for partial, total  

replacement, or overlay, shall be inspected IAW the ROOFER 

criteria or TM 5-617, prior to starting the design effort.  

Purpose is to determine if it is more cost effective to correct 

the deficiencies or to replace the roof and to note any 

conditions (i.e., insufficient slope, improper drainage, change 

of occupancy, excess roof mounted equipment, etc) that occur on 

the existing roof that should be corrected, when the roof is 

replaced or overlaid.  ONLY THOSE ROOFING SYSTEMS DETERMINED TO 

BE BEYOND ECONOMICAL REPAIR, WILL BE REPLACED. 

 c.  The selection process for replacement roofing 



systems will consider the following: 

  (1).  Type of building. 

(2).  Planned life of the structure. 

  (3).  Structural capabilities of the roof support 

system and deck. 

  (4).  An economic assessment of alternative 

roofing systems. 

  (5).  Past performance of the existing roof 

system.  

  (6).  The overlay of an insulated roofing system 

will be preceded by a nondestructive roof moisture test, using 

either an infrared (IR) scanner or a nuclear meter, to ensure 

that the roof insulation is dry.  All areas of wet roof 

insulation will be replaced prior to overlaying the existing 

roof. 

    (7).  When additional weight is added to the 

roofing  

system or roof, the modification must be approved by a qualified  

structural engineer to ensure that the structural elements of 

the building are not overloaded. 

 C.5.2.5  Safety/Off_Limits 

  C.5.2.5.1  The Contractor shall ensure that all 

personnel working on roofing and roofing related projects are 

aware of the inherent dangers involved in climbing and working 



on elevated, unprotected surfaces and hazards associated with 

any electrical lines or systems located on or near the roofs. 

   C.5.2.5.2  The Contractor shall install "OFF LIMITS" 

signs at the access area to all roofs, as all roof areas are off 

limits to all personnel not involved in the inspection, 

maintenance, repair or replacement of roofs or roof mounted 

equipment. 

 C.5.2.6  Roof_Mounted_Equipment 

   C.5.2.6.1  As each penetration of the waterproofing 

system constitutes a potential leak, the Contractor shall ensure 

that no equipment will be installed on the roof unless it is 

absolutely necessary and can not be installed on the ground, on 

the side of the building, or inside the building. 

    C.5.2.6.2  The Contractor shall ensure that all roof 

mounted equipment is installed IAW the NRCA criteria and that it 

provides a continuous waterproofing seal with the membrane and 

that any exposed roof surface under and around the equipment can 

be easily maintained. 

  C.5.2.7  Roof_Data_Files 

    C.5.2.7.1  The Contractor shall ensure that roof data 

files are established according to the criteria listed in the 

"ROOFER" manual.  These files will be updated each time any 

maintenance, repair, replacement, or overlay of the roof is 

accomplished. 



    C.5.2.7.2  When new building are transferred to the  

installation, the Contractor shall ensure that the new roof data 

is entered into the roof data files. 

 C.5.3  Electrical_Work: 

NOTE_TO_WRITER:  Additional detailed information is 

available in CPW's DPW Electrical Plants and Systems 

Service Contract Guide No. G-5.  The guide can be 

obtained by calling or writing CPW.  See page ii for 

information. 

  C.5.3.1  The Contractor shall provide preventive main 

tenance, replacement and repair of all main disconnect devices, 

cables, wires, raceways, ducts, capacitors, regulators, 

grounding equipment, wall switches, conduits, receptacles, fire 

and smoke alarms, installed lighting fixtures, lamps, and 

clocks, as well as the parts and accessories necessary to 

distribute the electricity to the using equipment. 

 C.5.3.2  Electrical materials and equipment utilized by 

the Contractor shall comply with existing codes of the National 

Fire Protection Association, Bureau of Standards, and the 

American Safety Code listed in (specify).  All electrical work 

shall conform to the requirements of the National Electrical 

Code (NFPA No. 701981).  The Contractor shall submit proof that 

materials which he proposes to furnish conform to the standards 

of the (list testing organizations).  The label of the testing 



organization(s) shall be accepted as conforming to this 

requirement.  In lieu of the label, the Contractor may submit a 

written certification from any nationally recognized testing 

agency, adequately equipped and competent to perform such 

services, that the items have been tested and conform to the 

standards, including methods of test, of the above testing 

organizations.  The overall quality of any repair, including all 

materials, shall comply with applicable Federal specifications 

and be comparable to the original construction quality for the 

building or unit and shall be made in such a manner as to assure 

a safe and reliable electrical system.   

 C.5.3.3  The Contractor's mechanical and electrical work 

in buildings and structures shall include: 

  C.5.3.3.1  Install and repair electrical wiring 

systems and associated switches, distribution panels, light 

sockets, and outlet boxes. 

  C.5.3.3.2  Measure, cut, thread, bend, assemble, and 

install conduits; insert, splice, and connect wires to fixtures, 

outlets, switches, receptacles, and power sources. 

  C.5.3.3.3  Work from blueprints, wiring diagrams or  

sketches. 

  C.5.3.3.4  Locate, diagnose, and repair trouble 

occurring in power circuits, controls, switches, rheostats, 

thermostats, flow meters, and stop controls. 



  C.5.3.3.5  Test circuits and equipment. 

  C.5.3.3.6  Install, maintain, and repair a wide 

variety of electrical fixtures, tools, and appliances. (Insert a 

line for electric shop work for customer appliances - buffers, 

fans, etc.)  

  C.5.3.3.7  Follow maintenance schedules and 

instructions in delivery orders, perform inspections, provide 

maintenance services, diagnose system or equipment malfunctions, 

and repair. 

 C.5.3.3.8  Change light bulbs, replace fluorescent 

ballasts, and hang light fixtures limited to areas where 

fixtures are not readily accessible. 

 C.5.3.3.9  Inspect, test, clean, repair, and adjust  

electrical buzzer and bell circuits, light sockets, light 

fixtures, emergency lights and emergency lighting systems, fans, 

switches, office and heating appliances, clocks, rheostats, 

thermostats, electrical drills, grinders, and other shop 

equipment. 

 C.5.3.3.10  Install hospital and dental electrical 

equipment.   

 C.5.3.3.11  Install, test, maintain, and repair 

electric motors. 

 C.5.3.3.12  Maintain and repair floor buffing 

machines; replace gears, bearings, bushings, wheel switches, 



handles, cords, and plugs.  (Add paragraph covering grounding 

facilities.  See AR 422-43 and address all DPW responsibilities 

such as TV antennas, washers, dryers, traffic signals etc. 

Insure that only electrical equipment classified as installed 

building equipment is included.  e.g., generators, UPS, etc., 

with maintenance performed by others.) 

 C.5.3.3.13  Maintain and repair passenger and freight  

elevators, service hoists, and dumb waiters; make all necessary  

adjustments to relays, limit switches, speed control circuits, 

A.C. motors, and D.C. generators. 

 C.5.3.3.14  Maintain and repair automatic fire 

control (combustion) systems, electronic control systems of 

clocks, and bells; maintain range control lines. 

 C.5.3.3.15  Calibrate, align, test for electrical de 

fects, repair and replace parts on electric control equipment 

which governs operation of gas and oil fired heating systems.  

Such equipment and instruments include: electronic controls and 

burner control systems consisting of photoelectric scanner and 

programming controls, orifice meters, flow meters, temperature 

and pressure recorders indicating pyrometers and accessories, 

modulating pressure controls, pressure regulators, magnetic 

starters, pump controls, low water cutoff and alarm systems, and 

electric radiator valves, etc. 

 C.5.3.3.16  Test equipment using a wide variety of  



testing devices. (Specify the equipment.) 

 C.5.3.3.17  Maintain and repair electric controls 

consisting of thermostats, valve operators, damper operators, 

pressure reducing valves, selector switches, gradual switches, 

solenoid air valves, duct humidostats, and pressure switches. 

 C.5.3.3.18  Inspect, maintain, and repair hospital's 

oxygen, other gases and steam alarm systems. 

   C.5.3.3.19  Maintain calibration of test equipment 

IAW industry standards.  (Specify the standards.) 

   C.5.3.3.20  Inspect high and low voltage control of 

all steam, gas, and hot water boiler controls and regulators, 

pressure low water cutoff switches, and related safety devices 

for functioning as designed once a month.  (Specify intervals.) 

   C.5.3.3.21  Inspect gasoline refueling pump stations 

for proper (define proper) grounding of hoses once each month.  

(Specify intervals.)  The Contractor shall maintain a log 

listing dates of inspections and the measured resistance to 

ground (in ohms) for each pump. 

   C.5.3.3.22  Monitor operation of emergency generator  

units at the hospital in the event of power outage to provide  

uninterrupted provision of power. 

   C.5.3.3.23  Record readings of all electric meters on 

a regular monthly schedule.  (Specify schedule.)  The meter 

readings shall be recorded in meter books provided by the 



Contracting Officer and turned in to the Contracting Officer 

(specify) workdays prior to the end of each month.  Coordinate 

with utility company readings as applicable.  There is a need to 

read main meter(s) for acquisition purposes and where 

electricity is resold to tenants. 

 C.5.4  Plumbing_and_Steamfitting_Work: 

  NOTE_TO_WRITER:  Additional detailed information is  

available in CPW's DPW Water Plants and Systems 

Service Contract Guide No. G-8.  The guide can be 

obtained by calling or writing CPW.  See page ii for 

information. 

  C.5.4.1  The Contractor's plumbing and steamfitting work 

shall include the preventive maintenance of these systems and 

the repair or replacement of their associated components.  The 

Con tractor shall maintain plumbing and steam systems and their 

associated components IAW applicable sections of the (specify 

national, regional or local plumbing code).  The quality of 

workmanship shall always be equal to, or better than, the 

minimum specified by the applicable code.  The Contractor shall 

obtain approval from the Contracting Officer, in writing, prior 

to any deviation from the specified code requirements.  The 

codes and standards are listed in (specify).  The Contractor 

shall: 

 C.5.4.1.1  Unstop drain lines when blocked. 



    C.5.4.1.2  Adjust or repair leaky joints, faucets, 

and other outlets by replacing washers and tightening screws or  

fittings. 

    C.5.4.1.3  Install and repair domestic hot water 

heaters and plumbing fixtures to include commodes, urinals, 

kitchen and utility sinks, showers, and bathtubs. 

    C.5.4.1.4  Place and connect air, natural or 

manufactured gas, sewage, water fixtures and facilities such as 

hydrants, water lines and mains, water closets, lavatories, 

showers, sinks, dishwashing machines, gas heaters, stoves, and 

air compressor equipment. 

 C.5.4.1.5  Cut or drill holes and openings in walls 

and floors, chases, or slots, and set sleeves, thimbles, or 

inserts to provide passage and supports for pipe and fittings to 

pass through. C.5.4.1.6  Measure, cut, and thread pipe; assemble 

pipe sections; hang or lay assemblies in positions. 

 C.5.4.1.7  Lay and join concrete, clay, PVC, or iron  

pipes. 

 C.5.4.1.8  Maintain and repair interior plumbing 

waste lines, mixing, ball check, shower, waste, and overflow 

valves, water coolers, and domestic water heaters. 

 C.5.4.1.9  Replace bolts, pipe hangers, strainers, 

and drain covers that are damaged or missing. 

 C.5.4.1.10  Reset loose commodes. 



 C.5.4.1.11  Install hospital and dental equipment  

requiring plumbing. 

 C.5.4.1.12  Inspect and provide preventive 

maintenance for sluggish drainage in sinks, wash basins, tubs 

and showers, floor drains, urinals, commodes, and other drains. 

 C.5.4.1.13  Tighten commode mounting bolt and commode  

seats and adjust flow on flush valves on commodes and urinals. 

 C.5.4.1.14  Inspect piping, fittings, and fixtures 

for defective parts and make corrections; test connections for 

leaks. 

 C.5.4.1.15  Clean sand and other debris from sump 

pump pits. 

 C.5.4.1.16  Perform major (define) repair and 

overhaul work on pumps (i.e., disassemble pumps, replace worn 

impellers, shafts, bearings, gland seals, ream bearings for 

perfect fit; reassemble to specification for necessary 

clearance).  Repair or replace sump pumps (currently there are 

approximately (specify) installed and operating), connect all 

interconnecting piping from pumping systems to service lines, 

replace check valves, gate valves, and pressure gauges.  Remove 

and install entire pumping systems and make modifications to 

piping systems. 

 C.5.4.1.17  Perform repair and overhaul work on compo 

nents found in pumps; i.e., boiler feedwater systems, condensate  



return pump systems, hot water circulating pumps. 

 C.5.4.1.18  Repair heating systems, boilers, steam 

distribution and return lines; gasoline and diesel storage 

tanks, pumps, and dispensing systems; propane and natural gas 

lines; liquid petroleum storage tanks; process boilers and vat 

coils; chilled water lines; propane and natural gas regulators, 

meters, and valves. 

  C.5.4.1.19  Install, repair, modify, and adjust all 

types of propane and natural gas fired appliances and equipment 

such as ranges, hot water heaters, furnaces, and burners in 

boilers. 

  C.5.4.1.20  Connect steam, propane, natural gas, and 

water lines to kitchen and hospital equipment. 

  C.5.4.1.21  Visual inspection of area for natural gas 

leaks along mains. 

  C.5.4.1.22  Inspect propane and natural gas valves, 

regulators, and gas burning equipment for leaks. 

  C.5.4.1.23  Inspect cathodic protection devices and 

repair, or replace and clean and lubricate valves of natural gas 

mains. 

  C.5.4.1.24  Pump water out of gasoline and diesel 

tanks. 

  C.5.4.1.25  Inspect gasoline and diesel tanks for 

leaks, keep valves lubricated and vents free of debris.  Clean 



strainers. 

 C.5.4.1.26  Inspect stairs and platforms of above 

ground tanks and repair or replace broken steps. 

 C.5.4.1.27  Replace hoses on fuel dispensing pumps. 

 C.5.4.1.28  Inspect meters on fuel dispensing pumps 

for accuracy. 

 C.5.4.1.29  Calibration and maintenance of the 

natural gas meter(s) located at (specify) on a (specify) basis.   

 C.5.4.1.30  Maintain mixing/temperature control 

valves for X-ray equipment and film processing equipment to be 

accomplished on a monthly basis, see (specify). 

 C.5.4.1.31  Maintain steam, oxygen and other gas 

(specify) lines in the hospital and the accompanying alarm 

systems. 

 C.5.4.1.32  The Contractor shall notify the 

Contracting Officer prior to any steam, heat, or gas outages or 

curtailments at least (specify) hours before desired outage. 

 C.5.4.1.33  Secure and repair low and medium pressure 

gas distribution lines.  Repair leaks with pressure on if lines 

cannot be secured.   

 C.5.4.1.34  Locate and mark location of underground 

gas lines using electronic pipe locating equipment.   

 C.5.4.1.35  Remove asbestos and dispose of it in  

accordance with EPA rules and regulations, and instructions 



listed in Technical Exhibit (specify).   

   C.5.4.1.36  Install, remove, repair, and maintain 

plastic thermoweld pipe, or replace in accordance with ASTM.   

 C.5.5  Metal_Work:  The Contractor shall maintain, 

construct, repair or replace metal components of buildings and 

structures, installed building equipment, firing range fixtures, 

and shall construct and install metal components in support of 

other maintenance activities.  Metal work shall include heating 

and bending to form metal shapes, drilling, torch cutting, 

hammer forging, grinding, sawing, and fitting of metal parts.  

The Contractor shall also weld all types of metals using 

electric, acetylene or inert gas shielded welding processes.  

Welding will be performed on light, heavy gauge, and hardened 

metals using flat, vertical, horizontal, and overhead positions.  

Processes include preheating, brazing, bead welding, tack 

welding, flame cutting, pressure welding, and heat treating.  

Metal work includes the full range of metal working and sheet 

metal activities (inspect, install, repair and replace) such as: 

 C.5.5.1  Inspect and repair coal fired equipment. 

 C.5.5.2  Inspect equipment for operation as designed on 

a scheduled basis during heating season. 

 C.5.5.3  Repair coal fired, warm air furnaces, space 

heaters, low pressure steam boilers, and hot water heaters. 

 C.5.5.4  The Contractor shall report to the Contracting  



Officer all incidents where coal fired equipment has been 

damaged by willful destruction or neglect by (specify).  

 C.5.5.5  Fabricate, install, repair, replace parts or 

complete assemblies to include; metal components of buildings 

(except door hardware), metal parts of installed building 

equipment, utility systems, roadway structures, drainage struc 

tures, metal signs, installing anchorages in floors and walks to 

secure pilferable items. 

 C.5.5.6  Fabricate, install, and repair venetian blinds  

(delete if not applicable). 

 C.5.5.7  Fabricate, install, and repair window/door 

screens (delete if not applicable). 

 C.5.5.8  Fabricate, install and repair window/door 

security bars (delete if not applicable). 

 C.5.5.9  Perform welding shop services on equipment.  

 C.5.5.10  Maintain sheet metal shop equipment. 

 C.5.5.11  Maintain breech from boilers to stacks. 

 C.5.5.12  Assemble and fasten fabricated parts. 

 C.5.5.13  Install vent pipes for natural gas and oil 

fired equipment. 

 C.5.5.14  Repair, modify or fabricate metal items for 

all types of equipment, including light or intricately made 

mechanical parts, which must fit in assemblies where close 

tolerances are required. 



 C.5.5.15  Fabricate and use templates, jigs, patterns,  

blueprints, and other guides to repair, modify, or fabricate 

metal items for all types of equipment. 

 C.5.5.16  Maintain and repair oil, gasoline and diesel  

storage tanks. 

 C.5.5.17  Install and repair air ducts for air 

conditioning, heating and exhaust systems. 

 C.5.5.18  Install and repair gutters, downspouts, patio  

covers, canopies and awnings. 

 C.5.5.19  Install and repair security screens, 

partitions, gates and fences. 

 C.5.5.20  Remove, install, repair and maintain ductwork 

insulation.    

 C.5.6  Painting_and_Sign_Fabrication:  The Contractor shall 

perform painting and sign fabrication tasks necessary for 

maintenance, repair, replace and alterations of all buildings, 

structures, and facilities located at (specify).  All painting 

and sign fabrication tasks shall be performed IAW approved IJOs, 

Sos, and all applicable governing directives (specify).  

 C.5.6.1  The Contractor shall store paint in sealed 

containers that plainly show the brand name, formula, and 

specification number which shall be legible at time of use.  The 

Contractor shall not order paint in containers larger than five 

(5) gallons.  The Contractor shall ensure all paint conforms to 



TM 5618.  Pigmented paints shall be furnished in containers not 

larger than five (5) gallons.  The use of paint containing more 

than 0.5 percent lead by weight in the total non-volatile 

content of the paint is strictly prohibited for painting any 

surface covered by this section of the specification.  Paint 

used in housing units shall be lead free.  Upon request from the 

Contracting Officer, the Contractor shall furnish a supplier's 

record of batch production data and test results for each batch, 

except that batch production data may be limited to calculated 

lot composition and test results may be limited to weight per 

gallon, viscosity, fineness of grind, drying time, color, and 

gloss.  When the required quantity of material of a particular 

color is five (5) gallons or less, a proprietary brand of 

material similar to that specified may be proposed, and the 

production data and test results specified above may be waived.  

All paint materials are subject to the approval of the 

Contracting Officer. 

 C.5.6.2  The Contractor shall apply paint by brush, 

roller, or airless spray.  The Contractor shall not apply paint 

by conventional spray unless approved by the Contracting 

Officer.   All paint shall be applied IAW manufacturer's 

recommendations.  Paint shall be applied in sufficient thickness 

to completely cover the previous coat or surface.  Surfaces 

being painted shall be sharp and clean where they adjoin other 



surfaces, without overlapping. 

 C.5.6.3   The Contractor shall furnish samples of all 

paint colors that conform to TM 5-807-7 to the Contracting 

Officer or the requestor for selection. 

 C.5.6.4  Quality and workmanship for tasks shall be 

accomplished IAW Technical Manuals, Technical Bulletins, Army  

Regulations, and Technical Exhibits as referenced.   

 C.5.6.6  Exterior_Painting:  The Contractor shall paint 

all exterior surfaces and perform other painting requirements 

IAW TM 5618.  Examples of surfaces to be painted are metal, 

wood, block and brick.    

 C.5.6.6.1  The Contractor shall move, reset in 

original location and protect furniture, equipment, and all 

Government or personally-owned property during the work 

performance for both empty and occupied buildings.  Windows 

which do not operate freely as a result of painting shall be 

made operational within five (5) days of job completion.   

 C.5.6.6.2  The Contractor shall clean up work sites, 

during and after work assignments and remove all unused material 

or refuse from the worksite.  Refuse and debris shall be removed 

from the work site at the end of each workday and deposited at 

the post landfill.   

 C.5.6.6.3  The Contractor shall furnish samples of 

all paint colors that conform to TM-5-807-7 to the Contracting 



Officer or the requestor for selection.  Examples of items which 

the Contractor shall paint are listed below.  

 C.5.6.6.4  Stacks and metal chimney (vents) located 

on all types and sizes of buildings, facilities, and structures.   

 C.5.6.6.5  Stairs including all exterior stairs, fire  

ladders, and fire escapes.   

 C.5.6.6.6  Buildings including all items such as 

walls, doors, windows, porches, eaves, sidings, trims, fences, 

storage structures adjacent to the building or structure.   

 C.5.6.6.7  Cement or metal constructions including 

items such as concrete curbs, and bridge abutments, guard rails, 

posts, and manhole covers.   

 C.5.6.6.8  Recreation areas including items such as  

fences, bleachers, boat piers, playground equipment, swimming 

pools and tennis courts.   

 C.5.6.6.9  Traffic control devices including 

crosswalks, parking lot lines, traffic markings on or by the 

roadside shall be painted in accordance with the Manual on 

Uniform Traffic Control Devices.   

 C.5.6.6.10  Safety units such as fire hydrants, bus 

stop stands, handicap ramps, and lifts.   

 C.5.6.5.11  Utilities such as electric substations 

and distribution steam lines.   

 C.5.6.6.12  Tanks including types such as gasoline,  



diesel, propane, and oil.   

 C.5.6.6.13  Sanitation equipment such as dumpsters, 

trash cans, garbage cans, and wooden or trash can enclosures.   

  C.5.6.6.14  Bumpers such as loading dock and vehicle 

stops.   

C.5.6.6.15  Bridges such as metal or wood type  

structures.   

  C.5.6.6.16  Support items such as support rails for 

steam lines, flag poles, and towers.   

  C.5.6.6.17  Automotive items such as tail gates, 

chain hoists, tail gate rack holders and snow or other type 

plows.   

 C.5.6.7  Interior_Painting:  The Contractor shall prepare  

and paint interior surfaces of buildings and facilities IAW TM 

5-618 and all other applicable governing directives.  Examples 

of surfaces to be painted are sheetrock, plaster, block, wood, 

cement and metal.  Generally, interior painting includes walls, 

ceilings, trim, floors, pipes, conduits, ducts, built-in 

equipment such as cabinets and hoods, closets, and closet 

shelves, doors and columns.  The Contractor shall accomplish 

color coding and directional marking of pipes and conduits, 

various safety markings on floors and walls and similar tasks.  

The Contractor shall not paint over manufacturer's data plates 

or other items such as outlet covers (unless previously 



painted), hardware, windowpanes.   

 C.5.6.7.1  The Contractor shall move, reset in 

original location and protect furniture, equipment, and all 

Government or personally-owned property during the work 

performance for both empty and occupied buildings.  Windows 

which do not operate freely as a result of painting shall be 

made operational within five (5) days of job completion.   

 C.5.6.7.2  The Contractor shall clean up work sites, 

during and after work assignments and remove all unused material 

or refuse from the worksite.  Refuse and debris shall be removed 

from the work site at the end of each workday and deposited at 

the post landfill.   

 C.5.6.7.3  The Contractor shall furnish samples of 

all paint colors that conform to TM-5-807-7 to the Contracting 

Officer or the requestor for selection.  Examples of items which 

the Contractor shall paint are listed below. 

 C.5.6.7.4  Paint interior  walls, windows and door 

units, and kitchen cabinets.   

 C.5.6.7.5  Paint all repairs.  Paint used for touchup 

and repairs shall blend with the color and texture of 

surrounding areas.  The color of paint for entire walls or rooms 

shall be selected by the Contracting Officer from samples 

furnished by the Contractor. 

  C.5.6.7.6  Tape, spackle, and repair gypsum board 



surfaces.  Damaged surfaces shall be repaired.  Severely chalked 

surfaces shall be prepared with a conditioner. 

  C.5.6.7.7  Strip, sand, and refinish wood floors of  

various types. 

  C.5.6.7.8  Move, reset, and protect furniture and 

equipment and protect all Government and privately owned 

property during the work performance. 

  C.5.6.7.9  Woodwork, including cabinets and doors, 

shall be repaired prior to painting.  Surfaces painted with a 

gloss or semi-gloss paint shall be dulled with a surface 

conditioner.  Knots and resinous wood shall be treated with a 

knot sealer. 

  C.5.6.7.10  Window screens and door screens shall be 

removed before painting.  All screen frames shall be painted on 

faces and edges and allowed to dry; then replaced and fitted.  

Window runners shall not be painted. 

 C.5.6.8  Sign_Painting:  Determine media, methods, plan, 

design, lay-out, size of letters, pictorials, and other features 

such as suitable coloring, etc., bond sign faces to sign blanks 

and paint signs. 

  C.5.6.8.1  Design, fabricate, and paint posters, 

infor mational signs, directional signs, field training signs, 

safety signs, and banners. 

 C.5.6.8.2  Lay out work in order to produce lettering 



and art features to scale, print in graduations, numerical 

designations, explanatory lettering, color coding for safety, 

and color coding munitions for training. 

  C.5.6.8.3  Draw details from rough sketches, 

drawings, photographs, etc., using chalk and paints. 

  C.5.6.8.4  Determine type of paint best suited for 

the job, mix colors for consistency needed to do the work, 

perform freehand and gold-leaf lettering, and silk screening of 

signs. 

  C.5.6.8.5  Work on a variety of surfaces such as 

metals, wood, and masonite. 

  C.5.6.8.6  Repaint and touch up signs in place on 

buildings, structures, appurtenances, and along streets. 

  C.5.6.8.7  Fabricate or paint traffic control signs 

in conformance with the Manual of Uniform Traffic Control 

Devices (specify date) published by the American Association of 

State Highway and Transportation Officials. 

  C.5.6.8.8  Install, remove,repair, replace signs and 

their related components. 

   C.5.6.8.9  Fabricate standard wood signs using below  

ground treated lumber. 

C.5.6.8.10  Provide and cut metal for signs.   

Install/remove signs including wood and metal supports. 

 C.5.7  Keys_and_Locks:   



  C.5.7.1  The Contractor shall install, repair, maintain, 

adjust or replace electrical, mechanical, and combination locks, 

latches, panic devices, door closers, and strikes of different 

makes, sizes and shapes.  These may be installed in buildings or 

building components.  The Contractor's work shall include 

setting and changing lock combinations, recovering locks, making 

keys (upon approval of the Contracting Officer) and fabricating 

minor parts from raw stock.  Key control requirements are 

addressed in paragraph (specify).   

  C.5.7.2  The Contractor shall provide locksmith service 

and perform repair, replacement, modification and conversion of 

all types of locks and locking type security devices, including 

Family Housing locking devices.   

  C.5.7.3  The Contractor shall provide a key-cutting 

service in compliance with key control regulations AR 190-11, AR 

190-51, and AR 190-47.  The Contractor shall duplicate keys and 

cut keys by code.  The Contractor shall provide rekeying and 

mastering of lock systems.  Mastering shall mean the capability 

to develop and execute original mastered systems in addition to 

expanding existing systems.  The Contractor shall pick, decode, 

recode, manipulate, remove, diagnose problems, repair or replace 

and install locks.   

  C.5.7.4  The Contractor shall remove, repair, replace 

and install security items including high security hinges and 



hasps, padlocks, rim locks, cylinder locks, strike latch sets, 

privacy sets, electric locking devices, mortise entrance door 

lock sets, horizontal locks, double lock security lock sets, 

narrow door stile dead bolts, tubular locks, dead bolts, sliding 

door locks, mail box locks, partition gate locks, rim dead bolt 

locks, push button combination locks, security screens, security 

bars, and panic hardware.   

  C.5.7.5  The Contractor shall install electronic entry 

and alarm systems.   

  C.5.7.6  The Contractor shall provide professional entry  

services to authorized tenant key control officers when directed 

by the Contracting Officer.   

 C.5.8  Masonry:  The Contractor shall provide all masonry 

work to include concrete, brick, block (cinder), and glass and 

tile block to maintain all facilities or structures using TM 5-

615 as a guideline.  All work shall be consistent with the 

construction and appearance of existing facilities or 

structures.  Masonry work shall include all facilities or 

structures work necessary to maintain, install, repair or 

replace foundations, columns, retaining walls, interior and 

exterior walls, floor slabs, chimneys, cornices, tuck pointing 

and cleaning; to extend downspouts and divert water from 

exterior walls; and to remove soot, ash, and similar items.   

 C.5.9  Carpentry:  The Contractor shall provide all 



carpentry work to maintain, install, repair or replace all 

buildings, structures or facilities.  The Contractor shall use 

TM 5-615, TM 5620 and TM 5-621 as guidance.  The  Contractor's 

work shall be planned and accomplished to offer maximum 

resistance to fungus, mildew, termites, water absorption and all 

other harmful effects caused by the environment.  All wood 

provided and installed by the  Contractor in contact with 

concrete and masonry shall be preserved and treated by pressure 

methods and marked IAW the American Wood Preservers Institute 

Standards.  Wood treated with waterborne preservatives shall be 

air and kiln dried to the moisture content IAW WWPA Standards 

for lumber and marked with the word "dry."  Treated wood shall 

be used in all exposed locations that lack protection from the 

weather.  If a cut is made in treated wood, the cut shall be 

brush coated with a wood preservative.  All carpentry work 

performed shall be consistent with the construction and 

appearance of the existing facility or structure.  Carpentry 

work shall include all work required to maintain facilities or 

structures such as structural framing and fabricating steps, 

ramps, approaches, footings, docks, etc.; structural siding of 

wood, metal, vinyl, etc.; repairing stairs and floor coverings, 

broken steps, chipped tile, inlay units and damaged 

underlayment; repairing windows, interior/exterior screens, 

weatherstripping, glazing, caulking, installing window shades, 



etc.; repairing/replacing doors, door frames, sills, trim and 

casings, lock sets, hardware, fillings and similar items.  Glass 

replacement standards are at Technical Exhibit (specify).   

 C.5.9.1  Quality and workmanship for IJOs and Sos shall 

be accomplished in accordance with Technical Manuals, Technical 

Bulletins, Army Regulations and Technical Exhibits as referenced 

(specify).   

 C.5.9.2  The Contractor shall clean up work sites, 

during and after work assignments and remove all unused material 

or refuse from the work site.  Refuse and debris shall be 

removed from the work site at the end of each workday and 

deposited at the post landfill (specify).   

  C.5.9.3  The Contractor shall be required to perform 

work in hazardous and surety areas.  All work performed in these 

areas shall be in strict accordance with (specify), Surety and 

(specify), Unexploded Ordnance.   

  C.5.9.4  The Contractor shall repair, replace, 

fabricate, and install, in part or whole, all towers.  (Specify 

location.)   

  C.5.9.5  The Contractor shall repair, replace, 

fabricate, and install, in part or whole, guard shacks, storage 

sheds, trailers, utility buildings, explosion rooms, cylinder 

storage sheds, and supplementary-type buildings. (Specify 

location.)   



  C.5.9.6  The Contractor shall move relocatable 

buildings.  Preparation and movement of relocatable buildings 

shall include the raising, blocking, cribbing, preparation for 

moving and resetting building on foundation or slab.  The 

Contractor shall anchor all relocatable buildings to the 

foundations or slabs.   

 C.5.9.7  The Contractor shall assemble, repair, 

disassemble all prefabricated utility buildings.   

  C.5.9.8  The Contractor shall repair, replace, 

fabricate, and install wooden and metal support columns, posts, 

beams, joists, rafters, girders, and other structural load-

bearing members as required.  The Contractor shall replace 

structurally sound wooden load-bearing members if they deflect, 

sag, warp, or cause undesirable visual effects.   

 C.5.9.9  The Contractor shall repair, replace, 

fabricate, and install wooden, vinyl, aluminum, and composition 

building siding and sheathing.  The Contractor shall cover 

building trim such as jambs, sills, and casings with the same 

siding material as required.  This task shall be performed IAW 

TM 5-809-8.   

 C.5.9.10  The Contractor shall fabricate, install, 

remove, repair, and replace, in part or whole, partitions, walls 

and ceilings consisting of wood/metal studs and framing, 

including furring strips.  These partitions, walls and ceilings 



shall be faced with sheetrock and shall be taped, spackled and 

sanded smooth in accordance with National Fire Code, National 

Fire Protection Association, Regulation #101.  The Contractor 

shall remove, repair, install, and relocate metal partitions and 

metal ceilings.   

 C.5.9.11  The Contractor shall install, repair, and 

replace acoustical and suspended ceilings.  The Contractor shall 

repair existing acoustical ceilings and suspended ceilings with 

matching tiles or completely replace ceilings.  Partial repairs 

shall be performed in such a manner that repair work will not be 

discernible from the existing ceiling pattern.  Installation of 

any new ceiling shall require approval of the DPW Fire 

Prevention and Protection Division prior to installation.   

 C.5.9.12  The Contractor shall install, repair, and 

replace wall paneling.  All paneling to be installed by the 

Contractor shall require approval of the DPW Fire Prevention and 

Protection Division.   

 C.5.9.13  The Contractor shall install, repair, and 

replace vinyl-faced wallboard and all attendant vinyl trim.   

 C.5.9.14  The Contractor shall fabricate, install, 

repair or replace all types of building components, interior and 

exterior, including such items as astragals, shoe moldings, 

baseboards, cove base, casings, chair rails, valances, fascias, 

soffits, friezes, shutters, awnings, canopies, fire extinguisher 



mounts and stations, wall accesses or with panels, and wall and 

ceiling coverings.   

 C.5.9.15  The Contractor shall repair, replace, 

fabricate, and install interior and exterior stairways including 

carriages, treads, risers, and skirting boards of steps, 

stairways and handrails constructed of any material, but 

primarily those constructed of wood.  Additionally, the 

Contractor shall install safety anti-skid materials on steps and 

landing surfaces.   

 C.5.9.16  The Contractor shall repair, replace, and 

install partial or complete new floor coverings.  The coverings 

shall be applied over concrete, wood, or under layments.  The 

typical covering material used shall be asphalt tiles, wooden 

tiles, cork tiles, rubber tiles, vinyl tiles, ceramic tiles, 

quarry tiles, and various types of carpeting.  The Contractor 

shall make all necessary repairs to base floors prior to 

installing, repairing, or replacing floor coverings.   

 C.5.9.17  The Contractor shall repair, replace, 

fabricate, and install, in part or whole, wooden subflooring and 

finish flooring.  Additionally, the Contractor shall provide 

floor sanding service and sealant finishings for new and 

existing wooden surfaces.  All floor replacements, repairs, 

etc., shall also be sanded and finished by the Contractor.   

 C.5.9.18  The Contractor shall repair, replace, 



fabricate, and install wooden window sashes and doors including 

jambs, trim, casings, sills, thresholds, stops and various 

moldings.   

 C.5.9.19  The Contractor shall be required to repair, 

fabricate, and install wooden and metal screen doors and window 

screens, in part or whole, and install and adjust all associated 

hardware for such items.  The Contractor shall install, repair, 

and replace, in part or whole, storm windows and storm doors.   

 C.5.9.20  The Contractor shall repair, replace, and 

install metal jambs, metal doors and metal windows.   

  C.5.9.21  The Contractor shall repair, replace, install, 

and adjust all doors; sliding, revolving, bi-fold, dutch and all 

shower door types. 

  C.5.9.22  The Contractor shall install or remove 

insulation in walls, ceiling, and floors.   

  C.5.9.23  The Contractor shall cut openings in existing  

structures to provide for the addition of doors, windows, 

chutes, utilities.   

  C.5.9.24  The Contractor shall repair, replace, 

fabricate, and install (with attendant steps, hand rails, and 

toe boards) building components including such items as ramps, 

bridges, barricades, porches, building skirting, fire escapes, 

fire ladders, cat and duck walks, foyers, utility docks, 

platforms, bumper blocks, landings, and handicap equipment and 



structures.  All handicap equipment shall be installed IAW 

Engineering Manual 11101-103.   

  C.5.9.25  The Contractor shall repair, replace, 

fabricate, and install wooden fencing with gates, lattice, 

poultry fencing and wooden framed chain link security enclosures 

and partitions.   

  C.5.9.26  The Contractor shall repair, replace, 

fabricate, and install miscellaneous items including cabinets, 

base cabinets, bookcases, display cases, counters, counter tops 

with sink basin, benches, tables, podiums, frames, bins, desks, 

plaques, formica applications, plexiglass and plastic projects, 

name plates, sign holders, flag stands, flag holders, air 

conditioner and fan mounts, skids, pallets, saw horses, bulletin 

boards, map boards, movie screens, shelves, window air 

deflectors, business furniture, fans, range hoods, shipping 

boxes, bath stalls, mixing troughs, obturator spacers, pest 

control devices, and various lathe turned decorative 

furnishings.   

 C.5.9.27  The Contractor shall cut and install and 

remove soap stone laboratory work surfaces.   

 C.5.9.28  The Contractor shall install, repair, replace 

and remove metal laboratory benches, cabinets, hoods, and 

counter tops.   

 C.5.9.29  The Contractor shall install, repair, remove, 



and relocate metal partitions and stalls.   

 C.5.9.30  The Contractor shall repair, replace, 

fabricate, and install test-related items including items such 

as animal boxes, vehicular test bumps, velocity coils, amphibian 

ramps, oak wedges, stakes, chocks, blocks, targets, target 

stands, test fixtures, brackets, stands, racks, stills, Chemical 

Biological Radiological (CBR) filter holders, gas mask holders, 

test cradles, sky screen with covers, firing ports, and 

environmental-climate test chambers in support of testing 

operations.   

 C.5.9.31  The Contractor shall repair and renovate the 

interiors and exteriors (including roof repair) of various 

special purpose trailers including (specify).    

 C.5.9.32  The Contractor shall remove portions of 

buildings as necessary to facilitate the installation or removal 

of outsized equipment.  Upon final installation of the 

previously removed equipment, the Contractor shall reinstall 

affected building portions.  Openings shall be reconstructed to 

original strength and integrity but shall provide a means of 

future accessibility without further structural changes.   

 C.5.9.33  The Contractor shall repair, replace, 

fabricate, and install recreation equipment and facilities.  

Some examples of work required are installation, repair and 

replacement of baseball field backstops, park benches, swimming 



pool diving boards, tennis court screens, basketball backboards, 

bleachers or stands, birdfeeders, birdhouses, emergency lights, 

bug lights, light posts, and saunas.   

 C.5.9.34  The Contractor shall repair, fabricate, and 

install, in part or whole, all mission related boat dock 

facilities, including various dry-dock associated items such as  

boat cradles, cribbing, protective covers and underwater 

pilings. (Specify location.)  

  C.5.9.35  The Contractor shall repair, replace, 

fabricate, and install vehicle decking including railroad car 

deckings and boat decks.  Additionally, the Contractor shall 

repair, replace, fabricate, and install side boards for cargo 

beds of material handling vehicles.   

  C.5.9.36  The Contractor shall fabricate, repair, and  

replace wooden members of non-portable air conditioner units 

such as cooling tower slats and vanes.  Additionally, the 

Contractor shall install portable air conditioning units.  The 

Contractor shall secure air conditioners in openings, fill void 

between air conditioners and building members.   

  C.5.9.37  The Contractor shall repair, replace, 

fabricate, and install grilles, louvers, vents, ductwork, 

skylights, trap doors and access hatches.   

  C.5.9.38  The Contractor shall provide a general 

sharpening service to include the following types of cutting 



tools:   

  Saw Blades - Steel and carbide teeth 

Planer Blades - Steel and carbide teeth  

Jointer Blades - Steel and carbide teeth 

Chisels - Steel edge 

Shear Blade (paper) - Steel edge 

Scrapers (foot & hand) - Steel edge 

Scissors - Steel edge 

 C.5.9.39  The Contractor shall anchor or install items 

such as recreational equipment, portable test items and 

relocatable items.   

 C.5.9.40  The Contractor shall provide, fabricate, 

repair, install, and remove after use, all scaffolding and 

shoring including rigid metal and built-up wooden scaffolding 

and shoring.  The Contractor shall install scaffolding and 

shoring IAW standards set forth in OSHA 29 CFR, Parts 1910 and 

1926.   

 C.5.9.41  The Contractor shall fabricate, install, 

repair, and remove all wooden forms utilized in concrete 

construction.   

 C.5.9.42  The Contractor shall pack, crate, and prepare 

for shipment all serviceable and unserviceable items being 

returned to the supply source including test weapons, machinery, 

and various equipment.   



 C.5.9.43  The Contractor shall fabricate pallets, skids, 

containers, boxes and crates for the handling and shipment of 

contaminated toxic equipment and materials.  Further, the 

Contractor shall package or palletize the toxic equipment and 

materials for handling and shipment IAW standards set forth in 

(specify), Surety.   

 C.5.9.44  The Contractor shall provide plastering 

service for repair, replacement, and installation, in part or 

whole, of plaster walls and ceilings including lathing.  

Plastering and lathing shall be performed IAW TM 5-621.   

 C.5.9.45  The Contractor shall repair, replace, and 

install, in part or whole, quarry and ceramic floors, walls and 

ceiling tiles and ceramic accessories including towel bars, soap 

dishes, and toilet paper holders.  The Contractor shall grout 

all tile repairs and new tile installation.  Additionally, the 

Contractor shall install, replace and repair bathtub enclosure 

kits and modular showers.  The Contractor shall grout and caulk 

all tub enclosures.  Cleaning and regrouting of existing tile 

shall also be performed.   

C.5.9.46  The Contractor shall apply waterproofing  

treatments to existing masonry in buildings and structures.   

Example:  Silicone liquid application to roof parapet walls.   

 C.5.9.47  The Contractor shall weatherize, grout, and 

caulk, in part or whole, buildings and structures.  Grouting and 



caulking shall be performed IAW TM 5-818-6 and TM 5-620, 

respectively.   

 C.5.9.48  The Contractor shall scale and clean in 

conjunction with the performance of specific tasks.  Examples:  

prior to caulking swimming pool joints, plastering, spackling.   

 C.5.9.49  The Contractor shall repair and install 

fiberglass applications including items such as containers, 

shower/bath unit, tanks, etc.   

 C.5.9.50  The Contractor shall repair, replace, 

fabricate, and install, in part or whole, all roofing not 

currently under any other independent contractual agreement as 

noted in (specify).  The Contractor shall use roofing materials 

to match existing roof types, including wood, transite, 

concrete, shingle or felt, tile/slate, metal and foam built-up 

roofs using tar and/or other roofing materials with or without 

gravel covering.  The Contractor shall install, repair and 

replace, in part or whole, sheathing, rafters, joists, trusses, 

purlins, roof curbs.  Roofing shall be performed IAW AR 420-70, 

TM 5-617, the ROOFER Engineered Management System (when 

implemented) and the National Roofing Contractors Association 

(NRCA) "Roofing and Waterproofing Manual."  The Contractor shall 

be required to clean rain gutters, down spouts, roof drains, and 

roof scuppers.   

 C.5.9.51  The Contractor shall repair, replace, and 



install flashing and counterflashing.  

 C.5.9.52  The Contractor shall install, remove, repair, 

and replace general utility items and accessories such as hand 

towel dispensers, pencil sharpeners, rest room fixtures, coat 

and robe hooks and hangers, clocks, closet poles, shower rods, 

broom and mop holders, antennas, plastic safety caps, safety 

chains, brackets, mounting, channels.   

 C.5.9.53  The Contractor shall install, repair, and 

replace vinyl wallpaper.   

 C.5.9.54  The Contractor shall install, repair, and 

replace playground equipment.   

 C.5.9.55  The Contractor shall install, repair and 

replace blinds, curtains and shades including all hardware for 

same.   

 C.5.9.56  The Contractor shall fabricate wooden sign 

blanks and install, repair, and replace signs and sign holders 

on the interior and exterior of buildings.   

 C.5.9.57  The Contractor shall repair, replace, install, 

and adjust building hardware items including door closers, kick 

and push plates, foot and head bolts, barrel bolts, passage and 

keyed locks, dead bolts, door stoppers, hinges, pull chains, 

cabinet catches, strike plates, handles, knobs, thumb turns, 

escutcheons, window locks, mail slots, mail boxes, sash 

balances, sash cords, service covers, radiator and baseboard 



heater covers, heat shields (stove), window cranks, door sweeps, 

gaskets, door holders, door guards, door view glass (peep hole), 

hook and eyes, and rain gutter hangers.   

   C.5.9.58  The Contractor shall remove waste, scrap wood 

and hopper-collected sawdust from Government-furnished 

facilities listed in Technical Exhibit (specify).   

   C.5.9.59  The Contractor shall provide for the hauling 

and storage of building materials used for work performance.  

   C.5.9.60  The Contractor shall remove hazardous building 

materials from existing buildings and structures.  Asbestos 

insulation used in old work shall be removed from the site.  All  

hazardous material removed shall be processed IAW 29 CFR 1910 

and other applicable regulations (specify).   

   C.5.9.61  The Contractor shall repair and secure 

buildings, structures, and facilities damaged by storm, fire, 

freezing, vandalism, and operational accidents.  Additionally, 

the Contractor shall winterize and dewinterize buildings and 

structures.   

  C.5.9.62  The Contractor shall provide assistance and 

consultation to (specify) tenants.  Some examples:  drilling, 

cutting, providing lumber and material, "layout" proposed 

tenant changes, inspect for structural flaws, aiding the self 

help program, leveling tenant equipment.   

  C.5.9.63  The Contractor shall occasionally be required 



to 112 move tenant furniture when accomplishing specific tasks.   

  C.5.10  Glass_Replacement_and_Glazing:  The Contractor 

shall repair or replace damaged, deteriorated, missing or 

inoperative glass in windows and doors including interior and 

exterior windows and doors, display cases, bookcases, fixed 

areas and picture frames IAW TM 5-620.  Damaged and 

deteriorated sashes, frames and other components shall be 

removed and replaced.  Misaligned frames shall be realigned and 

made plumb.   

   C.5.10.1  Cracked or broken glass shall be removed and 

disposed of by the Contractor.  Glazing shall be removed.  

Replacement glass shall be installed the same day damaged glass 

is removed unless material is not available.  If this is not 

possible, the Contractor shall completely close and secure the 

window opening with minimum 1/2-inch plywood.  Plywood shall be 

secured on the exterior and shall be mounted to deflect rain 

from the building.   

   C.5.10.2  Material shall be of the same strength and 

thickness as original material.  Material is to be replaced in 

kind.  Materials include glass, lucite, Kay-Rex (rigid vinyl), 

safety plate and plastic, sunlight, and heat reflecting plastic 

film, and Thermopane.   

   C.5.10.3  Preparation and installation of glazing shall 

be 113 IAW the Federal Glass Manufacturer's Association Glazing 



Manual and the manufacturer's application recommendations.  

Missing, damaged, or deteriorated glazing points, chips, shims, 

angles, beads, setting blocks, spacer strips, and other glazing 

accessories shall be replaced to provide a complete, sound 

glazing assembly.   

   C.5.10.4  Glazing compound and glazing sealant shall 

conform to Federal specifications TT-G-410; glazing used with 

aluminum or wood frames shall conform with existing color.  The 

Contractor shall not use nonskid components, nonresilient-type 

preformed sealers or preformed impregnated-type gaskets.   

 C.5.11  Maintenance_of_Playground_Equipment:  The Contractor  

shall maintain and repair all playground equipment semi-

annually.  The Contractor shall furnish the Contracting Officer 

a detailed report of all equipment requiring repair or 

replacement.  In the event the inspection reveals damaged 

equipment which results in a safety hazard the Contracting 

Officer shall be notified immediately. 

4.  General_Tasks_and_Standards_Examples.  The installation 

should carefully consider any related administrative services 

and require only those that are necessary.  The general tasks 

and standards listed below should be inserted in paragraphs C.1 

through C.5 of the contract, or in the Special Contract 

Requirements Section (SECTION H) as applicable.   

NOTE_TO_WRITER:  A local decision is required as to 



extent of the review in the management area.  It is 

recommended that the Government receive and assign 

priority to all repair work (work order control desk), 

as a Contractor will not normally be aware of 

Government's plans to upgrade, change, or alter, etc., 

equipment or facilities.  The enclosure to HQDA LTR 

420-85-3 provides examples for prioritizing work.  

However, this interface should be limited to that 

needed for efficient, effective service.  (See OFPP PAM 

#4 (Part II of supplement to OMB Cir. A-76) for PWS 

format.) 

C._  Service_and_Maintenance_Management:  The Contractor shall  

provide all services and maintenance management required to 

perform the work and meet all performance standards as 

specified.  Standards may be specified in the performance 

statements or attached performance statements summary tables.  

Where publications containing additional standards are advisory 

in nature IAW reference, acceptance of the work shall be based 

upon the reasonable and logical judgment of the Contracting 

Officer using the standards as guidance.  The Contractor shall 

be aware of improvements in state-of-the-art for all RPMA 

functions covered under the contract.  Such awareness is a 

necessity if the Contractor is required to advise the DPW as to 

best means to resolve RPMA operational, maintenance, and repair 



problems in the 115 most economical manner possible.   

C._  Inspections:  The Contractor shall make a comprehensive  

inspection of all facilities, and submit a preventive 

maintenance (PM) service plan along with the Contractor's 

quality control (QC) plan and annual work management plan NLT 

(specify).  The preventive maintenance plan shall list all PM 

schedules and discrepancies found and all work anticipated for 

maintenance or repair of the facilities.  Each subsequent 12 

months thereafter during the contract period, to include any 

extensions of contract term, the Contractor shall make an 

additional inspection of the total facilities and update the 

annual work management plan (specify minimum/maximum interval).  

The Contractor shall make additional inspections as necessary to 

provide that all contract work is accomplished as specified.  

Inspection files shall be prepared and maintained by the 

Contractor which shall reflect past and current inspection 

dates, results of all inspections, corrections required, and 

corrections made.  If corrections have not been made, the file 

shall include a schedule for completion of required work and 

provide an acceptable explanation to the Contracting Officer as 

to why corrections have not been made, to include BMAR (that 

work delayed by the DPW).  Current Government inspection files 

will be turned over to the Contractor on contract start date.  

(See FAR 52.246-1 and 52.246-4 or other applicable clause of FAR 



and its supplements and reference applicable inspection 

clauses).   

C._  Staff_Visits:  The Contractor is advised that HQDA/MACOMs  

often conduct staff visits to the installation, to include  

functional areas covered under the contract.  These visits 

usually result in recommendations for improvements deemed 

necessary to enhance the overall mission.  In addition, the 

visits may require support such as providing knowledgeable 

personnel to tour and inspect the areas.  The Contractor shall 

provide support, as necessary.  These visits are estimated to 

occur (specify) times per year.  Recommendations for 

improvements of areas or work which are the Contractor's 

responsibility shall be implemented as directed by the 

Contracting Officer.   

C._  Contractor_Contact_with_Government_Personnel_ 

Caution_to_Contractor:  The Contractor is advised that any  

work at the direction of unauthorized Government personnel, or 

without an approved DPW authorization (SOO, SO, IJO) will not be 

credited as work accomplished under the contract.  All RPMA work 

will be controlled and monitored by the Government by use of SO, 

SOO, or IJO documents as defined in (specify) and the 

Contractor's schedules.  The Contractor's responsibility for use 

of these documents is set forth in (insert applicable 

requirements).  The Contractor is further cautioned that failure 



to provide work schedules as specified will result in a 

determination that required work was not performed and no 

payment will be made due to the Government's inability to verify 

performance.   

C._  Work_Control: 

 C._._  The Contractor shall schedule and perform all work 

IAW the terms and conditions contained in the contract.  The 

Contractor shall develop and provide all specified written plans 

and schedules.  The Contractor shall develop and provide a 

comprehensive, detailed maintenance schedule for daily, weekly, 

biweekly, monthly, quarterly, semiannually, and annually startup 

and shutdown work.  The Contractor's schedules shall reflect 

current maintenance document recommendations (to include 

manufacturers' maintenance recommendations and instructions).  

All tasks shall be listed and performed IAW these 

recommendations and the Contractor's schedules.  All schedule(s) 

shall be kept current.  Work schedules shall be provided to and 

shall be subject to Contracting Officer review and approval 

(Ref. SECTION F).   

C._._  The Contractor shall provide a local telephone number,  

or a long-distance telephone number with reverse charges, as 

applicable, that is answered 24 hours per day, seven (7) days 

per week, at which the Contractor can be notified of emergency 

work.  The Government shall not be expected to call a series of 



phone numbers in order to locate the Contractor or the 

Contractor's designated representative.  FAILURE TO MAINTAIN 

ACCEPTABLE COMMUNICATION CHANNELS SHALL BE UNSATISFACTORY 

SERVICE.  (Installation will insert any necessary time frames.)   

NOTE_TO_WRITER:  Repetitive work should be scheduled by 

the Contractor at the same time period on each 

consecutive day work is scheduled to be performed.  If 

repetitive work can be measured without scheduling, do 

not specify.  The Contractor should only be required to 

schedule tightly if necessary to contract surveillance.  

A complete preventive maintenance program must be 

developed as specified by the Government, IAW DODI-

4165-64, dated 23 May 1985.   

 C._._  The Contractor shall inspect, schedule, control, and  

perform all work covered by the fixed-price portion of the 

contract IAW the Government established priority.  Contractor-

initiated level III work shall be initiated by job order request 

(JOR-DA-Form 4283).  This form shall be submitted by the 

Contractor to the Contracting Officer for further action.   

C._._  The Contractor shall receive requests for estimates or  

firm fixed prices, as applicable, for Level III work within 

contract scope for negotiation purposes under the indefinite 

delivery portion of the contract.  The Contractor shall provide 

accurate and complete response to such requests within five (5) 



workdays unless additional time is granted, in writing, by the 

Contracting Officer.   

C._  Weekly_Schedules:  The Contractor shall submit detailed 

functional area schedules of work covering the following week 

NLT the (specify) day of the current week.  Each functional area 

schedule shall include preventive maintenance schedules for the  

function's equipment and systems to be maintained.  The first  

weekly schedules shall be submitted NLT ten (10) workdays prior 

to commencement of work.  The schedules shall indicate what, 

when, and where required work is to be accomplished.  The 

Contractor shall attend scheduled maintenance meetings with the 

DPW (specify needs) to assist in development of mutually 

compatible work schedules.  The Contractor shall work to the 

schedules.  Revisions or changes to any schedule shall be 

submitted (specify time frame) in advance and shall indicate 

reason for any revision or change.  All revisions and changes 

are subject to Contracting Officer review and approval prior to 

implementing such revision or change.  Contracting Officer 

approval/disapproval may be oral or in writing, depending on the 

occasion.  The Contractor will be notified (specify) days in 

advance of any unscheduled meetings.   

C._  Reports:  The Contractor shall provide all reports 

described herein and in Technical Exhibit (specify).  Unless 

otherwise specified, two (2) copies shall be provided to the 



Contracting Officer. 

 C._._  Report any circumstances of needed repair of the 

facilities, unusual soiling of an area, unhealthy or hazardous 

conditions, or any delays or interference of work by Government 

employees.  Such reports shall be made as expeditiously as 

possible to the Contracting Officer. 

C._._  Report to the Contracting Officer all personal articles  

found by the Contractor or the Contractor's employees.  Found 

articles shall be turned into the Provost Marshal's Officer by 

the Contractor within one (1) working day. 

C._  Records_and_Filing_Systems: 

NOTE_TO_WRITER:  See Notes to Writer (page 39) 

concerning IFS-M prior to writing this part.  Be 

specific and detail file and records requirements.  

Specify "who" in Government will be authorized to 

request work, etc.  Files and records must be held 

to minimum required.  See notes on Page C-39 to 

determine report requirements.  All files/filing 

requirements must be listed on the CDRL (DD Form 

1423) or other applicable listing.   

 C._._  The Contractor shall prepare and maintain complete 

and accurate operating, maintenance, and repair reports 

submitted by the Contractor to the Contracting Officer of all 

work IAW (specify).  (Do not require records, files, etc., where 



work is Contractor responsibility.)   

NOTE_TO_WRITER:  Project files will be maintained by 

the Government residual management staff as required by 

AR 420-17 (page 3-1, para. 3-8), "Establishment of 

Official Project Files."  A project folder is required 

for construction costing more than $15,000 or 

maintenance and repair costing more than $50,000.  The 

residual staff will also maintain SO, SOO, and IJO 

documents and operate and maintain IFS-M.   

 C._._  The Contractor shall maintain complete and accurate  

equipment and facility records and files.   

C._._  Completion of all forms and/or reports listed within the  

contract is required.  All necessary blank forms will be 

provided by the Contracting Officer.  If completed forms and/or 

reports are not submitted within the established time frames, or 

if the submitted copies are incorrect or incomplete, the 

Contracting Officer may, in addition to any other rights of the 

Government under the contract, withhold payment of any moneys 

due to the Contractor, in full or in part, until correctly 

completed documents have been submitted.   

 C._._  The Contractor shall provide to the Contracting 

Officer, markup drawings or other requested information for 

updating real property records.  Markup drawings shall be 

legible and shall include in detail any update.  This 



documentation is required whenever any alteration or 

reconfiguration of an existing system is made.  All drawings 

shall be made on standard size sheets made to applicable 

drafting standards (specify standards or state where found.)  

(Ref. FAR 36l.102) 

C._  Utility_Operating_Files_and_Logs:  The Contractor shall  

maintain operating logs and an operating log file on equipment  

identified in Technical Exhibit (specify).  The logs shall be 

retained for a minimum of two (2) years unless otherwise 

specified by the Contracting Officer.  All operating files and 

logs shall be turned over to the Contracting Officer upon 

contract completion or termination. 

C._  Supply:  The Contractor shall:  (If supply system remains 

in-house, specify how the Contractor will interface with 

Facilities Engineering Supply System (FESS); e.g., by providing 

input data.  Insert data required.)  

C._._  Maintain the Government-furnished supply items.   

Maintain records to provide accountability of any Government 

supply items.  (Specify any necessary minimum levels of 

stockage.) 

 C._._  When repair parts can only be obtained from 

Government sources, request repair or replacement parts through 

the military supply system by filling out DD Form 1348, DA Form 

3953, or other applicable forms (specify other forms).  



Procedures and methods to be used, and list of parts and 

supplies available only through the military supply system are 

shown in attachment (specify).  (Ref. FAR 52.251-1) 

 C._._  Inspect shipments of new equipment or repair parts 

provided by the Government upon receipt to verify that all parts  

are present and that needed items have been delivered as 

requested.  Any discrepancy in such shipments shall be reported 

to the Contracting Officer, in writing, within (specify) from 

time of receipt.  (Installations will not require a Contractor 

to inspect or accept, for the Government, shipments from other 

Contractors.  This is a Government responsibility.)   

C._  Equipment_Replacement_(Government_Property):  If an item of  

Government property is determined by the Contractor to be beyond  

economical repair, the Contractor shall recommend to the 

Contracting Officer in writing that such equipment be replaced.  

Substantiating data to support the recommended replacement shall 

be included.  If the Contracting Officer agrees that such 

equipment should be replaced or repaired, and replacement or 

repair is authorized, the Contractor shall accomplish the work 

IAW the appropriate work level criteria.  The Contractor shall 

prepare DD Form 1348-1 for property disposal.   

C._  Salvage:  The Government retains all  salvage rights to  

replaced property of value.  The Government will determine 

value.  The Contractor shall prepare DD Form 1348-1 for property 



disposal. C._  Personnel: 

C._._  The Contractor shall act as, or provide, a project  

manager physically present on site, except on legal public 

holidays, during the hours (specify) through (specify), Monday 

through (specify).  The project manager shall conduct overall 

management coordination and shall be the central point of 

contact with the Contracting Officer for performance of all work 

under the contract.  Another individual may be designated to act 

for the project manager when work is being performed at hours 

other than as listed above or during absences such as illness, 

vacation, etc.  Advance notice of such change shall be provided 

to and reviewed by the Contracting Officer.  The project 

manager, and any individual designated to act for him, shall 

have full authority to contractually commit the Contractor for 

prompt action on matters pertaining to Contractor administration 

of the contract.  The project manager (and any alternate) shall 

be able to understand, speak, read, and write the English 

language.  (If manager(s) are required to be on site at times 

other than normal duty hours for emergencies, etc., specify 

requirements.)  

NOTE_TO_WRITER:  Any certification or other personnel 

qualifications (not Contractor experience) should be 

listed.  If a project manager is required in more than 

one (1) functional area, reword the paragraph as 



appropriate.Consolidate and include training 

requirements in one (1) paragraph.  Where the 

Contractor is required to train Government personnel, 

the specific training tasks should be consolidated 

under one (1) heading and included as appropriate.   

  C._._  The Contractor shall provide all necessary 

personnel to accomplish all contract work or service within 

specified time frames.  This provision shall apply not 

withstanding past historical records, estimates of personnel 

needed, or any minimum levels established elsewhere herein 

to include any Contractor proposal incorporated by 

reference.  All personnel utilized under the contract shall 

be legal residents of the United States.  Contractor 

personnel performing the following duties shall be U.S. 

citizens (DPW will identify the applicable positions and 

document the file to show why only U.S. citizens can 

perform).   

 C._._  The Contractor shall provide a sufficient number of 

trained, qualified personnel to perform all of the services 

 required by the contract.   

 C._._  Prior to the contract start date (specify), the  

Contractor shall provide a list of all employees who will 

perform work under the contract to the Contracting Officer.  The 

list shall include the full name, Social Security number, and 



work assignment of each employee.  The Contractor shall notify 

the Contracting Officer in writing, of any addition, deletion, 

or change in work assignment within five (5) working days 

(before/after) the change.  Each of the Contractor's employees 

shall conspicuously display a badge on themselves which shall 

include the full name of the employee, the legal name under 

which the Contractor is doing business and a badge serial 

number.  The Contractor shall provide all employee badges.   

 C._._  All Contractor employees shall abide by those 

publications listed as mandatory in paragraph (specify).  The 

Contractor shall also comply with all applicable Federal, State, 

and local laws and regulations.  Copies of installation rules 

and regulations will be made available by the Contracting 

Officer and posted in the Contractor's office.    

 C._._  The Contractor shall provide uniforms for (insert 

functions requiring uniforms) and rank insignia of a style and 

color (specify acceptable types) approved by the Contracting 

Officer.  The uniforms shall be maintained so as to provide 

acceptable appearance at all times.  (Specify that the 

Contractor shall be responsible for uniform maintenance and 

establish acceptable appearance standards:  delete rank insignia 

if not needed.)   

C._  Contingencies:  The Army must plan, in advance, how it will 

meet mission requirements in event of a national emergency or 



natural disaster.  The Army must be able to react to such events 

without undue delay.  Sudden or unusual events could impact upon 

the Contractor's performance and contract requirements.  In the  

event that unusual conditions as specified below develop, the 

Contractor shall continue, and expand if necessary, contract  

performance.  In the event that a national emergency or national 

disaster occurs and results in an increase of work directed by 

the Contracting Officer, and an increase in cost of performance, 

such increase will be subject to the Contract Clause entitled 

"CHANGES."  (AR 210-10, Change 2, spells out some contingency 

plans.)  (Ref.  SECTION L) 

C._._  A sudden build-up of military forces increases contract  

requirements.   

C._._  A natural disaster occurs which impacts upon the  

Contractor's ability to perform.   

C._._  A strike occurs which impacts upon the Contractor's  

ability to perform (insert other events identified by the  

installation).   

C._._  In all cases, the Contractor shall assume that the Army  

cannot provide any supplemental forces and will continue to need  

the same or additional performance under the contract, which the 

Contractor shall be required to meet.   

NOTE_TO_WRITER:  Contingency requirements, on a case-

bycase basis, must be established at each DPW.  The 



activity must prepare a contingency plan that 

addresses what course of action should be taken under 

such circumstances.  The Contracting Officer will then 

be in a position at the time of the emergency to 

define what is needed and direct the Contractor to 

take necessary action, based on the emergency 

condition.  Specify any Contractor responsibility to 

provide update or recommended changes in operations, 

which will affect spill plans or improve military 

operations.  Any recommended changes should indicate 

value engineering reasons.  Development of contingency 

plans is a Government responsibility.  (See  AR 5-20 

for policy on mobilization contingencies.)  Draft 

Contractor contingency plans should be required with 

bid/offer and specified in SECTION L of the 

solicitation.   

C._  Disasters:  In the event that GFP is damaged by events of a 

disastrous nature, such as flood, cyclonic wind, fire, or if the 

Contracting Officer determines that disaster response action is 

necessary to protect GFP from such damage, the Contracting 

Officer may direct the Contractor to perform work to protect 

such GFP.  The Contractor shall respond to such disaster work 

requests from the Contracting Officer within one (1) hour during 

normal duty hours and within two (2) hours during non-duty hours 



following receipt of request.  When disaster response work is 

directed by the Contracting Officer and performed by the 

Contractor, the contract price may be adjusted pursuant to the 

"Changes" clause of the contract.   

C._  Emergencies:  The Contractor shall respond to requests for 

emergency service from the Contracting Officer within one (1) 

hour during normal duty hours and within two (2) hours during 

non-duty hours following receipt of request.  (Emergencies 

normally arise as the result of adverse weather, such as a heavy 

rainfall or extreme windstorm, and the Government anticipates 

that no less than (specify) and no more than (specify) such 

requests will be made each year, with an annual average of 

(specify events).   

C._  Security Requirements:  The Contractor shall comply with 

all applicable installation security requirements (specify where 

found).  The Contractor shall submit the name, SSN, and address 

of specified employees working under the contract and shall fill 

out questionnaires or other forms as may be required for 

security purposes as shown in attachment (specify)).  (Ref. DOD 

5220.22R and 5220.22M) 

NOTE_TO_WRITER:  Specify applicable security 

regulations, instructions, directives, SOPs (as 

information only), etc.  Identify to specific 

facilities or positions.  Include, or provide 



attachment, clear, concise instructions as to method 

for obtaining security clearances.  Specify clearance 

level(s).  Include a statement that if the Contractor 

fails to obtain and maintain security clearance that 

"watchers" will be provided by the Government, one on 

one, at Contractor's cost.  Establish such cost.  This 

will provide incentive to obtain and maintain 

clearances as such "watchers" would be expensive.  

Note, however, that many Army activities have requested 

security clearance under the Defense Industrial 

Security Programs (DISP) for Contractors who do not 

require access to classified information, but must work 

within restricted areas.  A suitability investigation 

should be requested IAW para. 3-601, AR 604-5 (DOD 

5200.2-R).  A security clearance under the DISP is not 

a license for access to classified information or a 

substitute for security measures designed to prevent 

unauthorized access.   

C._  Physical_Security:  The Contractor shall develop and 

implement a security program to control access to GFP on a 24-

hour day, seven (7)-day-a-week basis to prevent unauthorized 

entrance, vandalism, pilferage, larceny, sabotage and fire; and 

to provide adequate internal safeguards for the security of all 

GFP under the contract. 



C._  Access_to_Installation:  The Contractor and his employees  

while on the (installation) (post) (fort) (reservation), are 

subject to all law enforcement requirements.  If problems are 

encountered with access to areas, stations, sites, etc., the 

Contractor may contact one (1) or more of the following: 

(include name, section, telephone and duty hours).   

C._  Contractor_Notification:  The Contractor shall establish a 

communication system such that his project manager or an 

individual designated to act as the project manager can be 

contacted at any time by the Contracting Officer within one (1) 

hour from the initiation of notification.  As a minimum, such a 

system shall include the names and home telephone numbers of 

three (3) such individuals. 

C._  Vehicle_Registration:  The Contractor shall obtain, and 

shall require Contractor personnel to obtain vehicle 

passes/decals from the Provost Marshal prior to commencement of 

contract work on the Government installation IAW (insert 

installation regulation or instructions).  Vehicle passes/decals 

shall be returned by the Contractor to the Provost Marshal 

within (specify) hours when any employee is no longer in the 

services of the Contractor.  All passes/decals shall be returned 

upon completion or termination of the contract.  The Contractor 

shall maintain records of licenses of heavy equipment operators 

in order to verify and document operators' skill in using heavy 



equipment.   

NOTE_TO_WRITER:  A draft Contractor Quality Control  

Program (QCP) may be required along with an offer if 

needed by the Contracting Officer to utilize in his deter-

mination of responsibility of the Contractor for a RFP.  A 

draft Contractor QCP may be required for an IFB not later 

than (specify days) after award.  DoD directive 4155.1 

should be used as a guide to write QC requirements.  (Ref. 

FAR Part 46, and DFARS Part 246.102 "Policy") 

C._  Contractor_Quality_Control_Program:  The Contractor shall 

establish and maintain a Quality Control Program (QCP) which  

ensures that all requirements of the contract are met as 

specified.  Work will be permitted only after review and 

acceptance of the QCP, or at least review of that portion of the 

plan applicable to the specific feature of work.  At the 

discretion of the Contracting Officer, no work shall be 

performed nor any invoice be processed under the contract until 

the entire QCP has been reviewed and accepted.  (If allowed to 

perform, the Contractor must be paid for any work performed 

satisfactorily.  Payment will not be withheld in such instance.  

Do not allow Contractors to determine your needs for you.)  

(Ref. SECTION F) 

C._  Draft_Quality_Control_Program:  For an RFP, a copy of the 

Offeror's draft Quality Control Program (QCP) must be submitted 



along with the offer.  The responsibility includes providing 

inspection and inspection reporting, systems testing as required 

by the contract, providing survey control, preparing as-built  

drawings, maintaining inspection and system testing 

documentation, including off-site quality control records such 

as manufacturer's certificates of compliance, and submitting 

copies of all contract documentation to the Contracting Officer.  

The QCP shall include as a minimum the following:   

C._._  Confirm when and where routine testing will be required  

and arranging with the laboratory to have tests performed.   

 C._._  Provide lab personnel with needed information.   

C._._  Witnessing all testing and verifying that requirements  

were followed.   

 C._._  Arrange for specialist assistance for witnessing  

testing, as required.   

C._._  Record all testing on a Daily Construction Report or  

other required reports as required.   

   C._._  Document all areas of nonconformance.   

 C._._  Maintain copies of test results, inspection 

reports, certification papers and permits.   

C._._  Verify that testing devices are calibrated.   

   C._._  Coordinate site activity.   

   C._._  Visual inspection of all items not requiring 

laboratory testing.   



C._._  Prepare and maintain inspection checklists.   

  C._._  Provide methods of identifying deficiencies in 

the quality of services performed before the level of 

performance becomes unacceptable.   

  C._._  Methods of documenting and enforcing QC 

operations of both prime and any subcontractor work, including 

inspection and testing.   

  C._._  Methods for key control.   

C._._  Provide winterization plans and procedures.   

  C._._  Construct the QCP in such a manner that each 

functional area plan may be extracted and used for that function 

only and not contain information extraneous to that function.   

 C._._.  All key personnel of the Contractor's organization 

shall be identified and their authority, or lack of authority 

under the contract, shall be clearly defined.   

 C._._.  A quality control (QC) inspection system covering 

all general and specific tasks included in the contract scope of 

work.  Tasks or areas to be inspected on either a scheduled or 

unscheduled basis, and the manner in which inspections are to be 

conducted will be specified.   

 C._._.  The names of firms or individuals tasked to perform  

inspections and the extent of their authority.  An organization  

chart or other approved form will show this information.   

 C._._.  Proposed test methods, including names and  



certifications or licenses of technicians and qualified testing  

laboratories to be used.   

C._  Quality_Assurance:  The Government will monitor the 

Contractor's performance under the contract using criteria 

specified in SECTION E (Performance Requirements Summary).  The 

Government reserves the option to implement whatever 

surveillance plan it considers appropriate, and to modify that 

plan as applicable.   

C._  Acceptability:  The Contractor's work and any services 

performed shall be accepted only when in full compliance with 

the clause entitled "INSPECTION OF SERVICES-FIXED PRICE" (FAR 

52.2464).  For purposes of acceptance, the Contractor's QC 

program will be considered as work or service and shall be 

subject to acceptance throughout the term of the contract, to 

include any extensions of contract term.  The Contractor shall 

notify the Contracting Officer in writing of any proposed change 

to the QC program.  No change shall be implemented prior to 

review and acceptance by the Contracting Officer.   

C._  Performance_Evaluation_Meetings:  The Contractor shall meet  

with the Contracting Officer (insert weekly, monthly, etc.) 

during the first (specify) days.  Meetings shall be held 

thereafter as determined necessary by the Contracting Officer.  

However, a meeting shall be held within (specify) hours when a 

Contractor's Deficiency Report (CDR) is issued.  Mutual effort 



will be made to resolve any and all problems identified.  

Written minutes of these meeting shall be prepared by the 

(Government) (Contractor) and shall be signed by the Contracting 

Officer, the Contractor, or their designated representatives, as 

appropriate to the occasion.  Should the Contractor not concur 

with any minutes, he shall so state, in writing.   

C._  Installation_Closures:  When an unforeseen installation  

closure occurs on a regularly scheduled workday, the Contracting  

Officer shall have the following options:   

 C._._  Reschedule the work to be performed the following day 

unless the following day is a weekend day and routine work is 

not scheduled on Saturday or Sunday.   

 C._._  Reschedule the work on any day mutually satisfactory.   

 C._._  When mutually agreed, to forego the work and reduce 

payment due the Contractor accordingly for work not performed.  

(Insert applicable installation procedures.  the Contractor may 

be required to pay Contractor personnel under such 

circumstances.  Care must be taken to ensure that the Contractor 

will not incur a loss in such event.)   

C._  Hours_of_Operation:  Routine inspection, maintenance, and 

repair work shall be accomplished during normal duty hours from 

(specify) to (specify) hours, Monday through (specify) excluding 

legal public holidays.  Operation of plants or systems shall be 

accomplished as specified in each functional area.  Where 



operators of Government facilities or equipment are required at 

other than the above normal duty hours, the Contractor shall 

comply with the specific operational requirement (reference 

specific paragraphs).   

C._  Response:  Emergency repair or maintenance work shall be 

accomplished whenever required, and shall be carried to removal 

of the emergency situation without interruption, notwithstanding 

normally scheduled working hours, weekends, or holidays.  

Response to emergency service calls during off-duty hours shall 

not exceed (specify) hour(s), regardless of the time during the 

day or night, weekends or holidays.  Emergency service call 

response time, except fire prevention services, during normal 

duty hours shall not exceed (specify) (minutes) (hours).  

Response to urgent calls shall not exceed (specify) (hours) 

(days) and response to routine calls shall not exceed (specify) 

days.  Response, as used in relation to service calls, means the 

Contractor's work force is at the work site ready to commence 

required work.  The Contractor shall comply with all Government 

established priorities.   

C._  Legal_Public_Holidays:  Except as otherwise specified, 

routine work shall not be scheduled on holidays or days observed 

in lieu thereof.  When a service is required less than three (3) 

times per week and the schedule for that work falls on a 

holiday, the work shall be accomplished on the day following or 



preceding the holiday.  (Ref. 5 USC 6103(a)) 

C._  Key_Control:  The Contractor shall establish a control 

system to ensure that no keys issued to the Contractor by the 

Government are lost, misplaced or used by unauthorized persons.  

Government keys shall not be duplicated by the Contractor 

without Contracting Officer approval in advance.  Procedures 

developed to control Government keys shall be included in the 

Contractor's QC plan.  The Contractor shall:   

 C._._  Reimburse the Government for replacement of locks or 

rekeying required as a result of the Contractor losing any key.  

In the event a master key is lost or found to have been 

duplicated, all locks and keys for that system shall be replaced 

by the Government and the total cost charged against the 

Contractor.   

C._._  Report any occurrence of lost key(s), as expeditiously  

as possible to the Contracting Officer.  In no event shall the  

report be later than the beginning of the next workday.   

 C._._  Prohibit the use of keys issued by the Government by 

any person other than authorized Contractor employees.  The 

Contractor shall not permit entrance to locked areas to any 

person other than Contractor personnel engaged in the 

performance of work in those areas without written authorization 

by the Contracting Officer.   

C._  Handling_Hazardous_Material:   



NOTE_TO_WRITER:  The Government should have a developed 

plan if applicable.  The requirement for this plan 

depends on the presence of equipment at the 

installation that uses insulating liquids or other 

toxic materials.  A plan is not required if such 

equipment and liquids are not used.  Environmental 

Protection Agency (EPA) regulations cover toxic 

materials.  Specify all Contractor requirements.  

Include all toxic materials.  (Hazardous material is 

defined in Federal Standard No. 313A.  A separate guide 

was developed for TRADOC covering asbestos containment 

or removal.  If needed, copies should be requested from 

the TRADOC Engineer).  See AR 420-27 to develop waste 

management requirements.  (Ref. FAR 52.223-3) 

C._  Energy_and_Utilities_Conservation_Programs:  The Contractor 

shall comply with the installation energy conservation plans and 

AR 11-27, participate in energy conservation activities, and 

make suggestions to the Contracting Officer on activities and 

improvements to promote efficient use of all energy.  The 

Contractor should evaluate and recommend measures that can be 

taken to:   

NOTE_TO_WRITER:  The installation must establish a specific goal 

for energy conservation based upon installation requirements.  

Use and need for plans or programs will depend on extent of 



similar past work, anticipated value of expected results, type 

of contract, specific vendors expected to make an offer, and 

practicality.  Require the Contractor to designate an individual 

responsible for energy conservation matters.  This is an in-

house responsibility; consider and use the following as 

appropriate to specify any Contractor responsibility. 

 C._._._  Reduce general operating costs.   

 C._._._  Minimize energy losses.   

C._._._  Add insulation or make other changes for savings.   

 C._._._  Use timing or cycle control devices to promote  

energy savings.   

  C._._  (If an energy plan is available, it should be 

referenced in the PWS.  If a plan is not available, list the key  

requirements.)  The Contractor shall:   

   C._._._  Train Contractor personnel to conserve energy 

by turning off unneeded equipment.  Controls for heating, 

ventilation, and air-conditioning systems shall not be adjusted 

by unauthorized workers.   

   C._._._  During the summer season, the controls shall be 

set to hold dry bulb temperatures not lower than 78@F during 

working hours except in critical facilities.   



   C._._._  During the winter season, the controls shall be 

set to maintain dry bulb temperature not higher than 65@F during  

working hours and shall be set to maintain dry bulb temperature 

of not more than 55@F during nonworking hours except in critical  

facilities.   

 C._._  The Contractor shall instruct Contractor's personnel 

in utilities conservation practices, and shall require them to 

operate under conditions which preclude waste of utilities.  The 

Contractor's instructions and programs shall include the 

following:   

  C._._._  Use of lights only in areas where work is 

actually being performed.   

C._._._  Water faucets, valves, and equipment shall be  

turned off after required usage has been accomplished.   

C._._._  Government telephones shall not be used for  

personal reasons nor any toll or long-distance calls.   

C._._  Consider the following when developing requirements: 

   C._._._  Preparation of annual updates to the 

Installation Energy Plan.   

   C._._._  Recommendations for energy conservation 

measures.   

   C._._._  Preparation and input of energy consumption and  

energy related data into the Defense Energy Information System 

(DEIS).  This must be done twice each month.   



    C._._._  Analysis of energy consumption and energy 

related data each month and discussion at energy council 

meeting.  A quality analysis must be presented to the commander.   

    C._._._  Conduction of Energy Awareness Week the 

last full week of each October.   

    C._._._  Prioritizing work orders that will result 

in energy or cost savings.   

    C._._._  Consideration of energy consumption and 

cost when purchasing equipment.   

   C._._._  Performance of all duties as prescribed in 

para. 1-51 AR 11-27 and performance of energy conservation IAW 

para. 1-6 and 1-7 of AR 11-27 

C._._._  Performance of program requirements described in AR  

11-27 except Energy Research and Development.   

C._._._  Operation of EMCS and in times of peak load, cycle,  

or de-energize enough energy consuming equipment to attempt to  

prevent a new high peak demand.   

C._._._  Monitor and maintain the installation power factor  

at approximately 0.90 to 1.00 or at the level which does not 

result in a penalty from the public utility.   

C._  Interfaces: 

C._._  The Contractor shall comply with all restricted areas'  

procedures and instructions.  Contractor personnel working in 

restricted areas such as computer rooms, command communication 



center, etc., may be required to sign in and out and state the 

nature of business at the entrance desk.  Work in restricted 

areas after normal duty hours shall be coordinated with the 

respective restricted area Security Officer through the 

Contracting Officer.   

C._._  Government personnel will be working in office areas  

during working hours.  Contractor operations shall not unduly 

interfere with Government work in the area where any service or 

maintenance work is being performed.  In event Government office 

managers so request, the Contractor shall temporarily cease work 

in these areas and report the instructions to include names and  

telephone numbers of the Government personnel involved to the 

Contracting Officer by the most expedient means.  The 

Contracting Officer will then direct the Contractor as to how to 

proceed with contract operations.  Only the Contracting Officer 

can authorize a work stoppage.  Failure by the Contractor to 

notify the Contracting Officer and receive necessary 

instructions could result in an unauthorized work stoppage.   

C._  Warranties:   

 C._._  The Contractor shall exercise all existing 

manufacturers' commercial warranties on Government equipment on 

the Government's behalf.  The Contractor shall report any 

difficulty in exercising manufacturers' warranties to the 

Contracting Officer and request assistance as necessary.  



Current existing warranties are listed in attachment (specify).   

C._._  Equipment installed by the Contractor that fails within  

a warranty period due to poor workmanship or by not following 

manufacturers' installation or operating instructions shall be 

replaced or repaired at the Contractor's expense.  This 

determination will be made by the Contracting Officer.   

C._  Environmental_Program: 

C._._  The Contractor shall comply with all applicable 

Federal, 144 State, and local laws, regulations, and 

standards (specify where found) regarding environmental 

pollution.  All environmental protection matters shall be 

coordinated through the Contracting Officer with the Post 

Environmental Protection Coordinator.  The Post 

Environmental Protection Coordinator is located at 

(specify), telephone (specify) (etc.).   

 C._._  Any of the Government facilities operated by the 

Contractor may be inspected by the Post Environmental Protection 

Coordinator, or other Federal, State, or local officials on a 

short-notice basis.  Access for inspection shall be granted upon 

notice from the Contracting Officer.  The Contractor will be 

provided (specify) hours advance notice of such visits by the 

Contracting Officer.  (All official visitors must be controlled 

through the Contracting Officer in order to preclude, or 

prevent, undue interruption of a Contractor's operations.)   



 C._._  Citations against Government facilities operated by 

the Contractor for noncompliance with environmental standards 

are a matter for resolution between the installation 

representatives and the issuing office of EPA or State of 

(insert) Regulatory Authorities.  Payment of fines or penalty 

charges associated with citations issued by Federal, State, or 

local officials shall be paid by the Government.  If the 

citations are issued due to faulty operation or maintenance 

practices by the Contractor, the Contracting Officer shall 

deduct the fine from any moneys due the Contractor.   

NOTE_TO_WRITER:  The installation must develop and 

maintain spill contingency plans and provide 

equipment/material to meet EPA response requirements.  

If local plans are available, these may be referenced.  

Indicate any responsibility the Contractor will have 

concerning spills.  (Do not attach bulky plans or SOPs; 

reference and provide a central location for potential 

Contractor's review purposes.) 

C._  Environmental_and_Occupational_Safety_and_Health:  The  

Contractor shall be fully responsible for compliance with all 

local, State, and Federal environmental/occupational safety 

laws, rules and regulations.  This responsibility includes being 

financially responsible for any fines, citations, litigation 

and/or long-term corrections which result from the performance 



of work required in the contract.  Any apparent conflict between 

compliance with the above information and satisfying the 

requirements of the contract shall be immediately brought to the 

attention of the Contracting Officer for resolution, prior to 

the performance of the work in question. 

C._  General_Tasks:  The Contractor shall plan, program,  

coordinate, estimate, respond to the Government schedule, and  

evaluate resources for work requests approved by the Contracting  

Officer for performance by the Contractor.  Work management 

shall include maintaining a suspense system with appropriate 

registers and files, and routing and distributing reports. 

C._  Levels_of_Work:  The Contractor shall perform all work 

required by the contract within the following three (3) work 

categories: 

C._._  Work_Level_I:  Work Level I includes scheduled and  

unscheduled work and services.  Scheduled service includes 

operating utility plants, performing recurring preventive 

maintenance, and performing start-up/shut-down maintenance on 

equipment and facilities.   Unscheduled Level I work includes 

service orders for minor construction or alteration, and un 

scheduled maintenance/repair and service work which does not 

exceed 24 man-hours of labor and/or (specify dollar amount) for 

materials per service order.  Equipment rental for all Level I 

work is the Contractor's responsibility.  Workload data for 



unscheduled Level I (service orders) is shown in Technical 

Exhibit (specify).  Any work which is determined to exceed 24  

hours labor and/or (specify dollar amount) will be handled as 

Level II or III work. 

C._._  Work_Level_II:  This level of work is established for  

maintenance and all other service work which exceeds Level I, 

but is less than (specify dollar amount)(labor, equipment and 

materials).  Level II work includes construction, alteration, 

repair and new work under (specify dollar amount).  Material and 

equipment rental costs are reimbursable.  This work shall be 

accomplished by the Contractor only when ordered by the 

Contracting Officer, except as specified for emergency work.  

Level II workload data is shown in Technical Exhibit (specify). 

 C._._  Work_Level_III:  This level of work is established 

for construction, alteration and repair of facilities which 

exceed Level I, but is less than (specify dollar amount) (labor, 

equipment and materials).  All Level III work is subject to the 

provisions of the Davis-Bacon Act and shall be accomplished by 

the Contractor only when ordered by the Contracting Officer. 

C._  Service_Order_Priorities:  The Contractor shall maintain a 

point of contact (POC) and telephone number on-post to receive 

emergency, urgent and routine work requests during normal work 

hours (specify).  The Contractor shall maintain a POC and 

telephone number on-post to receive all emergency work requests 



24 hours a day, seven (7) days a week, including holidays.   

C._._  Emergency (Priority 1):  Work which takes priority over  

all other work orders and requires immediate action, including 

diverting workers from other jobs, if necessary, to cover the 

emergency.  Usually, the work is necessary for protection of 

health, for safety, or security of sensitive Government 

property, or to prevent damage to property.  

C._._  Urgent (Priority 2):  Work to be accomplished by the  

first available worker.  Workers should not be diverted from 

scheduled jobs for this work.  Includes work required to correct 

a condition which could become an emergency, work that could 

seriously affect morale, work that has command emphasis, or work 

required by an activity to accomplish its mission. 

 C._._  Routine (Priority 3):  Work which does not meet the 

criteria for Priority 1 or 2.  Work in this category generally 

shall be done in the most economical manner.  These jobs cover 

required work which, if not accomplished, would extend an 

inconvenience or an unsightly condition. 

 C._._  Other (Priority 4):  Work in this category is 

generally considered non-customer time sensitive.  For example, 

off-season utility repair. 

C._  Emergency_Work:  In case of emergency work requirement, the 

Contracting Officer may verbally authorize or direct the 

Contractor to proceed.  Written confirmation will follow at the 



earliest possible date.  Verbal authorization shall be 

documented by the Contractor to include time, date, who, what, 

where, etc., and shall be retained in the files.  The 

Contracting Officer will establish any limitation (not to 

exceed, etc.) necessary at time of call. 

C._  Work_Control:  The Contractor shall schedule, control, and 

perform all work described herein IAW all terms and conditions 

contained in the contract.  The Contractor shall develop and 

provide written plans and schedules to the Contracting Officer 

for approval.  The schedules shall be kept current and submitted 

for Contracting Officer review by the 21st day of the month. 

C._  Work_Clearance:  For scheduled work involving disruption of 

post utility service, protection provided by fire and intrusion 

alarm systems or work involving digging operations the 

Contractor shall obtain a Work Clearance Request from the DPW 

(specify) days prior to work commencement.   

C._  Utility_Location:  The Contractor shall locate and stake 

out underground utility pipes/cables prior to digging 

operations.  This requirement occurs approximately (specify) 

times annually and takes approximately (specify) hours to 

accomplish. 

C._  Manufacturer's_Manuals:  The Contractor shall obtain two 

(2) copies of the manufacturer's manuals on all new equipment 

installed by the Contractor.  One (1) copy will be provided to 



the Government and the other retained by the Contractor.  These 

manuals and operating instructions shall become the property of 

the Government at the expiration or termination of the contract. 

C._  Special_Provisions:  The Contracting Officer reserves the 

right to add, change, or delete areas or buildings from the 

contract by modification, and the total contract price will be 

adjusted accordingly based on the contract unit prices. 

 

SECTION D  

_______________________________________________________ 

PACKAGING AND MARKING  

NOTE_TO_WRITER:  The writer should include any packaging, 

packing, preservation and marking requirements in this 

section.  If there are none, then omit.  These requirements 

are applicable only if the contract requires the Contractor 

to deliver supplies to the Government.  This section would 

apply if the Contractor provides an operation of self help 

and troop support supply functions.  (Ref: FAR Subpart 

10.004 (e)). 



 

SECTION E  

________________________________________________________ 

INSPECTION AND ACCEPTANCE  

1.  General Information:  This section is prepared by the PWS 

writer and the Contracting Officer.  The section contains a 

description of how the Government will monitor the Contractor's 

performance and the general acceptance standards expected from 

the Contractor.  The actual inspection procedures developed are 

subject to unilateral revision by the Government at any time and 

are not a part of the contract. 

NOTE_TO_WRITER:  FAR Part 46 prescribes polices and procedures 

to assure that supplies and services procured by the Government 

conform to the quality and quantity set forth in the contract.  

The Government determines the type and extent of Government 

quality assurance based upon the particular acquisition.  

Contractors are responsible for carrying out their obligations 

as set forth in the contract terms and conditions, for 

controlling product quality, and for offering to the Government 

only those supplies and services conforming to contract 

requirements.  A surveillance plan must be provided to potential 

Contractors as information only, and not as part of the 

contract. 

The key to assuring quality with minimal Government inspections 



is to ensure that a Contractor provides good manageable quality 

control plan or program.  Comparing results of random sampling 

of specified services against Contractor's quality control 

checklists will identify areas where a Contractor's quality 

control plan or program may need improvement. 

2.  Instructions: 

a. Inspection_of_Services_-_Fixed_Price:  The Contracting 

Officer should insert FAR Subpart clause 52.246-4, 

Inspection of Services - Fixed-price, for all 

solicitations when a fixed price contract is contemplated.  

(Ref. FAR Subpart 46.304). 

 b.  Quality_Assurance_(QA)_and_Surveillance_Plans: 

  (1)  When the Government purchases services, there must 

be some means provided to attest to the value received for 

moneys spent.  To do this, the Government must be able to 

conform to contract requirements.  The recipient of the 

contracted services is responsible for developing and 

implementing procedures that assure that the Government is 

getting the services that were contracted.  These procedures are 

called quality assurance (QA).  Contractors, on the other hand, 

are responsible for providing quality control (QC).  QC controls 

the service-producing processes and ensures that the desired 

level of output quality is maintained.  The PWS writer and 

Contacting Officer must ensure no contract  



limits the Government's right to inspect. 

  (2)  Quality assurance surveillance enables the 

Government to draw conclusions about a Contractor's performance 

and to document those conclusions about a Contractor's 

performance and to document those conclusions.  The type of 

conclusions that can be drawn from surveillance depends on the 

evaluation method used.  Conclusions can range from cursory to 

exact.  The closer to exact the conclusions, the easier it is to 

convert them into corrective actions. 

  (3)  The Government should monitor a Contractor's 

performance using QA procedures established for the contract.  

However, the Government may reserve the right to utilize other 

methods as necessary to assure Contractor compliance with all 

terms and conditions of the contract.  The Contractor should be 

cautioned that additional costs to the Government to reinspect 

work caused by unsatisfactory work or nonperformance by the 

Contractor may be charged to the Contractor.  (Ref. FAR Subpart 

52.246-4).  The Performance Requirements Summary (PRS), DA FORM 

5473-F, is an important part of quality assurance and should be 

identified in SECTION E of the solicitation and listed in 

SECTION J as technical exhibit.  (See para. 3 below).  The PRS 

table is also included as part of the QA Surveillance Plan. 

NOTE_TO_WRITER_:  A Quality Assurance Surveillance Plan must not 

be incorporated as part of a contract.  Accordingly, it is 



identified in SECTION J and attached as information only with 

the solicitation, and a statement along the following lines must 

be inserted on the front cover:  "This plan is provided for 

information purposes only.  This Quality Assurance Surveillance 

Plan is not part of the Request for Proposal (or Invitation for 

Bids) nor will it be made part of any resulting contract.  The 

Government has the right to change or modify inspection methods 

at its discretion."  

The release of surveillance methods to potential Contractors 

depends upon the functions being monitored and the installation 

personnel and practices.  The issue should be resolved by 

functional and contracting people, perferably at the local 

level.  The advantage ofidentifying the type of surveillance 

methods tends to promote good Government-Contractor relations, 

forces the Government to determine how the contract will be 

monitored, and gives the Contractor a better understanding of 

the performance expected of him.  Moreover, the surveillance 

methods are not binding on the Government. 

 c.  General_Acceptance_Standards:  All Government 

facilities, to include all Government property assigned to or 

maintained by the Contractor should be clean, secure, and safe 

to operate.  All Government equipment must be maintained to 

ensure that it operates according to manufacturer's 

instructions.  Equipment shall not be operated without 



protective shields or devices in place.  All replacement items 

meet applicable federal, state, and local codes or regulations.  

Equipment should be operated in the most effective, efficient, 

and economical manner possible.  

 d.  Inspection/Work_Verification:  All work should be 

inspected by the Contracting Officer to ensure that the work is 

being accomplished according to the contract. 

 e.  Reductions_for_Unsatisfactory_or_Nonperformance_Work:  

An amount equal to the value of the unsatisfactory or 

nonperformed work, as determined by the Contracting Officer 

should be deducted from any payment to the Contractor.  (Ref. 

para 4-4,DA Pam 715-15).  If the Contractor disagrees with the 

Contracting Officer's reduction, then the disagreement shall be 

subject to FAR Subpart 33.2, Disputes and Appeals. 

NOTE_TO_WRITER:  The following clauses are the Contracting 

Officer's responsibility.  Recommend if desired.  See FAR, 

DFARS, AFARS 52.246-1 through end to develop any 

recommended supplements to inspection clauses. 

3.  Inspection:  All work will be inspected by the Contracting 

Officer as specified herein to insure that work is accomplished 

as approved by the Contracting Officer. 

4.  Reductions_for_Unsatisfactory_or_Nonperformed_Work:  An  

amount equal to the value of the unsatisfactory or nonperformed 

work, as determined by the Contracting Officer IAW para. 5. 



below, will be deducted from any payment due the Contractor.  In 

the event the Contractor disagrees with the Contracting Officer 

as to any reduction, such disagreement shall be subject to the 

Contract clause entitled "Disputes" (section I).  In general, 

deductions for items or services inspected using random sampling 

will be determined IAW the procedures outlined in this Section 

E. (See para. 7. and examples).  Deductions for items or 

services inspected by other methods will be determined IAW the 

"Inspection of Services Fixed-Price" clause (section I).  (See 

para. 6. and examples) 

5.  Payment_Analysis:  Payment analysis is used to determine 

deductions or reductions of the Bid Schedule Item which 

corresponds to services found unsatisfactory regardless of 

whether the Government allows the service to be reperformed.  

Payment analysis is broken down into two separate categories:  

Deduction for Documented Defects and Deduction Projection. 

6.  Deduction_for_Documented_Defects:  Each documented defect 

represents a loss in value to the Government and increases the 

administrative burden.  The administrative burden may include: 

reinspection time, vehicle time, functional personnel (DPW, 

Budget, Procurement), performing additional records and reports.  

DOD's historical records have indicated that 8% to 10% of the 

contract dollar is used for contract administration.  The cost 

of reduced value can be calculated as a percentage or a true 



dollar amount.  The percentages used for determining 

administration cost in the four concepts listed below are for 

illustration purposses only, (percentages may accually be higher 

or lower depending on the installation's geographical layout or 

the contract requirements).  

  (1)  Work found unsatisfactory and reperformed by the 

Contractor: 

  10% of service value for administrative costs (See example  

6.(1))  

  (2)  Work found unsatisfactory and reperformed by the 

Government: 

  20% of service value for administrative costs plus cost of 

service (Government Cost to Reperform)  (See example 6.(2)) 

  (3)  Work found unsatisfactory and reperformed by another  

Contractor: 

  20% of service value for administrative costs plus the 

contract price for the additional Contractor (See example 6.(3)) 

(4)  Work found unsatisfactory and not reperformed by 

anyone, or work not performed at all: 

  10% of service value for administrative costs plus cost of 

service (from Bid Schedule) (See example 6.(4)) 

NOTE_TO_WRITER:  The following examples (6. (1) thru 6. (4)) 

have been developed based on para. 6. using the percentages for 

administrative cost to determine deductions from Lump Sum Bid 



Schedules and Line Item Bid Schedules. 

IT_IS_VERY_IMPORTANT_THAT_DEDUCTION_METHODS_ARE_ILLUSTRATED_IN  

SECTION_E_SO_THEY_WILL_BECOME_PART_OF_THE_CONTRACT_ONCE_THE 

CONTRACT_HAS_BEEN_AWARDED. 

EXAMPLE 6.(1) 

 (1)  Work found unsatisfactory and reperformed by the 

contractor: 

10% of service value for administrative costs 

      Analysis for Lump Sum 

Requirement  = Vacant Quarters Maintenance (VQM) Surveillance = 

100% Inspection 

Bid Cost     = $10,000.00 / Month  (Lump Sum) 

Population   = 50 Quarters (Units) 

Defects    = 10 Quarters (Units) 

1. Cost of Service = $10,00.00 / 50 Units = $200.00 Per Average 

Unit 

2. Service Value = Number of Defects X Cost of Service 

   = 10 X $200.00 = $2,000.00 

3. Deduction = Administrative Deduction % X Service Value 

   = 10% X $2,000.00   

   = $200.00 

     Analysis for Line Item Cost 

Requirement    = (VQM) 

Surveillance   = 100% Inspection 



Line Item Cost = $200.00 / Unit Population     = 50 Quarters 

(Units) Defects      = 10 Quarters (Units) 

1. Cost of Service = $200.00 per Unit 

2. Service Value = Number of Defects X Cost of Service 

= 10 X $200.00 = $2,000.00 

3. Deduction = Administrative Deduction % X Service Value 

   = 10% X $2,000.00 

   = $200.00 

        or 

    1 Step Analysis for Line Item Cost 

Administrative Deduction % X Defects X Cost of Service 

  = 10%     (10    X $200.00) 

  = 10%  X    $2,000.00 

Deduction = $200.00 

EXAMPLE 6.(2) 

 (2)  Work found unsatisfactory and reperformed by the 

government: 

20% of service value for administrative costs plus cost of 

service (Government Cost to Reperform) 

Analysis for Lump Sum 

Requirement  = Vacant Quarters Maintenance (VQM) 

Surveillance = 100% Inspection 

Bid Cost     = $10,000.00 / Month (Lump Sum) 

Population   = 50 Quarters (Units) 



Defects      = 10 Quarters (Units) 

1. Cost of Service = $10,000.00 / 50 Units = $200.00 Per Average 

Unit  

2. Service Value = Number of Defects X Cost of Service 

  = 10 X $200.00 = $2,000.00 

3. Admin Cost = Administrative Deduction % X Service Value 

= 20% X $2,000.00 = $400.00 

4. Deduction = Administrative Cost + Govt. Cost to Reperform 

  = $400.00 + $3,500.00    

  = $3,900.00      

    Analysis for Line Item Cost 

Requirement    = (VQM) 

Surveillance   = 100% Inspection 

Line Item Cost = $200.00 / Unit Population     = 50 Quarters 

(Units) Defects        = 10 Quarters (Units) 

1. Cost of Service = $200.00 per Unit 

2. Service Value = Number of Defects X Cost of Service 

= 10 X $200.00 = $2,000.00 

3. Admin Cost = Administrative Deduction % X Service Value 

= 20% X $2,000.00 = $400.00 

4. Deduction = Administrative Cost + Govt. Cost to Reperform 

  = $400.00 + $3,500.00 

  = $3,900.00 

       or 



   1 Step Analysis for Line Item Cost 

     10 

Administration Deduction % X Service Value + Govt. Cost to 

Reperform 

  = (20% X $2,000.00)  +         $3,500.00    

  =       $400.00    +         $3,500.00 

Deduct  = $3,900.00 

EXAMPLE  6.(3) 

 (3)  Work found unsatisfactory and reperformed by another 

contractor: 

 20% of service value for administrative costs plus the 

contract price for the additional contractor 

Analysis for Lump Sum 

Requirement  = Vacant Quarters Maintenance (VQM) 

Surveillance = 100% Inspection 

Bid Cost     = $10,000.00 / Month (Lump Sum) 

Population   = 50 Quarters (Units) 

Defects      = 10 Quarters (Units) 

1. Cost of Service = $10,000.00 / 50 Units = $200.00 Average 

Unit 

2. Service Value = Number of Defects X Cost of Service 

   = 10 X $200.00 = $2,000.00 

3. Admin Cost = Administrative Deduction % + Additional 

Contractor 



   = 20% X $2,000.00 = $400.00 

4. Deduction = Administrative Cost + Additional Contractor 

    Contract Price 

   = $400.00 + 3,000.00 

   = $3,400.00 

     Analysis for Line Item Cost 

Requirement    = (VQM) 

Surveillance   = 100% Inspection 

Line Item Cost = $200.00 / Unit Population     = 50 Quarters 

(Units) Defects        = 10 Quarters (Units) 

1. Cost of Service = $200.00 per Unit 

2. Service Value = Number of Defects X Cost of Service 

= 10 X $200.00 = $2,000.00 

3. Admin Cost = Administrative Deduction % X Services Value 

= 20% X $2,000.00 = $400.00 

4. Deduction = Administrative Cost + Additional Contractor 

    Contract Price 

   = $400.00 + $3,000.00 

   = $3,400.00 

     or 

     1 Step Analysis for Line Item Cost 

Administrative Deduction % X Defects X Cost of Service + 

Additional Contractor Contract Price 

  = 20% X 10 X $200.00 + $3,000.00 



  = $400.00 + $3,000.00 

Deduct  = $3,400.00 

        EXAMPLE  6.(4) 

(4)  Work found unsatisfactory and not reperformed by 

anyone, or work not performed at all: 

  10% of service value for administrative costs plus cost 

of service (from Bid Schedule) 

       Analysis for Lump Sum 

Requirement  = Vacant Quarters Maintenance (VQM) 

Surveillance = 100% Inspection 

Bid Cost     = $10,000.00 / Month  (Lump Sum) 

Population   = 50 Quarters (Units) 

Defects      = 10 Quarters (Units) 

1. Cost of Service = $10,000.00 / 50 Units = $200.00 Average 

Unit 

2. Service Value = Number of Defects X Cost of Service 

= 10 X $200.00 = $2,000.00 

3. Admin Cost = Administrative Deduction % X Service Value 

   = 10% X $2,000.00 = $200.00 

4. Deduction = Administrative Cost + Service Value 

   = $200.00 + $2,000.00 

   = $2,200.00 

      Analysis for Line Item Cost 

Requirement    = (VQM) 



Surveillance   = 100% Inspection Line Item Cost = $200.00 / Unit 

Population     = 50 Quarters (Units) 

Defects        = 10 Quarters (Units) 

1. Cost of Service = $200.00 per Unit 

2. Service Value = Number of Defects X Cost of Service 

= 10 X $200.00 = $2,000.00 

3. Admin Cost = Administrative Deduction % X Service Value 

= 10% X $2,000.00 = $200.00 

4. Deduction = Administrative Cost + Service Value 

   = $200.00 + $2,000.00 

   = $2,200.00 

    or 

    1 Step Analysis for Line Item Cost 

Administrative Deduction % X Service Value + Defects X Cost of 

Service = (10% X $2,000.00) +      (10 X $200.00) 

  = $200.00   +         $2,000.00 

Deduct  = $2,200.00 

7.  Deduction_Projection:  Deduction projection may be used 

only with the random sample surveillance method and only within 

the parameters specified herein.  In deducting for fixed-price 

contracts by projection using random sampling, the statistical 

validity of the projection must be such that it does not place 

an unfair burden on the Contractor.  The number of samples taken 

within any given population determines the validity of the 



projection when used to predict the actual number of defects 

which would be found if each and every work unit had been 

inspected.  To ensure valid projections, the number of 

observations for each population size must be sufficient.  The 

required number of observations for each population size has 

been calculated and included as Tables 1-A, 1-B, and 1-C.  The 

following guidelines should be followed: 

 (1)  Deduction projection should be used only if 

Contractor's performance is less than satisfactory.  If overall 

performance is satisfactory, deduct for observed defects only as 

described in para. 6. 

  (2)  Deduction projection may be used only on that portion 

of the population that has not been sampled.  Those defects 

observed in the random sample must be treated as per paragraph 

E.3.4.  Deduction projection is used as follows: 

   (a)  Determine the percentage of the population that 

has been randomly sampled. 

   (b)  Determine the deduction by multiplying the 

unsampled percentage by the total cost of the services, and then 

multiply this product by the Observed Defect Rate (ODR). 

NOTE_TO_WRITER:  The following examples have been developed 

based on paragraph 6. (Deduction for Documented Defects) and  

the parameters (principals) of random sampling, and using 

the predetermined percentages as in paragraph 6.(1 thru 4) 



for Lump Sum Bid Schedules and Line Item Bid Schedules. 

   EXAMPLE  7.(1) 

 (1)  Work found unsatisfactory and reperformed by the 

contractor: 

10% of service value for administrative costs 

  Analysis for Lump Sum 

Requirement  = Family Housing Preventive Maintenance (PM) 

15 

Surveillance = Random Sampling 

Bid Cost     = $4,000.00 AQL       = 6.5% 

Population   = 50 Units 

Sample Size  = 8 Units (Table 1-A) 

Defects      = 3    (reject level 2) (Unsatisfactory 

Performance) 

1. Percentage Defective  = Defects / Sample Size= 3 / 8 = 

38% 

2. Unsampled Population  = Population - Sample Size 

  = 50 - 8                   

  = 42 

3. Percentage Unsampled  = Unsampled Population / Population 

= 42 / 50             

  = 84% 

4. Deduction (Unsampled) = % Unsampled X % Defective X Service 

Value = 84% X    38%    X   



$4,000.00 

  = $1,276.80 

5. Administration Cost  = 10% X Service Value / Population X 

Defects 

  = 10%   ($4,000.00 / 50)   3 

  = 10% X   $80.00    X    3 

  = $24.00 

6. Total Deduction  = Deduction Unsampled + Administration 

Cost 

= $1,276.80 + $24.00 

  = $1,300.80 

    EXAMPLE  7.(1)a 

 Analysis for Line Item Cost 

Requirement = Family Housing (PM) 

Surveillance = Random Sampling 

Line Item Cost = $80.00 

AQL = 6.5% 

Population = 50 Units 

Sample Size = 8 Units (Table 1-A) 

Defects = 3    (rejects level 2)  (Unsatisfactory 

Performance) 

1. Percentage Defective  = Defects / Sample Size 

  = 3 / 8  

  = 38% 



2. Unsampled Population  = Population - Sample Size 

  = 50 - 8  

  = 42 

3. Service Value = Line Item Cost 

  = $80.00 

4. Deduction Unsampled = Unsampled Pop. X % Defective X 

Service Value             

  = 42 X 38% X $80.00 

  = $1,276.80 

5. Administration Cost = 10% X Service Value X Defects 

  = 10% X $80.00 X 3 

  = $24.00 

6. Total Deduction = Deduction Unsampled + Administration 

Cost 

  = $1,276.80 + $24.00 

  = $1,300.80 

     EXAMPLE  7.(2) 

 (2)  Work found unsatisfactory and reperformed by the 

government: 

 20% of service value for administrative costs plus cost 

of service (Government Cost to Reperform)                   

    Analysis for Lump Sum 

Requirement  = Family Housing Preventive Maintenance (PM) 

Surveillance = Random Sampling 



Bid Cost = $4,000.00 

AQL  = 6.5% 

Population = 50 Units  

Sample Size  = 8 Units (Table 1-A) 

Defects = 3    (reject Level 2)  (Unsatisfactory 

Performance) 

1. Percentage Defective  = Defects / Sample Size 

   = 3 / 8  

   = 38% 

2. Unsampled Population  = Population - Sample Size 

   = 50 - 8  

   = 42 

3. Percentage Unsampled  = Unsampled Population / Population 

   = 42 / 50 

   = 84% 

4. Deduction (Unsampled) = % Unsampled X % Defective X Service 

Value = 84%     X    38%    X   

$4,000.00 

   = $1,276.80  

5. Administration Cost = 20% X Service Value / Population X 

Defects 

   = 20%         ($4,000.00 / 50)       3 

   = 20%    X         $80.00        X   3 

   = $48.00 



6. Govt. Reperforms = Service Value / Population X Defects 

   = ($4,00.00 / 50)            X    3 

   = $80.00 X 3 

   = $240.00 

7. Total Deduction = Deduct Unsampled + Admin Cost + Govt. 

Reperforms 

   = $1,276.80 + $48.00 + $240.00 

   = $1,564.80 

EXAMPLE  7.(2)a Analysis for Line Item Cost 

Requirement = Family Housing (PM) 

Surveillance = Random Sampling 

Line Item Cost = $80.00 

AQL = 6.5% 

Population = 50 Units 

Sample Size = 8 Units 

Defects = 3    (reject level 2)  (Unsatisfactory 

Performance) 

1. Percentage Defective  = Defects / Sample Size 

   = 3 / 8  

   = 38% 

2. Unsampled Population  = Population - Sample Size 

   = 50 - 8  

   = 42 

3. Service Value  = Line Item Cost 



   = $80.00 

4. Deduction Unsampled  = Unsampled Population X % Defective X 

Service Value 

   = 42 X 38% X $80.00 

   = $1,276.80 

5. Administration Cost  = 20% X Service Value X Defects 

   = 20% X $80.00 X 3 

   = $48.00 

6. Govt. Reperforms  = Service Value X Defects 

   = $80.00 X 3 

   = $240.00 

7. Total Deductions  = Deduct Unsampled + Admin Cost + Govt. 

Reperforms 

   = $1,276.80 + $48.00 + $240.00 

   = $1,564.80 

   EXAMPLE  7.(3) 

 (3)  Work found unsatisfactory and reperformed by another 

contractor: 

 20% of service value for administrative costs plus the 

contract price for the additional contractor  

    Analysis for Lump Sum 

Requirement  = Family Housing Preventive Maintenance (PM) 

Surveillance = Random Sampling 

Bid Cost = $4,000.00 



AQL  = 6.5% 

Population = 50 Units 

Sample Size  = 8 Units (Table 1-A) 

Defects = 3    (reject level 2)  (Unsatisfactory 

Performance) 

1. Percentage Defective  = Defects / Sample Size 

   = 3 / 8  

   = 38% 

2. Unsampled Population  = Population - Sample Size 

   = 50 - 8  

   = 42 

3. Percentage Unsampled  = Unsampled Population / Population 

   = 42 / 50 

   = 84% 

4. Deduction (Unsampled) = % Unsampled X % Defective X Service 

Value = 84%     X    38%    X   $4,000.00 

   = $1,276.80 

5. Administration Cost   = 20% X Service Value / Population X 

Defects = 20%   ($4,000.00 / 50) 3 

     20 

   = 20%    X       $80.00          X   3 

   = $48.00  

6. Another Contractor  = New Contract Price / Population X 

Defects 



Reperforms   = ($4,500.00 / 50)                X    3 

   = $90.00 X 3 

   = $270.00 

7. Total Deductions   = Deduct Unsampled + Admin Cost + New 

Contractor 

   = $1,276.8 + 48.00 + $270.00 

   = $1,594.80 

      EXAMPLE  7.(3)a 

  Analysis for Line Item Cost 

Requirement = Family Housing (PM) 

Surveillance = Random Sampling 

Line Item Cost = $80.00 AQL = 6.5% 

Population = 50 Units 

Sample Size = 8 Units (Table 1-A) 

Defects = 3  (reject level 2)  (Unsatisfactory 

Performance) 

1. Percentage Defective  = Defects / Sample Size 

   = 3 / 8  

   = 38% 

2. Unsampled Population  = Population - Sample Size 

   = 50 - 8  

   = 42 

3. Service Value   = Line Item Cost 

   = $80.00 



4. Deduction Unsampled = Unsampled Population X % Defective X 

Service Value 

   = 42 X 38% X $80.00 

   = $1,276.80 

5. Administrative Cost = 20% X Service Value X Defects 

     21 

   = 20% X $80.00 X 3 

   = $48.00 

6. Another Contractor    = New Contract Price / Population X 

Defects Reperforms  = ($4,500.00 / 50)                X    3 

   = $90.00 X 3 

   = $270.00 

7. Total Deductions   = Deduct Unsampled + Admin Cost + New 

Contract 

   = $1,276.80 + $48.00 + $270.00 

   = $1,594.80 

EXAMPLE  7.(4) 

 (4)  Work found unsatisfactory and not reperformed by 

anyone, or work not performed at all: 

 10% of service value for administrative cost plus cost of 

service (from Bid Schedule) 

Analysis for Lump Sum 

Requirement  = Family Housing Preventive Maintenance (PM) 

Surveillance = Random Sampling 



Bid Cost = $4,000.00 

AQL  = 6.5% 

Population = 50 Units 

Sample Size  = 8 Units (Table 1-A) 

Defects = 3    (reject level 2)  (Unsatisfactory 

Performance) 

1. Percentage Defective  = Defects / Sample Size 

   = 3 / 8  

     22 

   = 38% 

2. Unsampled Population  = Population - Sample Size 

  = 50 - 8 

  = 42 

3. Percentage Unsampled  = Unsampled Population / Population 

  = 42 / 50 

  = 84% 

4. Deduction (Unsampled) = % Unsampled X % Defective X Service 

Value = 84%   X    38%    X   $4,000.00 

  = $1,276.80 

5. Administration Cost  = 10% X Service Value / Population X 

Defects 

  = 10%     ($4,000.00 / 50)          3 

  = 10%  X         $80.00          X    3 

  = $24.00 



6. Work not Reperformed  = Service Value / Population X Defects 

or not Performed = ($4,000.00 / 50)           X    3 

  = $80.00 X 3 

  = $240.00 

7. Total Deductions   = Deduct Unsampled + Admin Cost + 

Unperformed work 

  = $1,276.80 + $24.00 + 240.00 

  = $1,540.80 

 EXAMPLE  7.(4)a 

   Analysis for Line Item Cost 

Requirement = Family Housing (PM) 

Surveillance = Random Sampling 

Line Item Cost = $80.00 

AQL = 6.5% 

Population = 50 Units 

Sample Size = 8 Units (Table 1-A) 

Defects = 3 (reject level 2)  (Unsatisfactory 

Performance) 

1. Percentage Defective  = Defects / Sample Size 

    = 3 / 8  

    = 38% 

 

2. Unsampled Population  = Population - Sample Size 

 = 50 - 8  



 = 42 

3. Service Value = Line Item Cost 

 = $80.00 

4. Deduction Unsampled = Unsampled Population X % Defective X 

Service Value 

 = 42 X 38% X $80.00 

 = $1,276.80 

5. Administrative Cost = 10% X Service Value X Defects 

 = 10% X $80.00 X 3 

 = $24.00 

6. Work not Reperformed  = Service Value X Defects 

 = $80.00 X 3 

 = $240.00 

7. Total Deductions = Deduct Unsampled + Admin Cost + 

Unperformed Work 

 = $1,276.80 + $24.00 + $240.00 

 = $1,540.00 

8.  Performance_Requirements_Summary_Table_Example:  This 

paragraph describes the content of a Performance Requirements 

Summary Table.   

This table must be identified in SECTION E of the solicitation 

and listed as a technical exhibit in SECTION J.  It is also 

included as part of the Quality Assurance Surveillance Plan.  A 

Performance Requirements Summary Table should be completed as 



follows (see pages ______ through ______): 

 a.  Service_Requirement_(Column_1):  This column should 

contain a brief summary of each service requirement either 

identified as line or subline cost items or other services 

within the line or subline cost items.  All service requirements 

to be monitored must be included.  When deciding how to express 

the requirements, consideration should be given to surveillance 

methods to be used. 

b.  Contract_Paragraph_Number_(Column_2):  This column should  

list the paragraph number in the PWS which specifies the service  

requirement. 

 c.  Standard_(Column_3):  This column must describe the 

standard to be met.  It should be written in objective, 

measurable terms.  References to standards contained in 

referenced documents also may be used. 

d.  Maximum_Allowable_Degree_of_Deviation_from_Requirement 

(AQL)_(Column_4):  This column should show the minimum 

acceptable quality level (AQL).  Technically, it is a 

modification of the standard.  It should be stated as either a 

defect rate (percentage) or an absolute number per time period 

(month).  If payment analysis is to be used, the size of the 

population service (or individual jobs) is to be performed 

during a specified time period (normally 1 month). 

e.  Method_of_Surveillance_(Column)_5):  This column should  



show the method of surveillance anticipated for the service 

requirement.  The following methods are available and more than 

one may be used for each service requirement:  Random Sampling, 

Planned Sampling, 100-Percent Inspection, Validated Complaints, 

and Unscheduled Inspection.  The Government is not restricted to 

using the methods chosen and shown in column 5.



 
__________________________________________________________________________________________________________ 
      PERFORMANCE REQUIREMENTS SUMMARY 
__________________________________________________________________________________________________________  

| |  |  MAXIMUM ALLOWABLE |  | PROPORTION OF 
 REQUIRED | PARAGRAPH |       STANDARD | DEGREE OF DEVIATION  |  METHOD OF | REQUIRED SERVICE 
 SERVICE |  NUMBER |  | FROM REQMT. (AQL) | SURVEILLANCE | TO TOTAL CONTRACT 
______________|___________|______________________|______________________|______________|_____PRICE________ 
0006AA Inspect| C.5.1 |Meet quality | 10% Lot is number of |   Random |$______ 
maintain and  | |standards IAW Section | days per month. All  |  Sampling | 
operate elec- | |C.  | defects cured within |  | 
trical plants | |  | ______. |  | 
and systems.  | |  | |  | 
   | |  | |  | 
0006AB Inspect| C.5.2 |Accomplish per | 10% Lot is number of |   Random |$______ 
maintain and  | |procedure IAW schedule| requests per month.  |  Sampling | 
repair com- | |and Section C. | All defects cured |  | 
mercial and | |  | within ______. |  | 
industrial | |  | |  | 
equipment and | |  | |  | 
systems. | |  | |  | 
   | |  | |  | 
0006AC Inspect| C.5.3 |Accomplish per | 10% Lot is number of |   Random |$______ 
maintain and  | |procedure IAW schedule| requests per month.  |  Sampling | 
repair special| |and Section C. | All defects cured |  | 
lighting and  | |  | within ______. |  | 
warning system| |  | |  | 
   | |  | |  | 
0006AD Trouble| C.5.4 |Accomplish per | 10% Lot is number of |   Random |$______ 
shoot and re- | |procedure IAW schedule| requests per month.  |  Sampling | 
pair elevators| |and Section C. | All defects cured |  | 
& dumbwaiters.| |  | within ______. |  | 
   | |  | |  | 
 



0006AE Inspect| C.5.5 |Accomplish per | 10% Lot is number of |   Random |$______ 
maintain and  | |procedure IAW schedule| requests per month.  |  Sampling | 
repair cranes/| |and Section C. | All defects cured |  | 
lifting | |  | within ______. |  | 
devices. | |  | |  | 
   | |  | |  | 
   | |  | |  | 
   | |  | |  | 

______________|___________|______________________|______________________|______________|__________________  

Reference, DA Pamphlet 715-15 Form 5473-R 



 
__________________________________________________________________________________________________________ 
      PERFORMANCE REQUIREMENTS SUMMARY 
__________________________________________________________________________________________________________  

| |  |  MAXIMUM ALLOWABLE |  | PROPORTION OF 
 REQUIRED | PARAGRAPH |       STANDARD | DEGREE OF DEVIATION  |  METHOD OF | REQUIRED SERVICE 
 SERVICE |  NUMBER |  | FROM REQMT. (AQL) | SURVEILLANCE | TO TOTAL CONTRACT 
______________|___________|______________________|______________________|______________|_____PRICE________ | 
0006AF Inspect| C.5.6 |Meet quality | 10% Lot is number of |   Random |$______ 
maintain and  | |standards IAW Section | requests per month.  |  Sampling | 
repair elec-  | |C.  | All defects cured |  | 
trical motors | |  | within ______. |  | 
& generators. | |  | |  | 
   | |  | |  | 
0006AG Inspect| C.5.7 |Accomplish per | 10% Lot is number of |   Random |$______ 
maintain, re- | |procedure IAW schedule| requests per month.  |  Sampling | 
pair and re-  | |and Section C. | All defects cured |  | 
place lighting| |  | within ______. |  | 
protection &  | |  | |  | 
grounding | |  | |  | 
systems. | |  | |  | 
   | |  | |  | 
0006AH Inspect| C.5.8 |Accomplish per | 10% Lot is number of |     100% |$______ 
maintain, re- | |procedure IAW schedule| requests per month.  |  Inspection  | 
pair and re-  | |and Section C. | All defects cured |  | 
place Energy  | |  | within ______. |  | 
Management | |  | |  | 
Control | |  | |  | 
Systems (EMCS)| |  | |  | 
   | |  | |  | 
0006AI Inspect| C.5.9 |Accomplish per | 10% Lot is number of |   Random |$______ 
maintain, re- | |procedure IAW schedule| requests per month.  |  Sampling | 
pair and re-  | |and Section C. | All defects cured |  | 
place shop | |  | within ______. |  | 



equipment. | |  | |  | 
   | |  | |  | 



 
0006AJ Inspect| C.5.10 |Accomplish per | 10% Lot is number of |   Random |$______ 
maintain, re- | |procedure IAW schedule| requests per month.  |  Sampling | 
pair and re-  | |and Section C. | All defects cured |  | 
place food | |  | within ______. |  | 
service equip.| |  | |  | 

______________|___________|______________________|______________________|______________|__________________  

Reference, DA Pamphlet 715-15 Form 5473-R 



 
__________________________________________________________________________________________________________ 
      PERFORMANCE REQUIREMENTS SUMMARY 
__________________________________________________________________________________________________________  

| |  |  MAXIMUM ALLOWABLE | | PROPORTION OF 
 REQUIRED | PARAGRAPH |       STANDARD | DEGREE OF DEVIATION  |  METHOD OF | REQUIRED SERVICE 
 SERVICE |  NUMBER |  | FROM REQMT. (AQL) | SURVEILLANCE | TO TOTAL CONTRACT 
______________|___________|______________________|______________________|______________|_____PRICE________ | 
0006AK Inspect| C.5.11 |Meet quality | 10% Lot is number of |   Random |$______ 
maintain, re- | |standards IAW Section | requests per month.  |  Sampling | 
pair and re-  | |C.  | All defects cured | | 
place medical,| |  | within ______. | | 
laboratory and| |  | | | 
test support  | |  | | | 
equipment. | |  | | | 
   | |  | | | 
0006AL Inspect| C.5.12 |Accomplish per | 10% Lot is number of |   Random |$______ 
maintain, re- | |procedure IAW schedule| requests per month.  |  Sampling | 
pair and re-  | |and Section C. | All defects cured | | 
place miscel- | |  | within ______. | | 
laneous equip-| |  | | | 
ment and | |  | | | 
services. | |  | | | 
   | |  | | | 
0006AM Inspect| C.5.13 |Accomplish per | 10% Lot is number of |     100% |$______ 
maintain, re- | |procedure IAW schedule| requests per month.  |  Inspection  | 
pair and re-  | |and Section C. | All defects cured | | 
place exterior| |  | within ______. | | 
electric | |  | | | 
systems. | |  | | | 
   | |  | | | 



 
0006AN Inspect| C.5.14 |Accomplish per | 10% Lot is number of |     100% |$______ 
maintain, re- | |procedure IAW schedule| requests per month.  |  Inspection  | 
pair and re-  | |and Section C. | All defects cured | | 
place overhead| |  | within ______. | | 
electrical | |  | | | 
distribution  | |  | | | 
systems. | |  | | | 
   | |  | | | 
   | |  | | | 
   | |  | | | 

______________|___________|______________________|______________________|______________|__________________  

Reference, DA Pamphlet 715-15 Form 5473-R 



 
__________________________________________________________________________________________________________ 
      PERFORMANCE REQUIREMENTS SUMMARY 
__________________________________________________________________________________________________________  

| |  |  MAXIMUM ALLOWABLE | | PROPORTION OF 
 REQUIRED | PARAGRAPH |       STANDARD | DEGREE OF DEVIATION  |  METHOD OF | REQUIRED SERVICE 
 SERVICE |  NUMBER |  | FROM REQMT. (AQL) | SURVEILLANCE | TO TOTAL CONTRACT 
______________|___________|______________________|______________________|______________|_____PRICE________ | 
0006AO Inspect| C.5.15 |Meet quality | 10% Lot is number of |   Random |$______ 
maintain, re- | |standards IAW Section | requests per month.  |  Sampling | 
pair and re-  | |C.  | All defects cured | | 
place under-  | |  | within ______. | | 
ground elec-  | |  | | | 
trical | |  | | | 
distribution  | |  | | | 
systems. | |  | | | 
   | |  | | | 
0006AP Inspect| C.5.16 |Accomplish per | 10% Lot is number of |   Random |$______ 
maintain, re- | |procedure IAW schedule| requests per month.  |  Sampling | 
pair and re-  | |and Section C. | All defects cured | | 
place sub- | |  | within ______. | | 
station/ | |  | | | 
switching | |  | | | 
stations | |  | | | 
systems. | |  | | | 
   | |  | | | 
0006AQ Inspect| C.5.17 |Accomplish per | 10% Lot is number of |     100% |$______ 
maintain, re- | |procedure IAW schedule| requests per month.  |  Inspection  | 
pair and re-  | |and Section C. | All defects cured | | 
place electric| |  | within ______. | | 
devices. | |  | | | 
   | |  | | | 



 
0006AR Inspect| C.5.18 |Accomplish per | 10% Lot is number of |   Random |$______ 
maintain, re- | |procedure IAW schedule| requests per month.  |  Sampling | 
pair and re-  | |and Section C. | All defects cured | | 
place lighting| |  | within ______. | | 
systems and | |  | | | 
equipment. | |  | | | 
   | |  | | | 
   | |  | | | 
   | |  | | | 

______________|___________|______________________|______________________|______________|__________________  

Reference, DA Pamphlet 715-15 Form 5473-R 



 
__________________________________________________________________________________________________________ 
      PERFORMANCE REQUIREMENTS SUMMARY 
__________________________________________________________________________________________________________  

| |  |  MAXIMUM ALLOWABLE |  | PROPORTION OF 
 REQUIRED | PARAGRAPH |       STANDARD | DEGREE OF DEVIATION  |  METHOD OF | REQUIRED SERVICE 
 SERVICE |  NUMBER |  | FROM REQMT. (AQL) | SURVEILLANCE | TO TOTAL CONTRACT 
______________|___________|______________________|______________________|______________|_____PRICE________ | 
0006AS Provide| C.5.19 |Meet quality | 10% Lot is number of |     100% |$______ 
and maintain  | |standards IAW Section | outages per month. |  Inspection  | 
a plan for | |C.  | All defects cured |  | 
scheduled and | |  | within ______. |  | 
unscheduled | |  | |  | 
outages. | |  | |  | 
   | |  | |  | 
0006AT Perform| C.5.20 |Accomplish per | 10% Lot is number of |     100% |$______ 
and provide | |procedure IAW schedule| meters per month. All|  Inspection  | 
meter | |and Section C. | defects cured within |  | 
readings. | |  | ______. |  | 
   | |  | |  | 
0006AU Perform| C.5.21 |Accomplish per | 10% Lot is number of |     100% |$______ 
and provide | |procedure IAW schedule| requests per month.  |  Inspection  | 
special | |and Section C. | All defects cured |  | 
services. | |  | within ______. |  | 
   | |  | |  | 
0006AV Inspect| C.5.22 |Accomplish per | 10% Lot is number of |   Random |$______ 
maintain, re- | |procedure IAW schedule| requests per month.  |  Sampling | 
pair and re-  | |and Section C. | All defects cured |  | 
place fire | |  | within ______. |  | 
protection and| |  | |  | 
fire alarm | |  | |  | 
systems. | |  | |  | 
   | |  | |  | 



 
0006AW Inspect| C.5.23 |Accomplish per | 10% Lot is number of |   Random |$______ 
maintain, re- | |procedure IAW schedule| requests per month.  |  Sampling | 
pair and re-  | |and Section C. | All defects cured |  | 
place | |  | within ______. |  | 
Intrusion | |  | |  | 
Detection | |  | |  | 
System (IDS). | |  | |  | 
   | |  | |  | 

______________|___________|______________________|______________________|______________|__________________  

Reference, DA Pamphlet 715-15 Form 5473-R 

 



 
__________________________________________________________________________________________________________ 
      PERFORMANCE REQUIREMENTS SUMMARY 
__________________________________________________________________________________________________________  

| |  |  MAXIMUM ALLOWABLE | | PROPORTION OF 
 REQUIRED | PARAGRAPH |       STANDARD | DEGREE OF DEVIATION  |  METHOD OF | REQUIRED SERVICE 
 SERVICE |  NUMBER |  | FROM REQMT. (AQL) | SURVEILLANCE | TO TOTAL CONTRACT 
______________|___________|______________________|______________________|______________|_____PRICE________ | 
0006AX Inspect| C.5.24 |Meet quality | 10% Lot is number of |     100% |$______ 
maintain, re- | |standards IAW Section | requests per month.  |  Inspection  | 
pair and re-  | |C.  | All defects cured | | 
place  | |  | within ______. | | 
refrigeration | |  | | | 
alarm systems.| |  | | | 
   | |  | | | 
0006AY Inspect| C.5.25 |Accomplish per | 10% Lot is number of |     100% |$______ 
maintain, re- | |procedure IAW schedule| requests per month.  |  Inspection  | 
pair and | |and Section C. | All defects cured | | 
operate | |  | within ______. | | 
electrical | |  | | | 
auxiliary | |  | | | 
generators. | |  | | | 
   | |  | | | 
   | |  | | | 

______________|___________|______________________|______________________|______________|__________________  

Reference, DA Pamphlet 715-15 Form 5473-R 

 

 



 

SECTION F  

_______________________________________________________ 

CONTRACT DELIVERY OR PERFORMANCE 

1.  General_Information:  This section is prepared by the PWS 

writer and the Contracting Officer in accordance with FAR Part 

12.  The requirements for time, place, and method of delivery or 

performance must be developed by the PWS writer.   

  2.  Instructions:   

 a.  The time of delivery or performance is an essential 

contract element and should be clearly stated in solicitations.  

Contracting Officers should ensure that delivery or performance 

schedules are realistic and meet the requirements of the 

acquisition.  Schedules that are unreasonably tight or difficult 

to attain tend to restrict competition; are inconsistent with 

small business policies; and may result in higher contract 

prices.   

 b.  Deliverables/reports should be identified in this 

section.  They can be listed in the form of a schedule which 

lists the title, format, contract reference paragraph, frequency 

and number of copies required.  (see para. 3e below).   

3.  Examples:   

a.  Term_of_Contract:  The contract shall be in full effect  

for a period of (specify) year, starting (specify) or date of 



award, whichever is later, and ending (specify), plus any 

extension of contract term exercised IAW option clauses 

contained in SECTION H and/or SECTION I.   

 b.  Quality_Control_Plan:  The Contractor shall deliver one 

revised copy of the quality control plan to the Contracting 

Officer NLT (specify) days after award and before contract start 

date.  Comments made by the Contracting Officer will be included 

in the next revision of the applicable document or acceptable 

justification shall be provided for rejected comments.   

c.  Roof_Inspection_Plan:  The Contractor shall prepare and  

submit a Roof Inspection Plan to the Contracting Officer within 

(specify) calendar days prior to start of the contract.  The 

plan shall provide a program to accomplish all maintenance as 

specified.  The Roof Inspection Plan shall be updated by the 

(specify) ______ day of each month thereafter, to indicate 

actual accomplishment.  The plan will also include a schedule 

indicating projected and actual dates and locations of where 

services are performed.  Whenever a deviation from an approved 

buildings and structures maintenance schedule is necessary, an 

updated schedule shall be submitted to the Contracting Officer 

for approval. 

 d.  Daily_Reports:  The Contractor shall furnish a daily 

report in duplicate of work performed and the area in which the 

work was done.  The daily report shall be delivered to the 



Contracting Officer by (specify) ______ hours each Monday.  

Negative reports shall be submitted when special situations such  

as locked gates, excessive rainfall, or military usage prevent  

work completion.   

 e.  Deliverables_Schedule:  (Add appropriate paragraph  

reference from solicitation) 

REQUIRED 

PARAGRAPH_TITLE FORMAT DATE FREQUENCY DISTRIBUTION
Designation of 
Project Manager 

Written 
Statement

NLT 
contract 
start date

Initially 
and upon 
change 

Contracting 
officer 

Quality Control 
Plan 

Written 
Statement

NLT 5 days 
before 
contract 
start date

Initially 
and upon 
change 

Contracting 
officer 

Quality Control 
Report 

Written 
Statement

Within 24 
hours of 
occurrence

Daily Contracting 
officer 

Manhour report Written 
Statement

NLT 5th 
workday of 
each month

Monthly Contracting 
officer 

Preventive 
Maintenance 
Schedule 

Written 
Statement

NLT 5 days 
before 
contract 
start date

Initially 
and upon 
change 

Contracting 
officer 

Employee 
Listing 

Written 
Statement

NLT 10 
days after 
award of 
contract 

Initially 
and upon 
change 

Contracting 
officer 

List of 
Equipment 

Written 
Statement

With offer 
and 24 
hours 
before a 
change 

Initially 
and upon 
change 

DPW 
Inspection 
Branch 

Roof inspection 
schedule 

Written 
Statement

NLT 5 days 
before 
contract 
start date

As 
required 

DPW 
Inspection 
Branch 

 
 



PARAGRAPH_TITLE FORMAT DATE FREQUENCY DISTRIBUTION
Listing of work 
completed 

Written 
Statement

NLT 8:30 
a.m. on 
workday 
following 
completion

As 
required 

DPW 
Inspection 
Branch 

 

 

SECTION G  

_______________________________________________________ 

CONTRACT ADMINISTRATION DATA 

1.  General_Information:  The Contracting Officer is responsible 

for including accounting and appropriation data and any required 

contract administration information or instructions other than 

those on the solicitation form (Standard Form 33).  The PWS 

writer may include any special invoicing instructions.   

2.  Instructions:  Include any special invoicing instructions  

applicable to the installation.  Where multiple paying offices 

are used, inform the Contracting Officer of the correct paying 

office(s) who will make payment, or other appropriate payment 

data.  Discounts offered in service contracts are often lost due 

to failure to provide the paying office approved invoices in the 

discount time frame.  The above provision will allow the paying 

office the means to monitor payments due and aid all offices to 

insure such discounts can be taken when appropriate.  PWS 

writers should also be aware that Public Law 97-177 (S.1131) 

requires procurement contracts to contain specific payment 



deadlines and that bills be paid on time or pay a penalty 

(interest charge) computed as described in the Contract Disputes 

Act of 1978.  Public Law 97-177 provides that, unless a 

different period is negotiated by the parties, payment will be 

due 30 days after receipt of the invoices.   

NOTE_TO_WRITER:  The Contracting Officer must be 

instructed not to approve invoices unless work has been 

accomplished satisfactorily.  Failure to verify work prior 

to approving payment could result in the Contractor being 

paid for work either not done or done unsatisfactorily, 

with a further result that the Contracting Officer who 

approves payment could be held liable.  It is important 

that the Contracting Officer carefully document a 

Contractor's performance.  AGSCA Decision No. 22784 

(August 13, 1981) found that where there is no evidence 

(lack of documentation) of quality assurance surveillance, 

the Government must give partial credit for satisfactory 

work with no deductions allowed; i.e., evaluators who keep 

track of daily progress must give credit for work 

satisfactorily performed, even if only partial. 

3.  Example:  The following provision is highly recommended for  

all service contracts:   

 A Contractor shall submit an original and two (2) copies 

of all invoices directly to the paying office shown in block 27, 



Standard Form 33 (SF 33).  One additional copy shall be 

submitted to the Contracting Office shown in block 7, SF 33 and 

(specify) copy(s) shall be submitted to the Contracting Officer.  

All invoices shall reflect the contract number, any applicable 

work order number, and any applicable delivery order number.  

The original vendor copy for any reimbursable parts or material 

invoices shall be attached to the copy provided to the 

Contracting Officer.  Each invoice shall be certified by the 

Contractor as being true, complete, and accurate.  Additionally, 

each invoice containing reimbursable parts or material items 

shall have attached, or reflect disposition of, all parts or 

materials, and any credits to the Government for excess parts or 

materials not used on the specific job or project as approved by 

the Contracting Officer.  CAUTION:  Failure by Contractor to 

submit invoices as specified by DFAR Subpart 52.232-7000 may 

delay any payment due and shall be at the Contractor's own risk.  

Also, failure to provide each office with copies suitable for 

copying with a (specify type) copy machine may cause delay.  Any 

delay, due to submission of incorrect invoices by the 

Contractor, shall be cause to adjust any period related to any 

discounts offered.  The original copy, submitted to the paying 

office, shall govern computation of any discount period. 



 

SECTION H  

_______________________________________________________ 

SPECIAL CONTRACT REQUIREMENTS 

1.  General_Information: SECTION H is the responsibility of the 

Contracting Officer and wording is not within the purview of the 

PWS writer.  However, the PWS writer should consult with the 

Contracting Officer to determine if any special instructions are 

deemed necessary.   

2.  Instructions:   

a.  Include a clear statement of any special contract  

requirements that are not included in SECTION I, "Contract 

Clauses," or in other sections of the Uniform Contract Format.  

The writer should recommend inclusion of any special contract 

requirement from the General Tasks and Standards identified in 

SECTION C, if applicable. 

 b.  Application of the Davis Bacon Act prescribed in 

memorandums dated 19 September 1985, issued by acquisition and 

logistics of the Secretary of Defense and 1 October 1985 from 

SAIL-D/P&CA, Office of Assistant Secretary of the Army should  

be followed.   

3.  Examples: 

 a.  Option_to_Extend_Contract_Term:  (Ref:  FAR Subparts  

52.217-1 through 52.217.9 and DFAR Subpart 52.217-7000). 



NOTE_TO_WRITER: (Ref:  Paragraph 4-11 a, AR 5-20)  

Contract options must be included for a total of 5 years 

(e.g., not less than 6 months for fiscal year awarded plus 

4 option years). 

 b.  Contractor_Responsibility,_Work_Levels_I,_II,_and_III:  

All work should be firm  and fixed-priced if adequate work 

history is available and description/specifications/work 

statements setting forth all work requirements can be written.  

Work Level III, defined as indefinite delivery, should not be 

used in such case. 

(1)  Level_I:  The Contractor shall perform all Level I  

work at the lump sum fixed-price (excluding parts and materials  

which will be reimbursed at actual cost). 

(2)  Level_II:  The Contractor shall perform all Level II  

work at the lump sum fixed-price established in the bid 

schedule. (All Level II parts and materials will be reimbursed 

at actual cost.)  (Level II repair orders exceeding material 

costs must be approved by the Contracting Officer in advance.)  

Contractor initiated Level II work shall be submitted to the 

work control desk for review, prior to any work being performed 

if time permits, to verify that the repair will not conflict 

with other ongoing projects, planning, or exceed expenditure 

limits established by higher authority. 

(3)  Level_III:  The Contractor shall perform Level III  



work only after there is an approval in writing by the 

Contracting Officer, except as specified for emergency work.  If 

applicable, labor hours will be negotiated based on job 

standards at the unit prices established in the bid schedule.  

Preliminary estimates shall be provided if requested.  The 

Government reserves the right to have this work done by others.  

The Government will reimburse the Contractor for the actual 

approved material cost.  The approved material cost shall not be 

exceeded without the approval of the Contracting Officer.  

 

SECTION I   

____________________________________  

CONTRACT CLAUSES 

 NOTE_TO_WRITER:   

a.  The Contracting Officer is responsible for preparing SECTION 
I which includes the clauses required by law or by the FAR and 
any additional clauses in this section expected to apply to any 
resulting contract.  These clauses are not required to be 
included in any other section of the uniform contract format.   

b.  The Corps of Engineers (COE) Contracting Officers use 

"package sets of contract clauses" (boilerplates) in their 

contracts.  MACOM Contract Offices may or may not use this 

method.  The PWS writer should determine those contract 

clauses which are normally included  

by the Contracting Officer and make recommendations for 



any additional Uniform Contract Clause contained in the 

FAR or DOD, Army, and MACOM FAR supplements.   

 

SECTION J 

_________________________________________________________ 

LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

1.  General_Information:  This section is prepared by the Con 

tracting Officer after receiving copies of all technical 

exhibits and other documents from the PWS writer.  This list 

should include title, date, and number of pages for each 

document, technical exhibit, and other attachments that make up 

the solicitation package. 

2.  Instructions:  The PWS writer should consolidate technical 

exhibits or attachments wherever possible in order to preclude 

overlapping requirements.  Tables and maps showing areas should 

be self-explanatory, if possible, and referenced to specific 

paragraphs in the solicitation package.  The items listed in 

SECTION J should be attached to the solicitation package 

following SECTION M.   

3.  Examples:  The following is a representative listing of 

documents.  Sample Technical Exhibits are included in SECTION J 

of this guide for instructional purposes only.  They are 

identified by an asterisk in front of the Technical Exhibit 

number listed below. 



 a.  Technical_Exhibits 

  REF. 

Number Ref Para Title Date Pages 
*1  Painting Workload 

Analysis 
Dec 93 2 

*2  Carpentry Workload 
Analysis 

Dec 93 2 

*3  Annual Inspection 
of Asphalt-Shingle 
Roofs 

Dec 93 1 

*4  Government-
Furnished Property 

Dec 93 1 

*5  Maps and Drawings Dec 93 1 
*6  Summary of Required 

Reports/Submissions
Dec 93 1 

7  Contract for Sale 
of Utility Services

Dec 93 1 

8  Military Police - 
Motor Traffic Codes

Dec 93 10 

9  Facility Engineer 
Work Clearance Form

Dec 93 1 

 

b.  References  (Only list references that are included in the 

solicitation package.) 

c.  Documents  (Only list documents that are included in the 

solicitation package.) 

d.  Attachments  (Only list attachments that are included in the 

solicitation package.) 

ANNUAL WORKLOAD ANALYSIS  

Buildings and Structures Maintenance and Repair 

Satisfactorily_Accomplished_SOs_and_IJOs: 

The total number of SOs and IJOs accomplished during FY 

(specify) is not meant to represent the total workload a 



Contractor would be required to perform during a year of 

contract performance.  The number of SOs and IJOs in FY 

(specify) for Paint was (specify) SOs and (specify) IJOs.  It 

should be understood that each SO and IJO may well have 

contained multiple tasks of the type described in the following 

schedule.   

The workload shown in the following schedule detailing units,  

frequencies, and variance represents the tasks upon which the 

bid can be based.   

 LF  =   Linear Feet 

 SF  =   Square Feet 

 CY  =   Cubic Yards 

 SY  =   Square Yards 

Code Description Total 
Annual 
Requirement 

Annual 
Frequency 

Annual 
Variance 

PAINTING 
1 Door, Wood 

& Metal 
20,903 SF 73 +/- 2 SF 

2 Walls, 
Plaster 

1,988 SF 826 +/- 3 SF 

3 Frame, 
Window 

2,680 SF 22 +/- 1 SF 

4 Trim 27,720 SF 90 +/- 2 SF 
5 Floor, Wood 5,362 SF 37 +/- 2 SF 
6 Handrails 17,956 SF 42 +/- 2 SF 
7 Stairs 4,406 SF 15 +/- 2 SF 
8 Flag Poles 145 SF 3 +/- 0 SF 
9 Light Post 1,635 SF 2 +/- 0 SF 
10 Bleachers 1,400 SF 1 +/- 0 SF 
11 Fences 5,175 SF 3 +/- 1 SF 
 

The historical hours listed below are for information purposes 



only; however, the Contractor must consider these factors as a 

requirement to accomplish the workload shown above.   

--Travel Time (Historic time used to travel to and from job 

sites) (specify) hours 

--Surety/Security Delay (Includes hours used for processing 

hazardous work permits, gaining entry to surety/security areas, 

alerts, obtaining protective clothing, extra time for working in 

protective clothing, decontamination of protective clothing and 

equipment, bagging and palletizing removed items, showers and 

return of protective clothing) (specify) hours 

--Security, Surety and Safety Meetings and Gas Mask Inspections 

(specify) hours 

--Historically (specify) % of the workload was performed outside 

normal duty hours.  This percentage is provided for information 

purposes only.   

 TECHNICAL EXHIBIT 1 J-4 

    ANNUAL WORKLOAD ANALYSIS 

    Buildings and Structures Maintenance and Repair 

Satisfactorily_Accomplished_SOs_and_IJOs:  The total number of 

SOs and IJOs accomplished during FY (specify) is not meant to 

represent the total workload a Contractor would be required to 

perform during a year of contract performance.  The number of 

SOs and IJOs in FY (specify) for Carpentry was (specify) SOs and 

(specify) IJOs.  It should be understood that each SO and IJO 



may well have contained multiple tasks of the type described in 

the following schedule.   

The workload shown in the following schedule detailing units,  

frequencies and variance represents the tasks upon which the bid  

can be based.   

  LF  =     Linear Feet 

SF  =     Square Feet  

CY  =     Cubic Yard  

SY  =     Square Yards 

Code Description Unit - Avg 
Units per 
Freq 

Annual 
Frequency 

Annual 
Variance 

CARPENTRY 
1 Caulking 28 LF 483 +/- 2 LF 
2 Door, Repair EA 630 +/- 3 EA 
3 Underlayment 264 SF 182 +/- 2 SF 
4 Install 

Signs 
EA 259 +/- 5 EA 

5 Floor Tile 175 SF 305 +/- 2 SF 
6 Ceiling 

Repair 
6 SF  315 +/- 5 SF 

7 Repair Locks EA 1,271 +/- 5 EA 
 

The historical hours listed below are for information purposes 

only; however, the Contractor must consider these factors as a 

requirement to accomplish the workload shown above.   

--Travel Time (Historic time used to travel to and from job 

sites) (specify) hours 

--Surety/Security Delay (Includes hours used for processing 

hazardous work permits, gaining entry to surety/security areas, 



alerts, obtaining protective clothing, extra time for working in 

protective clothing, decontamination of protective clothing and 

equipment, bagging and palletizing removed items, showers and 

return of protective clothing) (specify) hours 

--Security, Surety and Safety Meetings and Gas Mask Inspections 

(specify) hours 

--Historically (specify) % of the workload was performed outside 

normal duty hours.  This percentage is provided for information 

purposes only.   

TECHNICAL EXHIBIT 2 

  ANNUAL INSPECTION OF ASPHALT-SHINGLE ROOFS 

Note:  Asphalt-shingle roofs should never be walked upon 

directly.  When it is necessary to get on a roof, ladders 

or boards with cleats nailed to them should be used to 

distribute the weight.   

   BUILDING NO.___________  DATE OF INSPECTION: ______________ 

Asphalt Shingles 

General_Appearance: Good ____ Fair ____ Poor ____ 

Water_Tightness:  No leaks ____ Leaks with long-continued rain 

____ Leaks every rain ____ 

Reported_Cause_of_Leaks:  Weathering of shingles ____ 

 Faulty material ____ Faulty design ____ Wind Damage ____ 

 Faulty application:  a. Nailed too high ____ b. Too few nails 

___   c. Exposure too great ____ 



Hail damage ____ Traffic on roof ____ Other mechanical damages 

(describe) 

____________________________________________________ 

Failure of flashings ____ Where 

_________________________________ Other causes (describe) 

_________________________________________ 

Condition_of_Shingles:  Apparently unchanged ____ Buckled ____ 

Blistered ____ Loss of Granules:  Slight ____ Medium ____ 

 Severe (bare areas) ____ Curled ____ Tabs Missing ____ 

Asphalt coating damaged (hail, etc.) ____ Coating alligatored or  

 cracked ____ 

Other defects (describe) 

______________________________________________________________

________________________________________ 

General_Condition_of_Asphalt-Shingle_Roof:_____________________ 

______________________________________________________________ 

Treatment_Recommended: ________________________________________ 

______________________________________________________________ 

Flashings:  (Describe condition if defective) 

 Chimney flashings:  Satisfactory ____ Defective ____ 

 Wall flashings:   Satisfactory ____ Defective ____ 

 Ridge flashings:  Satisfactory ____ Defective ____ 

 Vent flashings:   Satisfactory ____ Defective ____ 

 Valley flashings:  Satisfactory ____ Defective ____ 



 Edge flashings:   Satisfactory ____ Defective ____ 

Drainage_System:  (Describe condition if defective) Gutters: 

  Satisfactory ____ Defective ____ 

 Downspouts:   Satisfactory ____ Defective ____ 

Treatment_Recommended: 

____________________________________________ 

TECHNICAL EXHIBIT 3 

 GOVERNMENT-FURNISHED_PROPERTY 

NOTE_TO_WRITER:  List all facilities that are to be provided to 

the Contractor.  Provide descriptive characteristics and provide 

simple drawings of each facility showing Contractor areas, areas 

retained for use by the Government, etc.  List all equipment and 

materials that will be provided to the Contractor.  Provide 

descriptive characteristics including manufacturer, model, type, 

age, condition, size or capacity, etc.; and provide specific 

equipment maintenance requirements, if any, beyond the general 

requirements specified in SECTION C.  Materials that are to be 

provided should be identified by generic name, Federal or 

commercial specification, and quantities of issue.  Indicate how 

it is to be provided to the Contractor, i.e., Contractor pick-up 

or Government delivery to Contractor site. 

GOVERNMENT-FURNISHED_PROPERTY 

 1.  Facilities: 

  Building   Sq._Ft. Use 



   1     209 Warehouse 

   2   1,751 Admin/Maint 

   3     195 Admin 

   4      65 Storage 

2.  Equipment: 

 Type Manufacturer    Capacity   Quantity   Location 

 Generator   Cummings 200 KW       1      Bldg 2 

 Furnace  Rheems       10,000 BTU      2      Bldg 1,3 

 Space heater Rheems        5,000 BTU      1      Bldg 4 

 

LIST_OF_MAPS/DRAWINGS 

NOTE_TO_WRITER:  Include site plan drawing(s) that show all 

activity buildings, housing area(s), recreation facilities, and 

other areas where the Contractor is to provide service.  Maps 

and drawings are property of the Government and shall not be 

used for any other purpose other than that specified.  After 

award (specify) sets of maps/drawings will be furnished to the 

Contractor without charge.   

 

 SECTION K  

_______________________________________________________ 

REPRESENTATIONS, CERTIFICATIONS AND OTHER STATEMENTS OF BIDDERS 

1.  Information:  The Contracting Officer is responsible for 

preparing SECTION K.  Included in this section are those 



solicitation provisions that require representation, 

certifications, or the submission of other information by 

bidders. 

NOTE_TO_WRITER:  The PWS writer should recommend any special 

certification requirements required from a Contractor.  If no 

special certification requirements exist, then omit.  

2.  Instructions:  FAR Part 9 establishes minimum standards for 

Contractors.  Those Contractors not meeting these standards 

cannot be awarded a contract.   

3.  Example:  A provision similar to this is recommended: 

Certification_of_Responsibility:  The bidder hereby certifies 

per FAR Subpart 9.105 (ii) the he (does) (does not) meet minimum 

standards of responsibility under FAR Subpart 9.104-1 i.e., he 

has (a) adequate financial resources; (b) he has the ability to 

comply with the performance schedule; (c) he has a satisfactory 

record of performance including quality; (d) he has a 

satisfactory record of integrity; (e) he is otherwise qualified 

and eligible to receive an award under applicable laws and 

regulations; and (f) he has the necessary organization, 

experience, operational control, technical skills, equipment, 

and facilities or existing commitments and arrangements to 

obtain them. 

 

 



SECTION L  

_______________________________________________________ 

INSTRUCTION, CONDITIONS AND NOTICES TO BIDDERS 

1.  General_Information:  The Contracting Officer is responsible 

for preparing SECTION L.  This section will contain provisions 

and other information and instructions not required elsewhere to 

guide bidders.  Provisions that are incorporated by reference 

shall be included in this section (see FAR Subpart 52.102-1(c).  

Invitations shall include the time and place for bid openings, 

and shall advise bidders that bids will be evaluated without 

discussions  

(see FAR Subpart 52.214-10).   

2.  Instructions:  The writer should provide the Contracting 

Officer with any recommendations for special instructions, 

conditions, and notices to bidders not required elsewhere, which 

will affect preparation and submission of his bid.  The 

following should be brought to the bidder's specific attention: 

a.  Directions for obtaining copies of any documents such as 

plans, drawings, and specifications that have been incorporated 

by reference. 

b.  Any requirements for samples or descriptive literature. 

c.  Instructions with respect to disposition of drawings and 

specifications supplied with the request for proposals or 

request for quotations. 



d.  Statutory cost limitation, if any. 

e.  A statement covering special technical capabilities that the 

offerer must possess. 

f.  Bid conference dates, times, locations, etc. 

g.  If a utilities contract is included, instructions to 

complete, sign, and return with the bid.   

h.  Instructions to submit technical proposals in severable 

parts to meet agency requirements to include: 

 (1) Separation of technical and cost or pricing data. 

 (2)  Further organization of proposal or quotation parts. 

 

SECTION M  

_______________________________________________________ 

EVALUATION FACTORS FOR AWARD 

1.  General_Information:  The Contracting Officer is responsible 

for SECTION M.  This section identifies the price related 

factors, other than the bid price that will be considered in 

evaluating bids and awarding the contract (see FAR Subpart 

14.201-8). 

2.  Instructions:  The PWS writer should provide the following  

type of information to the Contracting Officer if appropriate: 

 a.  Factors other than price (including technical proposals 

or quotations requested), which will be given paramount 

consideration in the awarding of the contract, when an award is 



to be based upon technical and other factors.  In addition to 

price or cost, the solicitation must clearly inform bidders of 

one (1) the significant evaluation factors, and two (2) the 

relative order of importance the Government attaches to price 

and all related factors.  Numerical weights, which may be 

employed in the evaluation of proposals, must not be disclosed 

in solicitations.   

 b.  Statements of information required to enable evaluation 

of technical and financial capabilities. 

c.  Any information pertaining to evaluation and award when  

first article approval is involved (Ref: FAR Subpart 9.3). 

d.  Identification of special factors, such as Government  

costs or other expenditures, including reliability and 

maintainability requirements, which must be considered in the 

evaluation of proposals or quotations.   

NOTE_TO_WRITER:  Unsatisfactory Contractor performance 

can often be prevented by a proper technical 

evaluation. 



 


